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 GLOSSARY OF ABBREVIATIONS AND ACRONYMS
 
Acronym Description 
AA Airfield Availability 
AACE Association for the Advancement of Cost Engineering 
AB Authorized Budget 
AC Actual Cost 
ACA Antarctic Conservation Act 

Associate Contractor Agreements 
ACWP Actual Cost of Work Performed 
AFRTS Armed Forces Radio and Television 
AFTN Aeronautical Flight Telecommunications Network 
AGE Aircraft Ground support Equipment 
AIL Antarctic Infrastructure and Logistics 
AMC Air Mobility Command 
AMRT Average Medical Response Time 
ANSI American National Standards Institute 
APCO Association of Public-Safety Communications Officials 
API American Petroleum Institute 
APO Air Post Office 
APP Annual Program Plan 
APPS Act to Prevent Pollution from Ships 
APU Auxiliary Power Unit 
AR Approvals Required 
ARFF Aircraft Rescue and Fire Fighting 
ART Acceptable Response Time 
ARTR Acceptable Response Time Rate 
AS Actual Schedule 
ASC Antarctic Support Contract 
ASR Average Satisfaction Rate 
AVOIC Airfield Vehicle Operations Information Checklist 
BASH Bird Aircraft Strike Hazard 
BC Budgeted Cost 
BCWP Budgeted Cost of Work Performed 
BCWS Budgeted Cost of Work Scheduled 
BITF Black Island Telecommunications Facility 
BM Business  Management 
C&A Certification and Accreditation 
CA Cooperative 
CAC Commercial Air Cost 
CACR Commercial Air Cost Reduction 
CAGE Commercial and Government Entity 
CBT Computer Based Training 
CC Cost Control 
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Acronym Description 
CD Carrier Detect 
CEE Comprehensive Environmental Evaluation 
CERT Computer Emergency Readiness Team 
CFR Code of Federal Regulations 
CIC Correct Inventory Count 
CIO Chief Information Officer 
CISA Certified Information Systems Auditor 
CISM Certified Information Security Manager 
CISO Chief Information Security Officer 
CISSP Certified Information Systems Security Professional 
CLIN Contract Line Item Number 
CMM Capability Maturity ModelSM 

CMMI Capability Maturity ModelSM Integration 
CMMS Computerized Maintenance Management System 
CO Contracting Officer 
CobIT Control Objectives for Information and Related Technology 
CONUS Continental United States 
COOP Continuity of Operations 
COTR Contracting Officer’s Technical Representative 
COTS Commercial off the Shelf 
CP Contingency Plan 
CPAF Cost Plus Award Fee 
CPI Cost Performance Index 
CPIC Capital Planning and Investment Control 
CPM Critical Path Method 
CR Cost Reimbursable 
CRE Cost Report Errors 
CSA Critical System Availability 
CSA CSA System Availability 
CSCM Commercial Surface Cargo Movement 
CSCW Commercial Surface Cargo Weight 
CSEC Crary Science and Engineering Center 
CSS Customer Satisfaction Survey 
CST Commercial Shipment Tonnage 
CTS Cargo Tracking System 
CWBS Contract Work Breakdown Structure 
DACO Divisional Administrative Contracting Officer 
DACS Division of Acquisition and Cooperative Support 
DAMES Defense Automated Message Exchange Systems 
DAS Division of Administrative Services 
DAWC Days Away from Work Case 
DCAA Defense Contract Audit Agency 
DCMA Defense Contract Management Agency 
DDS Delinquent Data Submittals 
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Acronym Description 
DISA Defense Information Services Agency 
DMR Days for Medical Response 
DoD Department of Defense 
DOL Department of Labor 
DOT Department of Transportation 
DR Disaster Recovery 
DRP Disaster Recovery Plans 
DSS Data Submittals 
DVD Digital Versatile Disk 
EAC Estimate at Complete 
ECW Extreme Cold Weather 
EDC Emergency Drills Conducted 
EDP Emergency Drills Planned 
EDPR Emergency Drill Performance Rate 
ELF Extremely Low Frequency 
EM Electromagnetic 
Email Electronic Mail 
EMI Electromagnetic Interference 
EPA Environmental Protection Agency 
EPIRB Emergency Personal Indicator Rescue Beacon 
ESH Environment, Safety and Health 
EVMS Earned Value Management System 
F.O.B Free on Board 
FA Fleet Availability 
FAR Federal Acquisition Regulations 
FAST Federal Automotive Statistical Tool 
FBI Federal Bureau of Investigation 
FCC Federal Communications Commission 
FCR FISMA Compliance Rate 
FDCC Federal Desktop Core Configuration 
FEA Federal Enterprise Architectures 
FFP Firm Fixed Price 
FGC Food Growth Chamber 
FISMA Federal Information Security Management Act 
FM Frequency Modulation 
FOD Foreign Object Debris 
FRPP Federal Real Property Profile 
FTR Federal Travel Regulations 
G&A General and Administrative 
GAO Government Accountability Office 
GFA Government Furnished Applications 
GFE Government Furnished Equipment 
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Acronym Description 
GFE/GFP/GFA Government Furnished Equipment/Property/Applications 
GFF Government Furnished Facilities 
GFP Government Furnished Property 
GFS Government Furnished Software 
GIAC Global Information Assurance Certification 
GIS Geographic Information Support 
GOTS Government off the Shelf 
GPS Global Positioning System 
GSA General Services Administration 
GSLC GIAC Security Leadership Certificate 
GSS General Support Systems 
HACCP Hazard Analysis and Critical Control Point 
HF High Frequency 
HIPPA Health Insurance Portability and Accountability Act 
HRM Human Resource Management 
HUBZone Historically Underutilized Business Zone 
IA Information Assurance 
IAC International Antarctic Center 
IAPM Information Assurance Program Manager 
IATA International Air Transport Association 
IAW In Accordance With 
IBC International Building Code 
ICAO Int'l Civil Aviation Organization 
IEE Independent Environmental Evaluation 
IEE Initial Environmental Evaluation 
IESS INTELSAT Earth Station Standards 
III Innovation II  Innovation 
ILSP Integrated Logistics Support Plan 
IMDG International Maritime Dangerous Goods 
IMDGC International Maritime Dangerous Goods Code 
IMS Integrated Master Schedule 
IOPS Infrastructure, Operations and Professional Services 
IP Internet Protocol 
IRA Inventory Record Accuracy 
IRNM Inventory Records Not Matched 
IROT Items Received on Time 
IRR Inventory Records Reviewed 
ISA Interconnection Security Agreement 
IT Information Technology 
IT SSP Information Technology Systems Security Plan 
IT&C Information Technology and Communications 
ITAR International Traffic in Arms Regulation 
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Acronym Description 
IT-I IT Systems Inventoried 
ITIL Information Technology Infrastructure Library 
ITV In-Transit Visibility 
KER Key Employee Replaced 
LAN Local Area Network 
LC Logic Channel 
LDB Long Duration Balloon 
LIC Line Items Counted 
LM Lockheed Martin 
LMCSS LM Customer Satisfaction Survey 
LMR Land Mobile Radio 
MA Major Applications 
MAPL Minimum Acceptable Performance Levels 
MCC Movement Control Center 
MCRD Master Cross Reference Data 
MD Missed Deliverables 
MDD Missed Delivery Dates 
MEDCAT Medical Catalog 
MILSTAMP Military Standard Transportation and Movement Procedures 
MILSTRAP Military Standard Transaction Reporting and Accounting 

Procedures 
MILSTRIP Military Standard Requisitioning and Issuing Procedures 
MM Marine Mobile 
MOA Memorandum of Agreement 
MOU Memorandum of Understanding 
MRDL Maximum Residual Disinfectant Level 
MSA Medical System Availability 
MSD Missed S&TPS Delivery 
NAA Number of Areas Audited 
NACI National Agency Check with Inquiries 
NAICS North American Industry Classification System 
NASA National Aeronautics and Space Administration 
NC Number of Non Compliance Issues 
NCP National Contingency Plan 
NEL Number of Employees Leaving Program 
NF Number of Flights 
NFD Number of Flight Delays 
NFPA National Fire Protection Association 
NIST National Institute of Standards and Technology 
NLRB National Labor Relations Board 
NMAJD Number of Major Audit Discrepancies 
NMB Number of Major Breaches 
NMIND Number of Minor Audit Discrepancies 
NMR Number of Medical Reviews 
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Acronym Description 
NOTAM Notice To Airmen 
NPOESS National Polar Operational Environmental Satellite System 
NPQ Not Physically Qualified 
NR No Replaced 
NRC Nuclear Regulatory Commission 
NSF National Science Foundation's 
NSN National Stock Numbers 
NSR Number of Survey Responses 
NSSR Number of Satisfactory Survey Responses 
NTE Not to Exceed 
NTSC National Television System Committee 
NTT Number of Trouble Tickets Received 
NZ New Zealand 
NZDF New Zealand Defense Forces 
O&M Operations and Maintenance 
OCI Organizational Conflict of Interest 
OCONUS Outside Contiguous United States 
OMB Office of Management and Budget 
OPA Oil Pollution Act 
OPM Office of Personnel Management 
OPP Office of Polar Programs 
ORCA On-Line Representations and Certifications Application 
ORW Operational Requirements Worksheets 
OSHA Occupational Safety and Health Administration 
OTA On Time Arrival 
OTAR On Time Approval Rate 

On Time Arrival Rate 
OTD On Time Departure 
OTDR On Time Departure Rate 
OTRR On Time Receipt Rate 
PA Power Availability 
PAH Power Available Hours 
PAR Port Availability Rate 
PBX Private Branch Exchange 
PM Preventive Maintenance 
POH Planned Outage 
POH Power-on Hours 
POI Purchase Orders Issued 
POR Purchase Orders Received 
PPA Pollution Prevention Act 
PQ Physically Qualified 
PRS Performance Requirements Summary 
PS Planned Schedule 
PT Professional Technical 
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Acronym Description 
PTE Professional Technical Employee 
PTL Performance Target Levels 
PWS Performance Work Statement 
QA Quality Assurance 
QA/QC Quality Assurance Quality Control 
QC Quality Control 
QPP Quality Program Plan 
R/V Research Vessel 
RA Resource Actual 
RC Recordable Cases 
RCR Resource Commitment Rate 
RCRA Resource Conservation and Recovery Act 
RDC Record Data Count 
RF Radio Frequency 
RFP Request for Proposal 
RFR Radio Frequency Radiation 
RI Risks Identified 
ROER Record of Environmental Review 
ROS Required on Station 
RP Radio Ports 
RSP Research Support Plans 
S&TPS Science and Technical Project Services 
SAAM Special Assignment Airlift 
SB Small Business 
SB Science Budget 
SBA Small Business Administration 
SBG Small Business Goals 
SC Support Cost 
SCALOP Standing Committee on Antarctic Logistics and Operations 
SCAP Security Content Automation Protocol 
SCM Supply Chain Management 
SCP Successfully Completed Projects 
SDB Small Disadvantaged Business 
SDVOB Small Disadvantaged Veteran Owned Business 
SECMM Systems Engineering Capability Maturity Model 
SEI Software Engineering Institute 
SH Service Hours 
SIP Support Information Packet 
SLA Service Level Agreement 
SOO Statement of Objectives 
SOP Standard Operating Procedures 
SP Special Publication 
SPA Support Planning Accuracy 
SPAI Year-Over-Year Improvement in SPA 
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Acronym Description 
SPCC Spill Prevention Control and Countermeasure 
SPE Science Promotion Events 
SPI Schedule Performance Index 
SPR Successful Project Rate 
SPSR Science Project Success Rate 
SPTF South Pole Telecommunications Facility 
SR Support 
SRCR Safety Regulation Compliance Rate 
SSOG Satellite System Operations Guide 
SSP System Security Plans 
S-SR Science to Support Ratio 
S-SRI Science to Support Ratio Improvement 
SWOT Strength, Weakness, Opportunity, Threats 
T&L Transportation and Logistics 
TASC Total Annual Support Costs 
TAV Total Asset Visibility 
TBD To Be Determined 
TC Total Contract 
TCPI To Complete Performance Index 
TCT Total Cargo Tonnage 
TDRSS Tracking & Data Relay Satellite System 
TDS Total Data Submittals 
TH Total Hours 
THW Total Hours Worked 
TIR Total Items Required 
TM&A Technical Management and Administration 
TOC Total Ownership Cost 
TP Total Pharmaceuticals in Inventory 
TP Technical Performance 
TPS Total Personnel Scheduled 
TR Total Responses 
TRD Total Required Deliverables 
TRDD Total Required Delivery Dates 
TRIR Total Recordable Incident Rate 
TRSD Total Required S&TPS Delivery Dates 
TS Trade Service 
TSB Telecommunications Standardization Board 
TSE Professional/Technical Employees 
TTC Trouble Ticket Close Time 
TTO Trouble Ticket Open Time 
TTRT Time to Resolve Trouble Ticket 
TV Tuvalu 
TVA Total Vehicles Available 
TVI Total Vehicles in Inventory 
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Acronym Description 
TVI Total Vehicles 
U.S Unless Specifically 
UAV Unmanned Aerial Vehicles 
UDS Unacceptable Data Submittals 
UNOLS University National Oceanographic Laboratory System 
UPS Uninterrupted Power Supply 
US United States 
USAF United States Air Force 
USAP United States Antarctic Program 
USCG United States Coast Guard 
UV Ultraviolet 
VA Vessel Arrivals 
VHF Very High Frequency 
VPN Virtual Private Networks 
VSLR Valid Shelf Life Rate 
WAN Wide Area Network 
WAN Wide Area Networking 
WBS Work Breakdown Structure 
WIP Work in Process 
WMO World Meteorological Organization 
WOB Woman Owned Business 
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INTRO-1.0 GENERAL INFORMATION 
This Performance Work Statement (PWS) defines tasks required of the Lockheed Martin 
Antarctic Support Contract Team, hereafter known as the Contractor, in support of the 
National Science Foundation’s (NSF) Antarctic Support Contract (ASC). 

This PWS describes services to be delivered, service performance requirements and 
standards in terms of performance objectives and measurable outputs. Service 
performance requirements were decomposed from Request for Proposal (RFP) 
requirements inclusive of the NSF’s Statement of Objectives (SOO), RFP Section C and 
L-14 WBS’s 1.1 – 1.5. 

This PWS is organized into the following sections: Section 1, General Information; 
Section 2, Contractor Requirements and Service Descriptions; Section 3, Government 
Furnished Equipment; Section 4, Contractor Furnished Equipment, Section 5, Applicable 
Procedures/Publications, and Section 6, Performance Requirements Summary (PRS). 

INTRO-2.0 BACKGROUND 
INTRO-2.1 NSF BACKGROUND (SOO C.1) 
The National Science Foundation (NSF) is an independent executive branch Federal 
agency established by the National Science Foundation Act of 1950, as amended. Its 
mission is to promote the progress of science; to advance the national health, prosperity, 
and welfare; to secure the national defense; and for other purposes. 

NSF is authorized to initiate and support: 

•	 Basic scientific research and research fundamental to the engineering process 
•	 Programs to strengthen scientific and engineering research potential 
•	 Science and engineering education programs at all levels and in all fields of science 

and engineering 
•	 An information base on science and engineering appropriate for development of 

national and international policy 
•	 Fostering the interchange of scientific and engineering information nationally and 

internationally 
•	 Maintaining facilities in the Antarctic and promoting the U.S. presence through 

research conducted there 
•	 Addressing issues of equal opportunity in science and engineering. 

NSF has a long tradition of operating the USAP. Through its management and continued 
development of research infrastructure, it creates opportunities for research that drives 
the frontier of science forward. The infrastructure supporting this program has grown 
from its inception. However, the increasing sophistication and complexity of the research 
projects, coupled with tight federal budgets, has placed a substantial burden on the 
research infrastructure. 

INTRO-2.2 NSF VISION 
NSF’s vision is to advance discovery, innovation and education beyond the frontiers of 
current knowledge and empower future generations in science and engineering. NSF’s 
goals – discovery, learning, research infrastructure and stewardship – provide an 
integrated strategy to advance frontiers of knowledge, cultivate a world-class broadly 
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inclusive science and engineering workforce, build the nation’s research capability 
through investments in advanced instrumentation and facilities, and support excellence 
in science and engineering research and education. 

INTRO-2.3	 U.S. ANTARCTIC PROGRAM (USAP) BACKGROUND AND 
OBJECTIVE (SOO C.2) 

The United States Antarctic Program (USAP) is the activity through which the U.S. 
Government expresses the national interest in Antarctica. Managed and funded by the 
National Science Foundation, Office of Polar Programs (NSF/OPP), the USAP fulfills the 
direction of the President to maintain an “active and influential presence in Antarctica 
designed to support the range of U.S. Antarctic interests.” The USAP includes scientific 
research conducted by universities and research institutions, as well as by other Federal 
agencies, and interacts with other international Antarctic programs in support of science. 
The USAP operates within the framework of the Antarctic Treaty System and U.S. 
implementing laws. 

The principal objective of the USAP is support of scientific research. The broad goals of 
the scientific research are to: 

•	 Expand fundamental knowledge of the region 
•	 Foster research on global and regional problems of current scientific importance 
•	 Use the region as a platform from which to support research that can only be done or 

is best done in Antarctica. 

In accordance with national policy NSF is required to operate on behalf of the entire U.S. 
Government, year-round research stations at South Pole and two coastal locations in 
Antarctica. Currently, these stations are: 

•	 McMurdo Station (77˚ 50.88’ S; 166˚ 40.10’ E), located on Ross Island in the 
southwestern corner of the Ross Sea 

•	 Amundsen-Scott South Pole Station (90˚ S), located 841 statute miles inland from 
McMurdo, at the geographic South Pole 

•	 Palmer Station (64˚ 46.50’ S; 64˚ 03.07’ W), located on Anvers Island in the Antarctic 
Peninsula region. 

These stations are important assets in accomplishing the USAP objective, and should be 
configured to best achieve it. Safety and environmental stewardship are also critical 
factors in implementing the program, as well as compliance with Presidential 
Memorandum Regarding Antarctica #6646, which tasks the NSF "to manage the 
program in a manner that maximizes the cost effectiveness and return on investment.” 

INTRO-3.0	 CONTRACT OBJECTIVE (SOO C.3) 
The objective for the Antarctic Support Contract is to secure the services of a superior 
performing contractor that can provide NSF with decision support, design, planning, 
implementation, and operations/maintenance of research infrastructure to achieve the 
USAP objective stated above. 

Attachment J2-2 



 
 

 

   
  

  
   

    
         

 

   
    

  
      

     
 

          
   

 

      
   

        
  

    
 

       
   

      
    

       
 

       
  

    
 

  
    

 
 

 

 
  

	 

	 

	 

	 

	 

INTRO-4.0 NSF/CONTRACTOR RELATIONSHIP (SOO C.4) 
This PWS intends to create a cooperative relationship between the NSF and the 
contractor. This relationship reflects the attributes of an open, collaborative, customer 
oriented, and professional association. The NSF intends to structure the contract in a 
manner that ensures contractor goals and objectives are in alignment with those of the 
NSF, thus making contractor performance integral to accomplishment of the USAP 
objective. 

INTRO-5.0 PLACE OF PERFORMANCE (SOO C.5) 
Work will be performed: within the United States; at forward staging facilities in 
Christchurch, New Zealand, and Punta Arenas, Chile; at other international ports that 
serve as “gateways” to Antarctica; on the Southern Ocean; and throughout Antarctica. 

INTRO-6.0 DESCRIPTION OF CONTRACTOR SERVICES/TASKS (SOO C.6) 
This section of the Performance Work Statement (PWS) describes the services and 
tasks (i.e., requirements) that the contractor is obligated to perform under the terms of 
the contract. These requirements were derived from the SOO and the RFP 
documentation. 

Contractor requirements are aligned with the Government’s SOO and are presented in 
the following sections: 

•	 Section 1.1 – Technical Management and Administration (TM&A) (SOO C.6.1; 
C.6.1.1; C.6.1.2) 

•	 Section 1.2 – Science and Technical Project Services (S&TPS) (SOO C.6.2; SOO 
C.6.2.1) 

•	 Section 1.3 – Information Technology and Communications (IT&C) (SOO C.6.3; 
SOO C.6.3.1; SOO C.6.3.2) 

•	 Section 1.4 – Infrastructure, Operations and Professional Services (IOPS) (SOO 
C.6.4; SOO C.6.4.1; SOO C.6.4.2) 

•	 Section 1.5 – Transportation and Logistics (T&L) (SOO C.6.5; SOO C.6.5.1; SOO 
C.6.5.2) 

The requirements in these sections are derived from the contract objectives defined in 
the SOO. Each requirement is followed by one or more references to the SOO objective 
from which it was derived. These requirements support NSF in reaching the objectives 
for the US Antarctic Program (USAP). 

INTRO-6.1 OVERARCHING REQUIREMENTS 
The Contractor shall furnish all personnel, supervision, equipment, tools, material and 
other items including non-personal services necessary to support the USAP scientific 
research projects and operational support of research in accordance with this PWS. 
(SOO C.6) 

The actual services to be provided shall be determined yearly in accordance with the 
Annual Program Plan (APP). (SOO C.6) 
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INTRO-6.2	 SERVICE SUMMARY REQUIREMENTS 
This PWS defined definitive contractor tasks to respond to the Statement of Objectives 
performance objectives. To these we have also addressed the need to clearly associate 
these tasks to the Government’s stated areas of performance evaluation Factors; 
Technical, Business Management, and Cost Control. The Performance Requirements 
Summary (PRS) is the consolidation of requirements for the Performance Work 
Statement (PWS) line items, showing their alignment with the Factors and Subfactors of 
the Award Fee Plan. The PRS, Section 6 to this PWS, includes: 

•	 PWS No. 
•	 Metrics 
•	 Performance Targets 
•	 Data Requirements 
•	 Formula 

INTRO-6.3	 PERFORMANCE OBJECTIVES (TARGET LEVELS AND 
THRESHOLDS) 

Performance Target Levels (PTL), shown in the PRS, are levels that score within the 
Award Fee Plan Scoring band of “Excellent” (Range of 90% to 95%). Performance 
thresholds are the Minimum Acceptable Performance Levels (MAPL) at the lower end of 
the “Average” (Range 70% to 79%). The objective is to always attain performance levels 
of “Outstanding“ (Range 96% to 100%) with ratings below “Excellent” being immediate 
action initiators to determine and correct causes for lower ratings. 

The performance objectives are designed to: 

A	 Align contractor performance with objectives, with the PTLs being drivers to 
“Excellent” or better performance ratings) 

B.	 Focus on meeting Key Performance Objectives 
C. Reflect performance goals 
D. Promote continual improvement 

INTRO-6.4	 SURVEILLANCE METHODS 
Surveillance includes both objective and subjective methods. Objective evaluation is 
based on measurement of factual data; subjective evaluation is based on experienced 
judgment against a standard of reasonable performance. 

The Award Fee and Surveillance Plans define the standards for evaluation, surveillance 
methods appropriate to the evaluations, and reporting. 
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	 1.1	 TECHNICAL MANAGEMENT AND ADMINISTRATION (TM&A) 
REQUIREMENTS (SOO C.6.1; C.6.1.1; C.6.1.2) 

1.1.1. PROGRAM AND PROJECT MANAGEMENT 
The following service task requirements are derived from SOO paragraphs C.6.1.1a 
through constraining requirement paragraph C.6.1.2.aa. Additional requirements have 
been added demonstrating what must be done to meet or exceed NSF expectations in 
the performance of the ASC. 

1.1.1-1. The Contractor shall ensure uninterrupted operations during the contract 
transition. (SOO C.6.1.1a) 

1.1.1-2. The Contractor shall provide performance excellence management and 
business process engineering support to enable more effective and efficient service 
support and optimize service value. (SOO C.6.1.1b) 

1.1.1-3. The Contractor shall provide innovation recommendations and transform 
services to become more effective and efficient. (SOO C.6.1.1c) 

1.1.1.1. Program Governance 
1.1.1.1.01. Info SEC Management – Oversight 

1.1.1.1.01-1. The Contractor shall develop and implement a USAP Information Security 
Plan that will be utilized by NSF as the Government’s guidance and management plan 
for all USAP organizations and program participants to ensure full information assurance 
and privacy in management, policy, procedures, operations, and maintenance of the 
USAP information and Information Technology and Communication (IT&C) systems. 
(SOO C.6.1.1m) 

1.1.1.1.01-2. IA Program. The Contractor shall provide an Information Assurance (IA), 
security, privacy, and risk management program that communicates, implements, 
monitors, reports on, and improves security and privacy for all forms of USAP 
information. (SOO C.6.1.1m) 

1.1.1.1.01-3. The Contractor shall protect information to assure confidentiality, integrity, 
availability, authorization, authentication, and non-repudiation. (SOO C.6.1.1m) 

1.1.1.1.01-4. The Contractor shall monitor, respond to, investigate, and report on 
potential and actual security and privacy violations of USAP information to NSF in 
accordance with US Computer Emergency Readiness Team (US-CERT) and NSF 
guidance. (SOO C.6.1.1m) 

1.1.1.1.01-5. The Contractor shall perform IT security service functions to include, but 
not limited to, IT information assurance governance, Certification and Accreditation 
(C&A), security infrastructure protection, incident reporting, and security awareness 
training. (SOO C.6.1.1m) 

1.1.1.1.01-6. The Contractor shall further manage risks by utilizing standard security 
services, including USAP network account management, risk assessments, penetration 
testing, investigations, and contingency trials. (SOO C.6.1.1m) 
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1.1.1.1.01-7. The Contractor shall assign a Chief Information Security Officer (CISO) or 
equivalent Information Assurance Program Manager (IAPM) to coordinate all Information 
IA activities. (SOO C.6.1.2t) 

1.1.1.1.01-8. The Contractor’s IA personnel shall include the following qualifications: 
Certified Information Systems Security Professional (CISSP), Certified Information 
Systems Auditor (CISA), Certified Information Security Manager (CISM), Global 
Information Assurance Certification (GIAC), or GIAC Security Leadership Certificate 
(GSLC). (SOO C.6.1.2t) 

1.1.1.1.01-9. The Contractors' CISO shall: 

•	 Direct IT&C security endeavors and ensure that commitments made to 
customers and staffs are well-planned and delivered 

•	 Develop and maintain a compliant security architecture and security policies 
•	 Oversee USAP compliance with the full scope of Government information 

security law and policy 
•	 Effectively communicate all IT security issues and stress the strategic importance 

and benefits of security to both internal and external NSF customers 
•	 Consider and reflect USAP business and mission priorities in the Information 

Assurance plan to the widest extent possible. 

(SOO C.6.1.2t) 

1.1.1.1.01-10. Information Security Compliance. The Contractor shall comply with all 
information security and privacy laws and all Government standards, directives, 
mandates, recommendations, and policies, as amended and extended, including: 

A.	 Federal Information Security Management Act (FISMA) 
B.	 Privacy Act of 1974 
C. Office of Management and Budget (OMB) directives (e.g. Circular A-130) 
D. Department of Homeland Security directives (e.g. US-CERT and HSPD-12) 
E.	 National Institute of Standards and Technology (NIST) SP-800 series standards 

(e.g. SP 800-18, SP 800-37, SP 800-53a, SP 800-60) 
F.	 NSF Security Policies (e.g., 5000.XX series directives) 

(SOO C.6.1.1m; C.6.1.2u) 

1.1.1.2. Project Management 
The Contractor shall direct and manage the total work effort associated with the services 
required herein to meet the performance objectives and performance standards within 
an integrated systems approach. The contractor shall apply management techniques to 
manage Antarctic stations and research vessels including business operations, site 
management, human resources, mission assurance, communications, information 
assurance, and medical. (SOO C.6.1.1e) 
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1.1.1.2.01. Project Manager 

1.1.1.2.01-1. The Contractor responsibilities shall include: Improve scientific mission 
support performance; Maintain safety; Reduce program costs; Support Risk 
Management; and Minimize Footprint while maintaining uninterrupted support for all 
TM&A functions from contract award through contract completion. (SOO C.6.1.1a; 
C.6.1.1b) 

1.1.1.2.01-2. The Contractor shall provide personnel who are familiar with academic 
research environment to meet all contract performance objectives. (SOO C.6.1.1e; 
C.6.1.1f; C.6.2.1f) 

1.1.1.2.01-3. The Contractor shall establish a program headquarters location and 
operate a central program office in the contiguous United States. (SOO C.6.1.1l; 
C.6.1.2a) 

1.1.1.2.01-4. The Contractor shall ensure all common functional area tasks are 
completed with commonality and integration, and are coordinated and communicated 
across all functional areas utilizing standardized reporting methods. Performance 
standards and measures of effectiveness and efficiency shall be utilized. (SOO C.6.1.1b) 

1.1.1.2.01-5. The Contractor shall review and update and deliver each functional area’s 
Standard Operating Procedures (SOPs) for currency, accuracy, and consistency using 
standardized formats. (SOO C.6.1.1e) 

Deliverable F006 – Management Manuals, Standard Operating Procedures, and 
Preventive Maintenance Manuals 

1.1.1.2.01-6. The Contractor shall implement work control procedures to monitor 
accomplishment of all work requirements as well as to permit tracking and reporting of 
work in progress. (SOO C.6.1.1e; C.6.1.1f) 

1.1.1.2.01-7. The Contractor shall plan and schedule work to assure material, labor, and 
equipment are available to complete work requirements within the specified time limits 
and in conformance with the quality standards established herein. (SOO C.6.1.1e; 
C.6.1.1f) 

1.1.1.2.01-8. The Contractor shall provide services that accommodate programmatic 
shifts and changes within the traditional NSF research proposal cycle (approximately 
three years), and for changes that occur within an annual budget cycle and field season. 
(SOO C.6.1.1f) 

1.1.1.2.01-9. The Contractor shall implement security requirements in accordance with 
the requirements defined in Section H.29 of the Contract. (SOO C.6.1.1e) 

1.1.1.2.01-10. The Contractor shall develop and implement a Program Performance 
Management Plan, a Financial Management plan, a Project Management Plan, and a 
Property Management Plan. These plans shall demonstrate the ability to satisfy the 
contract objectives and Work Breakdown Structure description. The plans shall cite or 
reference industry and Federal best practices. (SOO C.6.1.1i) 
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1.1.1.2.01-11. The Contractor shall plan, design , execute, and manage projects using 
tools consistent with industry best practices. (SOO C.6.1.1 i; C.6.1.2p; C.6.4.1 v) 

1.1.1.2.01-12. The Contractor shall implement processes to report any detected 
instances of waste, fraud , or abuse to the NSF. (SOO C.6.1.1 k) 

1.1.1 .2.01-13. The Contractor shall provide and deliver ethics training to all employees 
and contractors. (SOO C.6.1.1 k) 

1.1.1.2.01-14. The Contractor shall establish and implement with other USAP 
Contractors, Federal agencies, and business and operations partners to define 
operational relationships and interfaces to meet USAP objectives . (SOO C.6.1 .1 o) 

1.1.1.2.01-15. The Contractor shall establish a business operations that enables close 
collaboration with the NSF to facilitate awareness of NSF's priorities, issues, and 
opportunit ies. The Contractor shall demonstrate flexibility in changing program focus in 
response to changes driven by new or fluctuating priorities. (SOO C.6 .1.1p) 

1.1.1.2.01-16. The Contractor shall work collaboratively with the NSF to implement 
enhancements that address NSF's priorities, issues, and opportunit ies, including those 
that increase research productivity and that result in reduced overall operational support 
costs for the Antarctic Support Contract. (SOO C.6.1 .1 b; C.6 .1.1 p) 

1.1.1 .2.01-17. The Contractor shall coordinate with other international Antarctic 
programs and foreign governments when authorized by the NSF. (SOO C.6.1 .2e) 

Program Management Plans, Reporting and Reviews 

1.1.1 .2.01-18. The Contractor shall develop and deliver the Annual Program Plan (APP). 
The req uirement for the first instance of the APP is contained in Section 2.6 Transition-In 
Tasks, since this document is developed during the Transition Phase. For Periods 2-14, 
the APP shall be delivered in "Draft" form by 07/31 each year, and in "Final" form by 
09/15 of each year. (SOO C.6.1 .1d; C.6.1.1e) 

Deliverable F003 -Annual Program Plan (APP) - For APP Periods 2-14 

1.1.1 .2.01-19. The Contractor shall conduct Program Management Reviews with the 
Government on a monthly basis. (SOO C.6 .1.1 e) 

1.1.1 .2.01-21. The Contractor shall provide an annual report that documents the year 
over year savings based upon the implementation of approved program enhancements. 
(SOO C.6.1.1b; C.6.1.1p) 

1.1.1.2.01-22. The Contractor shall prepare and deliver a Monthly Operations Report by 
the 10th of each month. (SOO C.6.1 .1e) 

Deliverable F013 - Monthly Operations Report 
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1.1.1.2.01-23. The Contractor shall prepare and deliver a Quarterly Techn ical Report. 
Quarterly is defined as the 10th of January, April, July, and October. (SOO C.6.1.1 e ) 

Deliverable F0 15 - Quarterly Technical Report 

1.1.1.2.01-24. The Contractor shall prepare and submit a Weekly Station Report every 
Friday starting 04/30/2012. (SOO C.6.1.1 e) 

Deliverable F0 18 -Weekly Station Report 

1.1.1.2.01-25. The Contractor shall provide a list of all personnel positions subject to 
security screening 30 days after contract award . (SOO C.6.1.1e ) 

Del iverable F026 - List of All Personnel Positions Subject to Security Screening 

1.1.1.2.02 Performance Assurance 

1.1.1 .2.02-1. The Contractor shall develop, implement, and maintain a QA/QC Program 
that is compliant to ISO 9001-2001 , ensures that service delivery meets or exceeds 
performance requ irements in this PWS and supports agency compliance with GPRA and 
other performance assess requirements . The program provides insight into the following 
performance processes: control of documentation; control of records; internal audits 
including procedures and oversight; identification of corrective measures for and 
prevention of nonconforming services. All performance assurance elements shall be 
(SOO C.6.1.1e) 

1.1.1 .2.02-4. The Contractor shall provide oversight and insight to operations, 
procedures, and processes to ensure compliance with all aspects of the ASC program 
requirements. (SOO C.6 .1.1 e) 

1.1.1.2.02-5. The Contractor shall collect and facilitate assessment of quality records 
and metrics to eva luate program performance to ensure that service delivery meets or 
exceeds performance requirements in th is PWS . (SOO C.6.1.1 e) 
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(b) (4 ) 

1.1.1.2.02 -10. The Contractor shall maintain and update the Surveillance Plan and 
Award Fee Plan . (SOO C.6.1.1e) 

1.1.1 .2.02-11. The Contractor shall review and analyze metrics and other performance 
data, produce quality reports , and ana lyze the data to categorize types and cause of 
nonconformance, eva luate for trends, and coordinate corrective action and preventive 
actions as necessary. (SOO C.6.1.1 e) 

1.1.1.2.02-12. The Contractor shall mainta in a process library of ASC business policies, 
processes, and procedures that govern the way the contractor does bus iness. (SOO 
C.6.1.1 i) 

1.1.1 .3. Proj ect Manageme nt/Controls 

1.1.1.3.01 . Program Manageme nt Offi ce - HQ 

1.1.1 .3.01-1. The Contractor shall analyze schedu le impacts, resource conf licts, and 
cosUschedule variances. The Contractor shall provide bus iness services for cost 
estimating , cost management and cost eng ineering to include proj ect planning, 
subcontracting , procurement and report activities. 

1.1.1.3.01-2. The Contractor shall establish systems to prepare and deliver techn ica l, 
cost, and schedu le status reports to the Government to track contractor labor and direct 
and ind irect costs to a level of detail that allows visibility into the major system , f unction, 
product and service leve l. (SOO C.6 .1.1j) 

1.1.1.3.01-3. The Contractor shall maintain a database of eng ineering project planning 
data. The data shall indicate the various stages of the systems engineering life cycle, to 
include proposal , feasibility, pre-definition, definition, capital plann ing, implementation, 
and test and acceptance. The Contractor shall provide the eng ineering project plann ing 
data to NSF as requ ired. (SOO C.6.4. 1 n) 

Deliverab le F011 - Proj ect Planning Records 

1.1.1.3.01-4. The Contractor shall comply with the International Building Code ( IBC) and 
fam ily of codes for design application, unless specifically waived by NSF. (SOO 
C.6.4.2a) 

1.1.1.3.01-5. The Contractor shall comply with the Association for the Advancement of 
Cost Eng ineering (AACE) International cost estimation classifications (18R-97) for all 
Cost estimates. (SOO C.6 .1.2z) 
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1.1.1.3.01-6. The Contractor shall provide comprehensive, integrated cost estimating 
services based on industry best practices for tota l cost management and cost 
eng ineering. Esti mates shall align with Government decision making cycles . (SOO 
C.6.1.1 h; C.6.1.2p) 

1.1.1 .3.02. Planning & Controls - HQ 

1.1.1.3.02-1. The Contractor shall develop cost and resource loaded schedu les for all 
ASC activities in Antarctica in accordance with the Annual Program Plan (APP). (SOO 
C.6.1.1 i, C.6.1.1 j ) 

1.1.1.3.02-2. The Contractor shall provide strategic planning services, incl uding plann ing 
concepts and mission ana lys is. (SOO C.6.1 .1 d) 

1.1.1.3.02-4. The Contractor shall develop, maintain, and publ ish a monthly Integrated 
Master Schedule (IMS) that reflects the Antarctic requirements of the Annual Program 
Plan (APP) to include integrated cost and resource loaded schedu les. (SOO C.6.1 .1 bb) 

1.1.1.3.02-5. The Contractor shall provide planning and scheduling support to Maj or 
Construction and Special proj ects. (SOO C.6.4.1 p; C.6.4 .1 r) 

1.1.1.3.02-6. The Contractor's Project Management and Controls software shall be 
equivalent to and capable of seam less linkage w ith Primavera©, Expedition© , and 
Timberline©. (SOO C.6 .1.2p) 

1.1.1.3.02-7. The Contractor shall employ the Crit ica l Path Method (CPM) and perform 
critical path ana lys is on a month ly basis using the IMS. (SOO C.6.1.2q) 

1.1.1.3.02-8. T he Contractor shall util ize a resource loaded Integrated Master Schedu le 
(IMS) and conduct critical path risk assessments and "what if ' analysis to allocate 
resou rces to plans and optimize project comp letion productivity (SOO C. 6.4.1 v) 

1.1.1.4. Public Relations 

1.1.1.4.01. Communications 

1.1.1.4.01-1. The Contractor shall coord inate with NSF stakeholders to develop an 
annua l USAP commun ications plan, including print, framing of posters, Internet, and 
multimedia production proj ects to promote clea r and accu rate understand ing of the 
USAP mission, activities , and its history. Coordination with other international Antarctic 
programs and foreign governments is conducted only by the NSF, except when 
specifically authorized. (SOO C.6.1.1cc) 

1.1.1.4.01-2. The Contractor shall operate and ma intain the www.usap.gov web porta l 
and its cu rrent content. (SOO C.6.1.1 cc) 
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1.1.1.4.01-3. The Contractor shall develop and sustain educational and public outreach 
activities, including an archive of current and historical video for distribution to the 
general public, conduct of teleconferences and video-conferences, and production and 
release of training videos. (SOO C.6.1.1cc) 

1.1.1.4.01-4. The Contractor shall deliver the following handbooks in accordance with 
the requirements of Deliverable F009: the USAP Participant Guide, Field Manual, 
Annual Science Support Summary, and the USAP brochures. (SOO C.6.1.1cc) 

Deliverable F009 – Publications 

1.1.1.4.01-5. The Contractor shall provide internal media services, including publication 
of an on-line USAP newspaper (“The Antarctic Sun”), informational videos, brochures, 
and guidebooks and press releases as required by the Internal Media Plan (Deliverable 
F010). (SOO C.6.1.1cc) 

Deliverable F010 – Internal Media Plan 

1.1.1.4.01-6. The Contractor shall provide internal and external media services, 
including, brochures, USAP Station Guides Participant Guides, USAP publications, 
guidebooks and press releases as required (SOO C.6.1.1cc) 

1.1.1.4.01-7. The Contractor shall comply with the NSF concept of operations for the 
www.usap.gov web portal (as amended and extended), applicable NSF web 
management and standards manual requirements, and U.S. Government standards for 
Government websites. (SOO C.6.1.2r) 

1.1.1.4.01-8. The Contractor shall coordinate with Office of Legislative & Public Affair 
and clear all press releases and media activity for the USAP through the NSF. (SOO 
C.6.1.2s) 

1.1.1.4.01-9. The Contractor shall implement a repository of USAP past, present, and 
future knowledge and activities including a USAP Digital Photo Library, to promote 
consistency and to serve as a guide for planning. (SOO C.6.1.1dd) 

1.1.2. HEALTH & SAFETY 
1.1.2.1. Management 
1.1.2.1.01. EH&S Management 

1.1.2.1.01-1. The Contractor shall develop, establish, and manage an ESH program that 
complies with Federal occupational safety and health standards and ensures USAP 
participants are trained and prepared for assignments and react appropriately when 
emergency situations arise. (SOO C.6.1.1q) 

1.1.2.1.01-2. The Contractor shall manage and coordinate all activities, Environmental 
Remediation, Personal Protective Equipment, Containment Remediation, Water quality 
sampling, and Environmental Education for participants. 

1.1.2.1.01-3. The Contractor shall develop and implement a comprehensive safety and 
health program to protect and promote employee safety and health that is consistent 
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with the policies in the USAP Safety and Health Policy Manual. (SOO C.6.1.1n; 
C.6.1.1u) 

1.1.2.1.01-4. The Contractor shall comply with the local occupational safety and health 
standards of other countries when they are more stringent than U.S. standards. (SOO 
C.6.1.2h) 

1.1.2.1.01-5. The Contractor shall provide all required support services to sustain the 
Program within the context of a comprehensive safety and health program. (SOO 
C.6.1.2h) 

1.1.2.1.01-6. The Contractor shall ensure compliance with Antarctic Treaty & Master 
Permit and Department of Defense (DoD), USAF Air Mobility Command (AMC) Aircraft 
Rescue and Fire Fighting (ARFF) regulations. (SOO C.6.1.2k) 

1.1.2.1.01-7. The Contractor shall provide annual ESH compliance training to all 
employees and subcontractors, including site specific safety and health topics. (SOO 
C.6.1.1n; C.6.1.1u) 

1.1.2.1.01-8. The Contractor shall coordinate and conduct crash safety drills at least 
once each season at all McMurdo airfields and helicopter landing sites. (SOO C.6.1.2k) 

1.1.2.1.01-9. The Contractor shall comply with 49 USC 5101-5127, 49 CFR, and all 
other applicable standards and regulations for handling, shipment, and disposal of 
radioactive materials. (SOO C.6.1.2i) 

1.1.2.1.01-10. The Contractor shall train participants in marking areas where radiation 
hazards exist, requirements for handling or transport, personal exposures, releases, loss 
control measures, and dosimetry. (SOO C.6.1.1t; C.6.1.2i) 

Emergency Response 

1.1.2.1.01-11. The Contractor shall develop emergency response plans maintaining a 
capability to properly mitigate and respond to emergencies affecting USAP participants 
and facilities, and train all personnel accordingly. (SOO C.6.1.1s) 

1.1.2.1.01-12. The Contractor shall use applicable safety and emergency response-
related consensus standards in circumstances where their use would be appropriate in 
the U.S., unless specifically waived by NSF. (SOO C.6.1.2j) 

1.1.2.1.01-13. The Contractor shall utilize alternate risk management measures with 
NSF approval where compliance is not feasible. (SOO C.6.1.2j) 

1.1.2.1.01-14. The Contractor activities conducted within the territorial United States 
shall be consistent with pertinent Federal, State, and Local regulations, while similar 
activities in other countries (New Zealand, Chile, etc.) shall be consistent with host 
country and/or USAP policies, whichever are more stringent. (SOO C.6.1.2j) 
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1.1.2.1.02 Health Management 

1.1.2.1.02-1. The Contractor shall provide all required services of a comprehensive 
safety and health and medical program for all USAP participants. (SOO C.6.1.1n) 

1.1.2.1.02-2. USAP Medical Services. The Contractor manage and operate health care 
facilities for non-emergent care to eligible personnel at McMurdo, South Pole and 
Palmer Station and staff facilities with appropriately qualified and licensed medical 
professionals. The contractor shall have oversight and management of medical care 
rendered by emergency responders (Emergency Medical Technicians, etc.) employed 
by the contractor and assigned to remote camps, field parties or ships. (SOO C.6.1.1w) 

1.1.2.1.02-3. The Contractor shall manage health care facilities that operate at a level 
comparable to urgent care centers in the United States. (SOO C.6.1.1w) 

1.1.2.1.02-4. The Contractor shall maintain appropriate medical, first aid and dental 
supply inventories at all site clinics, ensure the correct operation and calibration of all 
medical equipment, and provide recommendations for equipment upgrade/replacement 
as technology improves. (SOO C.6.1.1w) 

1.1.2.1.02-5. The Contractor shall provide a yearly report on the status and provision of 
medical services and health care in the USAP. (SOO C.6.1.1w) 

Deliverable F017 – Annual Report of the Status of Health Care in Antarctica 

1.1.2.1.02-6. The Contractor shall review the pharmaceutical inventory to determine 
requirements for replacement drugs. (SOO C.6.1.1w) 

1.1.2.1.02-7. The Contractor shall comply with all laws related to bringing 
pharmaceuticals through New Zealand. (SOO C.6.1.1w) 

1.1.2.1.02-8. The Contractor shall develop and maintain procedures for medical 
evacuations from field locations, including South Pole Station to McMurdo and from 
McMurdo to New Zealand, and from Palmer Station and Research Vessels to Punta 
Arenas, Chile. (SOO C.6.1.1z) 

Medical Records 

1.1.2.1.02-9. The Contractor shall maintain accurate and complete medical records of 
individuals, including screening records and any treatments administered in Antarctica. 
These records remain the property of NSF, and shall be maintained separate from any 
records management system the Contractor may develop for its own organizational 
needs (SOO C.6.1.1y) 

1.1.2.1.02-10. The Contractor shall use, maintain, and protect medical records in 
accordance with applicable provisions of the Privacy Act (5 USC 552a) and the NSF 
System of Records notification and in accordance with the provisions of the Health 
Insurance Portability and Accountability Act (HIPPA). (SOO C.6.1.1y; C.6.1.2n) 
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1.1.2.1.02-11. The Contractor shall define and implement a process for disposition of 
hard copy medical records and implement the process after receiving approval from 
Government. (SOO C.6.1.1y; C.6.1.2n) 

1.1.2.1.03 Health & Safety Reporting 

1.1.2.1.03-1. The Contractor shall comply with Federal occupational safety and health 
standards and reporting. These include requirements for safety incident investigations, 
emergency response, life safety inspections and reporting. The Contractor shall provide 
management of safety and health records, collection and reporting of safety and health 
incident metrics including complaint surveys. (SOO C.6.1.2h) 

1.1.2.1.03-2. The Contractor shall oversee and assess all aspects of safety risk 
management in Antarctica and refer enforcement issues to the NSF. (SOO C.6.1.1u) 

1.1.2.1.03-3. The Contractor shall support the safety and health of all USAP participants 
to include providing field safety experts to scientific field parties for short periods, when 
approved in the Research Support Plan (RSP), for Antarctic field deployments. (SOO 
C.6.1.1v; C.6.1.1x) 

1.1.2.1.03-4. The Contractor shall interface with and complement the safety programs of 
other participating organizations and institutions. (SOO C.6.1.1v; C.6.1.1x) 

1.1.2.1.03-5. The Contractor operations in Antarctica shall be conducted according to 
the policies detailed in the USAP Safety and Health Policy Manual. (SOO C.6.1.1v; 
C.6.1.1x) 

1.1.2.1.03-6. The Contractor shall provide public health/sanitation oversight for food 
storage and preparation activities, barber shop and other community service activities, 
and periodic monitoring of potable water supplies. (SOO C.6.1.1u; C.6.1.1v; C.6.1.1x) 

1.1.2.1.03-7. The Contractor shall develop and/or modify safety training programs to 
meet the needs defined in the Annual Program Plan (APP). (SOO C.6.1.1u; C.6.1.1v; 
C.6.1.1x) 

1.1.2.1.03-8. The Contractor shall provide safety training on local conditions, including 
aviation safety, environmental protection and emergency response, to include first aid 
and fire safety. (SOO C.6.1.1u; C.6.1.1v; C.6.1.1x) 

1.1.2.1.03-9. The Contractor shall train staff on safety incident reporting requirements. 
(SOO C.6.1.1u) 

1.1.2.1.03-10. The Contractor shall stock and provide personal protective equipment, 
and shall provide training in proper usage of that equipment. (SOO C.6.1.1u; C.6.1.1v; 
C.6.1.1x) 

1.1.2.2 Health & Medical 
1.1.2.2.01Medical Processing 

1.1.2.2.01-1. The Contractor shall administer medical, dental, and psychological (winter 
only) screening programs for all employees, contractors, and USAP participants that 
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reasonably assure fitness to deploy to Antarctica in accordance with “USAP Medical 
Screening Guidelines”. (SOO C.6.1.2m) 

1.1.2.2.01-2. The Contractor shall implement a system that can provide determination of 
Physically Qualified or Not Physically Qualified (PQ/NPQ status) no more than seven 
weeks after receiving the results of a participant’s medical/dental examinations. (SOO 
C.6.1.2m) 

1.1.2.2.01-3. The Contractor shall provide a psychological assessment of each individual 
according to NSF guidelines for candidates spending an austral winter in Antarctica. 
(SOO C.6.1.2m) 

1.1.2.2.01-4. The Contractor shall provide medical information, blood samples, ensure 
medical records are available to all stations and ships, and Medical Lab Services. 

1.1.2.2.02 McMurdo Medical 

1.1.2.2.02-1. The Contractor shall manage health care facilities that operate at a level 
comparable to urgent care centers in the United States. (SOO C.6.1.1w) 

1.1.2.2.02-2. The Contractor shall staff and operate McMurdo Station to provide a full 
range of care equivalent to an emergency/ambulatory care facility in the United States 
(e.g., Level III trauma center), including appropriate medical and dental care for 
situations pertinent to conditions in Antarctica (e.g., hyperbaric medicine, cold injuries). 
The contractor will utilize McMurdo as back up to S. Pole, field camps, vessels and Scott 
Base. (SOO C.6.1.1w) 

1.1.2.2.02-3. The Contractor shall maintain appropriate medical and dental supply 
inventories at all site clinics, ensure the correct operation and calibration of all medical 
equipment, and provide recommendations for equipment upgrade/replacement as 
technology improves. (SOO C.6.1.1w) 

1.1.2.2.02-4. The Contractor’s clinical staff shall interact with and, as approved by NSF, 
support other medical professionals (e.g., Air National Guard Flight Surgeons, medical 
researchers participating in the annual science program, etc.) as necessary. (SOO 
C.6.1.1w) 

1.1.2.2.02-5. The Contractor shall provide essential medical care to all USAP 
participants in Antarctica including, if required, humanitarian care for non-USAP 
personnel. (SOO C.6.1.1w) 

1.1.2.2.02-6. In addition to direct medical and public health services, The Contractor 
shall offer counseling/assistance services and wellness programs to help manage 
“quality of life” problems that may affect USAP participant performance or productivity in 
Antarctica. (SOO C.6.1.1w) 

1.1.2.2.03 South Pole Medical 

1.1.2.2.03-1. The Contractor shall staff and operate a clinic at the South Pole Station to 
provide care to smaller populations, comparable to the care provided at McMurdo 
Station. (SOO C.6.1.1w) 
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1.1.2.2.03-2. The Contractor shall manage health care facilities that operate at a level 
comparable to urgent care centers in the United States. 

1.1.2.2.03-3. The Contractor shall maintain appropriate medical and dental supply 
inventories at all site clinics, ensure the correct operation and calibration of all medical 
equipment, and provide recommendations for equipment upgrade/replacement as 
technology improves. (SOO C.6.1.1w) 

1.1.2.2.03-4. The Contractor’s clinical staff shall interact with and, as approved by NSF, 
support other medical professionals (e.g., Air National Guard Flight Surgeons, medical 
researchers participating in the annual science program, etc.) as necessary. (SOO 
C.6.1.1w) 

1.1.2.2.03-5. The Contractor shall provide essential medical care to all USAP 
participants in Antarctica including, if required, humanitarian care for non-USAP 
personnel. (SOO C.6.1.1w) 

1.1.2.2.03-6. In addition to direct medical and public health services, the Contractor shall 
offer counseling/assistance services and wellness programs to help manage “quality of 
life” problems that may affect USAP participant performance or productivity in Antarctica. 
(SOO C.6.1.1w) 

1.1.2.2.04 Palmer Medical 

1.1.2.2.04-1. The Contractor shall manage health care facilities that operate at a level 
comparable to urgent care centers in the United States. (SOO C.6.1.1w) 

1.1.2.2.04-2. The Contractor shall staff and operate a clinic at the Palmer Station to 
provide care to smaller populations including vessels within the area, search and rescue 
teams, volunteer trauma team comparable to the care provided at McMurdo Station. 
(SOO C.6.1.1w) 

1.1.2.2.04-3. The Contractor shall maintain appropriate medical and dental supply 
inventories at all site clinics, ensure the correct operation and calibration of all medical 
equipment, and provide recommendations for equipment upgrade/replacement as 
technology improves. (SOO C.6.1.1w) 

1.1.2.2.04-4. The Contractor’s clinical staff shall interact with and, as approved by NSF, 
support other medical professionals (e.g., Air National Guard Flight Surgeons, medical 
researchers participating in the annual science program, etc.) as necessary. (SOO 
C.6.1.1w) 

1.1.2.2.04-5. The Contractor shall provide essential medical care to all USAP 
participants in Antarctica including, if required, humanitarian care for non-USAP 
personnel. (SOO C.6.1.1w) 

1.1.2.2.04-6. In addition to direct medical and public health services, the Contractor shall 
offer counseling/assistance services and wellness programs to help manage “quality of 
life” problems that may affect USAP participant performance or productivity in Antarctica. 
(SOO C.6.1.1w) 
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1.1.2.2.05 USAP Telemedicine 

1.1.2.2.05-1. The Contractor shall utilize telemedicine where necessary for treatment at 
Antarctic sites including vessels and field camps. (SOO C.6.1.1w) 

1.1.2.2.05-2. The Contractor shall utilize telemedicine to offer counseling/assistance 
services and wellness programs to help manage “quality of life” problems that may affect 
USAP participant performance or productivity in Antarctica. (SOO C.6.1.1w) 

1.1.2.2.06 RV Palmer & RV Gould Medical 

1.1.2.2.06-1. The Contractor’s clinical staff shall interact with and provide, as approved 
by NSF, supply support, medications and other medical assistance as necessary to two 
USAP vessels. 

1.1.2.2.06-2. The Contractor shall provide essential medical care to all USAP 
participants in Antarctica including, if required, humanitarian care for non-USAP 
personnel. (SOO C.6.1.1w) 

1.1.2.2.06-3. In addition to direct medical and public health services, The Contractor 
shall offer counseling/assistance services and wellness programs to help manage 
“quality of life” problems that may affect USAP participant performance or productivity in 
Antarctica. (SOO C.6.1.1w) 

1.1.3. ENVIRONMENTAL MANAGEMENT 
1.1.3.1. Environmental Management 
1.1.3.1.01. Environmental Management 

1.1.3.1.01-1. The Contractor shall demonstrate leadership in the stewardship of the 
Antarctic environment. (SOO C.6.1.1n) 

1.1.3.1.01-2. The Contractor shall conduct all activities in Antarctica in accordance with 
environmental protocols outlined in the Antarctic Treaty System as implemented by the 
Antarctic Conservation Act of 1978 and as amended by the Antarctic Science, Tourism 
and Conservation Act of 1996. (SOO C.6.1.1n; C.6.1.2l) 

1.1.3.1.01-3. The Contractor shall provide all USAP participants with information 
enabling them to participate in an environmental culture designed to limit intrusion and 
sustain conservation efforts for the preservation of the diverse Antarctic biomes and their 
related flora, fauna, and marine habitat. (SOO C.6.1.1n; C.6.1.2l) 

1.1.3.1.01-4. The Contractor shall prepare and deliver the following: 

A.	 Draft sections for the Antarctic Treaty Information Report. (SOO C.6.1.2l) 
Deliverable F004 – Antarctic Treaty Information Report 

B.	 The Application for the USAP Master Permit 90 days prior to the expiration date 
of the Permit. (SOO C.6.1.2l) - Deliverable F007 – Application for Master Permit 

C. The Annual	 Report for the USAP Master Permit on an annual basis, in 
accordance with the requirements of 45 CFR Part 671. (SOO C.6.1.2w) – 
Deliverable F016 – Annual Report for the USAP Master Permit 
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D. The Contractor	 shall define a reporting and incident notification protocol for 
review and approval by NSF. (SOO C.6.1.1s; C.6.1.2l) - Deliverable F008 – 
Incident Reporting 

E.	 The Contractor shall provide inputs on environmental or safety related incidents 
for inclusion in the Weekly Station Report. (SOO C.6.1.1s; C.6.1.2l) – 
(Deliverable F018) 

F.	 The Contractor shall establish Record of Environmental Review (ROER) Reports 
for any new project. (SOO C.6.1.2l) 

1.1.3.1.01-5. The Contractor shall implement an environmental education program for all 
employees and other USAP participants to familiarize them with the working and living 
environments, and the uniqueness and sensitivity of the Antarctic environment. (SOO 
C.6.1.1q) 

1.1.3.1.01-6. The Contractor shall provide environmental education in pre-departure 
briefings, arrival briefings, and additional briefings required for permit and site specific 
environmental requirements. Briefings shall include: environmental requirements for 
each site or laboratory; regulatory compliance requirements; specialized requirements 
defined in the Master Permit; and any additional topics related to special permits, waste 
management, field operations and limitations, diving operations, and emergency 
notification and spill response. (SOO C.6.1.1q) 

1.1.3.1.01-7. The Contractor’s environmental education program shall provide USAP 
participants with an awareness of and capacity to recognize the uniqueness and 
sensitivity of the Antarctica environment and the programs they will be supporting. (SOO 
C.6.1.1q) 

1.1.3.1.01-8. The Contractor shall develop Spill Prevention Control and Countermeasure 
(SPCC) Plans, following the format and criteria of 40 CFR Part 112 as guidance. The 
Contractor’s SPCC Plans shall include a description of the facility’s physical layout with a 
facility diagram included that marks the location and contents of each container including 
tanks, all transfer stations, pumps, connecting pipes and any other ancillary equipment 
related to the system. (SOO C.6.1.1r) 

Deliverable F019 – Spill Prevention Control and Countermeasure (SPCC) Plans 

1.1.3.1.01-9. The Contractor shall develop Oil Spill Response Contingency Plans for oil 
storage and transfer facilities located at the Antarctic stations, airfields, ports, and 
marine vessel mooring locations that accurately address conditions at and around these 
locations. The Plans shall address the specific response requirements and control 
measures to be taken for significant oil spills or releases of hazardous substances (SOO 
C.6.1.1r) 

1.1.3.1.01-10. The Contractor’s Oil Spill Response Contingency Plans shall utilize the 
criteria of 40 CFR Part 300, National Oil and Hazardous Substances Pollution 
Contingency Plan, National Contingency Plan (NCP) standards, and the criteria of the 
Standing Committee on Antarctic Logistics and Operations (SCALOP) as guidance. 
(SOO C.6.1.1r) 

1.1.3.1.01-11. The Contractor shall identify and train personnel to support 
implementation of the Oil Spill Response Contingency Plan, ensure incident reporting 
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occurs, and ensure investigation of root causes and implementation of corrective 
actions. (SOO C.6.1.1r) 

1.1.3.1.01-12. The Contractor shall ensure that all waste management operations 
comply with NSF Waste Regulations (45 CFR 671), Resource Conservation and 
Recovery Act (RCRA) as well as applicable Federal regulations and those of ports of 
entry and all requirements identified in the Master Permit and other site permits. (SOO 
C.6.1.2x; .6.1.2y) 

1.1.3.1.01-13. The Contractor shall ensure storage and permit requirements for 
hazardous wastes are followed and in accordance with the master Permit, 45 CFR 671, 
and 40 CFR, 260-265. (SOO C.6.1.2y) 

1.1.4. HEADQUARTERS 
1.1.4.1. Other HQ & MISC 
1.1.4.1.01. Finance 

Financial Management 

1.1.4.1.01-1. The Contractor shall be responsible for the financial management, 
accountability, and execution of the budgets for all contract activities. (SOO C.6.1.1i; 
C.6.1.1j) 

1.1.4.1.01-2. The Contractor shall employ an accredited Earned Value Management 
System (EVMS) and associated processes to monitor and control cost and schedule 
performance. (SOO C.6.1.1aa) 

1.1.4.1.01-3. The Contractor shall develop and implement finance, budget management, 
and cost control performance measures to provide total accountability to the 
Government for financial management of this contract in compliance with law and 
Government regulation. (SOO C.6.1.1i; C.6.1.1j) 

1.1.4.1.01-4. The Contractor shall submit a Monthly Financial Report by the 10th of 
every month. (SOO C.6.1.1aa) 

Deliverable F014 – Monthly Financial Report 

1.1.4.1.01-5. The Contractor shall deliver Quarterly Expense Reports. Quarterly is 
defined as the 10th of January, April, July, and October. (SOO C.6.1.1aa) 

Deliverable F028 – Quarterly Expense Report 

1.1.4.1.01-6. The Contractor shall work cooperatively with NSF to pursue innovative 
financing arrangements to fund the implementation of approved program enhancements. 
(SOO C.6.1.1h; C.6.1.1i) 

1.1.4.1.01-7. The Contractor shall monitor developments in Federal accounting changes 
and adapt deliverables and deadlines as Government guidance is revised. (SOO 
C.6.1.1i) 
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1.1.4.1.01-8. The Contractor shall develop all financial reports in accordance with all 
Federal regulations and NSF policies. (SOO C.6.1.2c) 

Contract Management 

1.1.4.1.01-9. The Contractor shall ensure compliance with all contract requirements and 
deliverables, maintenance of contract files and records including the conformed contract, 
monitoring contract funding versus expenditures, and processing of contractor billing and 
payments. (SOO C.6.1.1e) 

1.1.4.1.01-10. The Contractor shall provide audit and oversight to the organization 
including subcontractors to ensure contract requirements are met and performance is in 
accordance with applicable federal, state, local, international and in-country laws and 
regulations. (SOO C.6.1.1e; C.6.1.1f) 

1.1.4.1.01-11. The Contractor shall provide the necessary contracts personnel with the 
authority to negotiate contract actions and process contract modifications on behalf of 
the contractor. (SOO C.6.1.1e) 

1.1.4.1.01-12. The Contractor shall obtain all required permits, licenses, and 
authorizations to perform work under this contract. (SOO C.6.1.1e; C.6.1.1f) 

1.1.4.1.01-13. The contractor shall employ best industry and Federal practices in 
financial, project, property, and program management. The contractor shall monitor all 
developments in Federal accounting and be prepared to adapt deliverables or deadlines 
as Government guidance is revised. (SOO C.6.1.1f) 

1.1.4.1.01-14. The Contractor shall identify and make known to all employees and 
subcontractors those NSF individuals who are authorized to coordinate with international 
Antarctic programs and foreign governments. (SOO C.6.1.2e) 

1.1.4.1.01-15. The Contractor shall establish and implement operating procedures, 
nondisclosure signing procedures, and security measures designed to protect 
proprietary data from disclosure or release to unauthorized third parties. (SOO C.6.1.1e) 

1.1.4.1.01-16. The Contractor shall obtain sufficient rights in technical data, both 
software and hardware, such that the Government retains rights in accordance with the 
requirements of Section H.28 of the Contract. (SOO C.6.1.1e) 

1.1.4.1.01-17. The Contractor shall ensure compliance with the contract rights in data 
clauses, including obtaining the necessary rights in data from subcontractors to fulfill 
contract requirements. (SOO C.6.1.1e) 

1.1.4.1.01-18. The Contractor shall submit annually a report that documents all 
information received as confidential or proprietary information, and that identifies the 
entity that provided the information. (SOO C.6.1.1e; C.6.1.1k) 

Deliverable F021 – Agreements Granting Access to Confidential or Proprietary 
Information 
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1.1.4.1.01-19. The Contractor shall not transfer any export controlled item, data, or 
services, to include transfer to foreign persons, without the authority of an export license, 
agreement, or applicable exemption or exception. (SOO C.6.1.1e; C.6.1.1k) 

1.1.4.1.01-20. The Contractor shall comply with all applicable U.S. export control laws 
and regulations, including the requirement for obtaining any necessary export license or 
agreement. (SOO C.6.1.1e; SOO C.6.1.1k) 

Subcontractor Management 

1.1.4.1.01-21. The Contractor shall establish and implement a subcontract management 
plan. The plan shall include, at a minimum, the process and procedures the Contractor 
shall follow to initiate, negotiate, manage and monitor subcontractors working under 
Contractor’s direction. (SOO C.6.1.1e; C.6.1.1f) 

1.1.4.1.01-22. The Contractor shall monitor the activities of all subcontractors to ensure 
compliance with all Terms and Conditions, policies, and procedures contained in the 
subcontract. (SOO C.6.1.1e, C.6.1.1f) 

1.1.4.1.01-23. The Contractor shall provide the Government with Subcontractor Reports 
that demonstrate the percentage of work performed by Large Businesses, Small 
Businesses, Small Disadvantaged Businesses, Women-Owned Businesses, HUBZone 
Businesses, and Service Disabled Veteran-Owned Businesses. (SOO C.6.1.1e; SOO 
C.6.1.1f) 

Property Management 

1.1.4.1.01-24. The Contractor shall control, preserve and manage Government 
Furnished Property (GFP), Equipment (GFE), and Applications (GFA) until replaced. 
(SOO C.6.1.2b) 

1.1.4.1.01-25. The Contractor shall execute Receipt of Property documents for all GFE. 
(SOO C.6.1.2b) 

1.1.4.1.01-26. The contractor shall use best industry and federal practices in financial 
project, property management and adapt changes to deliverables and deadlines as 
developments in Government guidance is revised. (SOO C.6.1.1i) 

1.1.4.1.01-27. The Contractor shall establish and implement a Property Management 
Plan and submit for approval to the NSF within six months after contract start. (SOO 
C.6.1.2b) 

1.1.4.1.01-28. The Contractor shall provide quarterly Property Reports for all Equipment, 
Real Property, Construction in Progress, Work in Progress, and Leasehold 
Improvements. (SOO C.6.1.2c) 

Deliverable F027 – Property Report 

1.1.4.1.01-29. The Contractor shall report on property in the following manner per 
Section F of the contract: 
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A.	 For Equipment, the Property Report shall be in accordance with the detailed 
requirements of Section F.6 (b) of the contract. (SOO C.6.1.2c) 

B.	 For Real Property, the Property Report shall be IAW the detailed requirements of 
Section F.6 (c) of the contract. (SOO C.6.1.2c) 

C. For Construction in Progress, the Property Report shall be IAW the detailed 
requirements of Section F.6 (d) of the contract. (SOO C.6.1.2c) 

D. For	 Work in Progress, the Property Report shall be IAW the detailed 
requirements of Section F.6 (e) of the contract. (SOO C.6.1.2c) 

E.	 For Leasehold Improvement, the Property Report shall be IAW the detailed 
requirements of Section F.6 (f) of the contract. (SOO C.6.1.2c) 

1.1.4.1.01-30. The Contractor shall utilize the Federal Real Property Profile (FRPP) 
electronic data system to submit annual FRPP reports. (SOO C.6.1.2c) 

Deliverable F030 – Federal Real Property Profile 

1.1.4.1.01-31. The Contractor shall use the Federal Automotive Statistical Tool (FAST) 
to submit annual reports of motor vehicle usage. (SOO C.6.1.2c) 

Deliverable F031 – Federal Automotive Statistical Tool (FAST) 

1.1.4.1.01-32. The Contractor shall manage and report on GFE/GFP/GFA in accordance 
with all Federal regulations and NSF policies. (SOO C.6.1.2c) 

1.1.4.1.02. Quality Assurance 

1.1.4.1.02-1. The Contractor shall develop, implement, and maintain a QA/QC Program 
that ensures that service delivery meets or exceeds performance requirements in this 
PWS. (SOO C.6.1.1e) 

1.1.4.1.02-2. The Contractor shall implement a Quality program in accordance with a 
Quality Program Plan (QPP) that provides insight into the following quality processes: 
inspection process for projects and O&M on ice, , control of documentation; control of 
records; internal audits including procedures and oversight; identification of corrective 
measures for and prevention of nonconforming services. The Contractor shall also 
provide review of building codes, construction and specification. (SOO C.6.1.1e) 

1.1.4.1.03. Employee Relations 

1.1.4.1.03-1. The Contractor shall establish and maintain a qualified, experienced, and 
organized workforce of sufficient size and with the assigned duties, responsibilities, and 
authority to achieve all program objectives. (SOO C.6.1.2v) 

1.1.4.1.03-2. The Contractor shall handle all confidential and sensitive employee 
matters, fringe benefits, training employee development, maintain PeopleSoft HRIS 
system, and deploy HR staff to McMurdo and South Pole to handle employee matters on 
station 
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1.1.4.1.04 Recruiting 

1.1.4.1.04-1. The Contractor shall use an integrated staffing approach to ensure that the 
skill requirements are fulfilled in a timely manner. Contractor shall provide for hiring, job 
fairs and community outreach, advertising screening, employee orientation and 
development training of hiring managers (SOO C.6.1.2v) 

1.1.4.1.04-2. The Contractor shall staff all program functions in accordance with the 
approved Annual Program Plan. (SOO C.6.1.2v) 

1.1.4.1.04-3. The Contractor shall implement personnel in and out processing 
procedures that ensure compliance with all contractual requirements. (SOO C.6.1.2v) 

1.1.4.1.04-4. The Contractor shall ensure all personnel, including subcontractor 
employees, have a current National Agency Check with Inquiries (NACI) background 
investigation or the equivalent for foreign nationals. (SOO C.6.1.2g) 

1.1.4.1.05. Training 

1.1.4.1.05-1. The Contractor shall define all required training of the new workforce and 
schedule and conduct accordingly. (SOO C.6.1.2v) 

1.1.4.1.05-2. The Contractor shall maintain a database of workforce qualifications and 
certifications and monitor and inspect position-related licenses and certifications for 
validity and currency. (SOO C.6.1.2v) 

1.1.4.1.05-3. The Contractor shall comply with Federal, State, and County licensing, 
certification, qualification and warranting requirements. (SOO C.6.1.2v) 

1.1.4.1.05-4. The Contractor shall provide drug and alcohol abuse awareness training 
and communicate to all employees and subcontractors the USAP zero-tolerance policy 
regarding drug and alcohol abuse. (SOO C.6.1.2f) 

1.1.4.1.06. HQ Facilities Direct Costs 

1.1.4.1.06-1. The Contractor shall maintain a program office. Maintain facility in good 
working order and safe environment. Building maintenance, emergency issues, 
employee requests, office renovation, upgrades, employee placement, key control, 
security, recycling, company van and off-site storage. 

1.1.4.1.07. HQ Facilities Management Company 

1.2.	 SCIENCE AND TECHNICAL PROJECT SERVICES (S&TPS) REQUIREMENTS 
(SOO C.6.2; SOO C.6.2.1) 

Science and Technical Project Services (S&TPS) provides full life-cycle (concept to 
close-out) planning, implementation, and outreach support activities for NSF-approved 
events conducted in Antarctica and the Southern Ocean. “Events” can include research 
projects, technical events, activities funded by other nations’ Antarctic programs, artist 
and writer events, military logistical support partner events, other federal agency events, 
or other field activities approved by the National Science Foundation. The S&TPS 
function coordinates capabilities across the Antarctic Support Contract to support the 
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USAP mission. S&TPS also provides tools and information to help NSF shape long-
range goals for the United States Antarctic Program. 

The following services and task requirements are derived from SOO paragraphs C.6.2 
through C.6.2.1. 

1.2-1. The Contractor shall ensure uninterrupted operations during the contract 
transition. (SOO C.6.2.1.b) 

1.2-2. The Contractor shall provide performance excellence management and business 
process engineering support to optimize service value. (SOO C.6.2.1.a) 

1.2.1 TECHNICAL MANAGEMENT 
1.2.1.1. Director 
1.2.1.1.01. Management & Planning 

1.2.1.1.01-1. The Contractor shall provide S&TPS services for USAP science and 
technical events, and other directed activities, in accordance with the specific 
project/event requirements defined in the Annual Program Plan (APP) and the Research 
Support Plans (RSPs). (SOO C.6.2a; C.6.2c; C.6.2.1a) 

1.2.1.1.01-2. The Contractor shall provide full-life-cycle (concept-closeout) planning and 
implementation support efforts for scientific research projects and other NSF-approved 
events conducted in Antarctica and the Southern Ocean. Locations include but are not 
limited to USAP stations, remote field sites, and the USAP research vessels. (SOO 
C.6.2a; C.6.2b; C.6.2.1a) 

1.2.1.1.01-3. The Contractor shall identify and provide a primary point of contact who 
coordinates support activities for project participants throughout the duration of their 
events. (SOO C.6.2d; C.6.2.1a) 

1.2.1.1.01-4. Contractor personnel directly supporting scientific participants shall be 
familiar with academic research environments and shall have the ability to support the 
type and scope of scientific research performed in the USAP. Tasking levels and skill 
sets are defined in the RSPs and the APP. (SOO C.6.2.1f) 

Project Support Coordination 

1.2.1.1.01-5. The Contractor shall provide S&TPS support for up to 150 NSF-approved 
science and technical events per year, represented by field deployments for up to 800 
participants (SOO C.6.2c; C.6.2.1a). 

1.2.1.1.01-6. The Contractor shall utilize a service model to integrate internal support 
units that develop, deliver, and sustain services for the support of NSF-approved project 
requirements. Note that this requirement includes both project-specific needs and the 
sustainment of operational support. (SOO C.6.2.1j) 

1.2.1.1.01-7. The Contractor shall provide Project Management services to the USAP for 
science and technical projects. PM services include project planning, project baseline 
management, internal and external team communications, project cost and schedule 
development and tracking and administrative support. (SOO C.6.2.1j) 
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1.2.1.1.01-8. The Contractor shall support NSF and grantee education and public 
outreach objectives. (SOO C.6.2.1d) 

1.2.1.1.01-9. The Contractor shall provide planning and implementation services for 
activities that are primarily supported by aircraft or other airborne platforms, such as 
balloons, aerostats, or unmanned aerial vehicles (UAVs). (SOO C.6.2.1d) 

1.2.1.1.01-10. The Contractor shall maintain NSF-owned equipment installed on USAP 
aircraft as outlined in the APP. (SOO C.6.2.1m) 

1.2.1.1.01-11. The Contractor shall provide, or coordinate with other agencies to provide, 
support for specialty services, e.g., Global Positioning System (GPS), geographic 
information support (GIS), analytical services, ice core drilling. (SOO C.6.2b; C.6.2.1d) 

1.2.1.1.01-12. The Contractor shall conduct an arrival meeting and an outbrief meeting 
for science events in accordance with the USAP Field Manual. (SOO C.6.2.1c; C.6.2.1f) 

1.2.1.1.01-13. The Contractor shall coordinate support from other program functional 
areas (e.g., transportation and logistics, IT&C, etc.) and from associated agencies to 
ensure that integrated support activities meet event needs as defined in the APP and 
RSPs. (SOO C.6.2d; C.6.2.1d) 

1.2.1.1.02. Planning Process 

1.2.1.1.02-1 The Contractor shall provide and retain a qualified, educated, and 
experienced workforce to ensure continuity of the knowledge base and skills necessary 
to assist in the assessment of field requirements of project proposals. (SOO C.6.2.1e) 

1.2.1.1.02-2. The Contractor shall develop and coordinate project plans and project 
requirements (e.g., operational, construction, technical, logistical) with project leaders. 
(SOO C.6.2.1c) 

1.2.1.1.02-3. The Contractor shall  perform an initial assessment of logistical 
supportability for research proposals that NSF identifies as under consideration for 
funding. (SOO C.6.2.1g) 

1.2.1.1.02-4. For each event the NSF is considering for award, The Contractor shall 
prepare and submit an Operations Review Memo describing the project/event. (SOO 
C.6.2.1g) 

1.2.1.1.02-5. For projects that have received funding from the NSF, the Contractor shall 
facilitate field season planning milestones, e.g., Support Information Packets, Research 
Support Plans, in accordance with procedure SC-D-001, “Science Planning Process.” 
(SOO C.6.1.2h) 

1.2.1.1.02-6. The Contractor shall ensure that participants obtain approval from the 
NSF/OPP to use radioisotopes in the Antarctic before radioactive material is shipped to 
Antarctica. (2010-2012 Participant Guide, p. 41) (SOO C.6.1.1t; C.6.2.1c) 

1.2.1.1.02-7. The Contractor shall maintain (review at least annually and update as 
necessary) procedure SC-D-001, “Science Planning Process.” (SOO C.6.2.1h) 
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1.2.1.1.02-8. The Contractor shall provide twice, yearly S&TPS project resource 
utilization reports. The reports shall include, at a minimum, a six-month look ahead of 
service/tasks needs per project, contractor resource allocations per project and a five-
year outlook of major resource commitments. (SOO C.6.2.1g; C.6.2.1i; C.6.2.1k) 

1.2.1.1.02-9. The Contractor shall provide snapshots of the availability of resources to 
support events. (SOO C.6.2.1i) 

1.2.1.1.02-10. The Contractor shall develop, execute, and monitor a comprehensive, 
integrated annual plan of approved projects that is within available USAP resource 
capabilities, budget, and schedules, and is consistent with the APP. (SOO C.6.2.1j) 

1.2.1.1.02-11. The Contractor shall be capable of supporting a variety of activities that 
might include both project and sustaining needs. (SOO C.6.2d) 

1.2.1.1.02-12. The Contractor shall update and post online a comprehensive support 
summary of the upcoming season’s approved research projects, the “20xx-20xx USAP 
Science Planning Summary.” (SOO C.6.2d; C.6.2.1i) 

Deliverable F009 – Publications 

1.2.1.1.02-13. The Contractor shall annually develop and post to the www.usap.gov 
website, a five-year outlook of major resource commitments. (SOO C.6.2.1i; C.6.2.1k) 

1.2.1.1.02-14. The Contractor shall maintain an Internet accessible planning database 
for interactive planning with project leaders and science investigators and shall ensure 
continuity with legacy data. The database is a repository for science proposals, 
operational requirements worksheets (ORWs), support information packets (SIPs), 
research support plans (RSPs) and associated documentation. (SOO C.6.2.1i; C.6.2.1l) 

1.2.1.1.02-15. The Contractor shall ensure continuity with legacy science planning data. 
(SOO C.6.2.1l) 

1.2.2. LABORATORY AND SUPPORT SERVICES 
1.2.2.1. Lab Support 
1.2.2.1-1. The Contractor shall provide staff, assign laboratory space, and operate, 
maintain, and replace, as required, common-use laboratory equipment. (SOO C.6.2.1m) 

1.2.2.1-2. The Contractor shall store, handle, issue, recover, dispose, and oversee the 
use of radionuclides in the USAP. (SOO C.6.1.1t; C.6.2.1f) 

1.2.2.1.01. McMurdo Lab Services 

1.2.2.1.01-1. The Contractor shall provide laboratory, observatory, and aquarium support 
consistent with the scientific disciplines represented at McMurdo Station and immediate 
surroundings. (SOO C.6.2.1d; C.6.2.1f) 

1.2.2.1.02. Palmer Lab Services 
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1.2.2.1.02-1. The Contractor shall provide laboratory, observatory, and aquarium support 
consistent with the scientific disciplines represented at Palmer Station and immediate 
surroundings. (SOO C.6.2.1d; C.6.2.1f) 

1.2.2.1.03. South Pole Lab Services 

1.2.2.1.03-1. The Contractor shall provide laboratory, observatory, and aquarium support 
consistent with the scientific disciplines represented at Amundsen-Scott South Pole 
Station and immediate surroundings. (SOO C.6.2.1d; C.6.2.1f) 

1.2.2.1.04. McMurdo Analytic Services 

1.2.2.1.04-1. The Contractor shall maintain equipment and order spare parts, supplies, 
and materials in support of analytic services at McMurdo Station. (SOO C.6.2b) 

1.2.2.2. Research Associates 
1.2.2.2.01. McMurdo Research Associates 

1.2.2.2.01-1. The Contractor shall provide personnel to conduct research on behalf of 
funded science events at McMurdo Station. Tasking and required skill sets are defined in 
the APP and the Research Support Plans (RSPs). (SOO C.6.2.1d; C.6.2.1f) 

1.2.2.2.02. Palmer Research Associates 

1.2.2.2.02-1. The Contractor shall provide personnel to conduct research on behalf of 
funded science events at Palmer Station. Tasking and required skill sets are defined in 
the APP and the Research Support Plans (RSPs). (SOO C.6.2.1d; C.6.2.1f) 

1.2.2.2.03. South Pole Research Associates 

1.2.2.2.03-1. The Contractor shall provide personnel to conduct research on behalf of 
funded science events at South Pole Station. Tasking and required skill sets are defined 
in the APP and the Research Support Plans (RSPs). (SOO C.6.2.1d; C.6.2.1f) 

1.2.2.3. Cryogenics 
1.2.2.3.01. Cryogenics 

1.2.2.3.01-1. The Contractor shall maintain cryogenics equipment and repairs beyond 
the capability of USAP staff and shall provide supplies, materials, and services. (SOO 
C.6.2c) 

1.2.2.4. Lab & Field Support 
1.2.2.4-1. The Contractor shall update the USAP Field Guide, as necessary. (SOO 
C.6.2c; C.6.1.1dd) 
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1.2.2.4.01. Director Marine Science Operations RV 

1.2.2.4.01-1. The Contractor shall provide personnel and material resources for events 
supported by research vessels, icebreakers, and other ships in accordance with the APP 
and RSPs. (SOO C.6.2.1d) 

1.2.2.4.01-2. The Contractor shall coordinate and direct shipboard activities in 
conjunction with the Ship’s Master as outlined in the ship charter or Memorandum of 
Understanding (MOU). (SOO C.6.2.1d) 

1.2.2.4.01-3. The Contractor shall assist with the planning and development of the 
annual cruise schedules, science support requirements and logistical support of 
grantees in accordance with the requirements of the Annual Program Plan (APP). (SOO 
C.6.5.1e; C.6.2.1h) 

1.2.2.4.02. Palmer Field Support 

1.2.2.4.02-1. The Contractor shall provide field safety and marine safety training to 
support science operations in Antarctica. (SOO C.6.1.1u; C.6.1.1v; C.6.1.1x; C.6.2c) 

1.2.2.4.02-2. The Contractor shall provide small boat operation and maintenance, 
including operation, maintenance, and repair of inflatable boats and marine engines. 
(SOO C.6.2c; C.6.4.1g; C.6.4.1h) 

1.2.2.4.02-3. The Contractor shall provide personnel and material resources for field 
events in accordance with the APP and RSPs. (SOO C.6.2.1d; C.6.2.1e) 

1.2.2.4.02-4. The Contractor shall coordinate transportation for all field events in 
accordance with the needs defined in the APP and RSPs. (SOO C.6.2.1d) 

1.2.2.4.03. Palmer Lab & Field Grantee Support 

1.2.2.4.03-1. The Contractor shall provide Grantee support and services specific to 
funded projects. (SOO C.6.2.1c) 

1.2.2.4.04. McMurdo Lab & Field Grantee Support 

1.2.2.4.04-1. The Contractor shall provide Grantee support and services specific to 
funded projects. (SOO C.6.2.1c) 

1.2.2.4.05. South Pole Grantee Support 

1.2.2.4.05-1. The Contractor shall provide Grantee support and services specific to 
funded projects. (SOO C.6.2.1c) 

1.2.2.4.06. Dive Services 

1.2.2.4.06-1. The Contractor shall comply with NSF Standards for the Conduct of 
Scientific Diving and Federal regulations as applicable to the diving activity (specifically 
(1910 Subpart T, Commercial Diving Operations, and as applicable, 1910 Subpart T 
Appendix B, Guidelines for Scientific Diving). (SOO C.6.1.2aa; C.6.2c; C.6.2.1f) 
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1.2.2.4.06-2. The Contractor shall provide diving and dive tending support services. 
(SOO C.6.2c; C.6.4.1g; C.6.4.1h) 

1.2.2.4.06-3. The Contractor shall be responsible for the USAP Diving Program, 
including research diving, near the Antarctic stations, at remote sites, and from research 
vessels. (SOO C.6.2.1d; C.6.4.1b; SOO C.6.4.1c) 

1.2.2.4.06-4. The Contractor shall determine the USAP diving requirements defined in 
the APP, assess and mitigate potential risks, and hire additional support divers as 
required. (SOO C.6.2.1h; C.6.4.1b; C.6.4.1c) 

1.2.2.4.06-5. The Contractor shall operate and maintain the McMurdo Dive Locker and 
Recompression Chamber and the Dive Locker at Palmer Station. (SOO C.6.2.1m; 
C.6.4.1b; C.6.4.1c) 

1.2.2.4.06-6. The Contractor shall ensure Grade D air is supplied for diving activities. 
(SOO C.6.2.1m; C.6.4.1b; C.6.4.1c) 

1.2.2.4.07. Berg Field Center 

1.2.2.4.07-1. The Contractor shall manage field party outfitting and processing. (SOO 
C.6.2.1m; C.6.4.1b; C.6.4.1c) 

1.2.2.4.07-2. The Contractor shall provide field maintenance information and training for 
equipment, and vehicles issued in support of field site operations. (SOO C.6.2.1m; 
C.6.4.1g; C.6.4.1h) 

1.2.2.4.07-3. The Contractor shall manage the inventory for field party outfitting and 
processing function at McMurdo. (SOO C.6.2.1m; C.6.5.1b; C.6.5.1c) 

1.2.2.4.07-4. The Contractor shall maintain a complete inventory of field 
equipment/provisions for science groups; including Food, Sleeping bags, Toilets, Tents, 
Cooking equipment, camp stove, Tools & spare parts, Human waste removal, Heaters, 
First aid kits, Hand washing machines,  Sleds, Furniture, GPS, Backpacks, PP&E 
(personal protection equipment), Backpacks, and Fuel.. (SOO C.6.2.1m; C.6.5.1b; 
C.6.5.1c) 

1.2.2.4.07-5. The Contractor shall clean and repair field equipment when it is returned. 
(SOO C.6.2.1m; C.6.5.1b; C.6.5.1c) 

1.2.2.4.08. Search & Rescue 

1.2.2.4.08-1. The Contractor shall plan and manage search and rescue capabilities for 
the USAP on a 24x7 basis, utilizing emergency response, field safety and other 
personnel if required. (SOO C.6.2d; C.6.4.1r) 

1.2.2.4.08-2. The Contractor shall develop a search and rescue plan that coordinates 
program aviation and medical assistance, and defines operational controls in 
emergencies. (SOO C.6.2d; C.6.4.1r) 
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1.2.2.5. Mechanical Equipment Center (MEC) 
1.2.2.5.01. Mechanical Equipment Center 

1.2.2.5.01-1. The Contractor shall provide a comprehensive range of field support 
services for USAP grantees, to include: vehicle, Generators, Hole melters, Renewable 
energy systems, Snowmobiles, Vans & light track vehicles, ATV (4 wheelers) Supplies 
spare parts & materials. The Contractor shall perform equipment maintenance repair, 
technical support and training. (SOO C.6.2.1m; C.6.4.1b; SOO C.6.4.1c) 

1.2.3. MARINE VESSEL OPERATIONS 
1.2.3.1. Research Vessels 
1.2.3.1.01. RV Palmer - NBP Operations – excluding charter costs 

1.2.3.1.01-1. The Contractor shall provide fuel, lubricants, daily subsistence, port call 
services, and station store merchandise. (SOO C.6.2b) 

1.2.3.1.02. RV Gould – LMG Operations or replacement – excluding charter costs 

1.2.3.1.02-1. The Contractor shall provide fuel, lubricants, daily subsistence, port call 
services, and station store merchandise. (SOO C.6.2b) 

1.2.3.2. Marine Technical Services and Support 
1.2.3.2.01. Marine Technical Services (aboard vessels) 

1.2.3.2.01-1. The Contractor shall provide maintenance and operations of on-deck 
equipment aboard the USAP research vessels. (SOO C.6.2.1d, C.6.2.1f) 

1.2.3.2.02. Marine Electronics Tech Service (direct science support aboard 
vessels) 

1.2.3.2.02-1. The Contractor shall install, test, operate, maintain and/or calibrate 
electronic equipment to support science missions (varies by mission). Equipment 
includes; Servers, Timeserver network synchronization, Ultrasonic Anemometers, CCTV 
systems, VHF radios. 

1.2.3.2.03. Marine Science Support (aboard vessel RV Palmer) 

1.2.3.2.03-1. Contractor shall provide laboratory and aquarium support consistent with 
the scientific disciplines supported by the USAP research vessels and icebreakers. 
(SOO C.6.2.1d; C.6.2.1f) 

1.2.3.2.03-2. The Contractor shall install, test, operate, maintain and/or calibrate 
equipment to support science missions (varies by mission). (SOO C.6.2.1f) 

1.2.3.2.03-3. The Contractor shall staff and manage the shipboard laboratories in 
compliance with the particular vessel’s Laboratory Users Guide. (SOO C.6.2.1d; 
C.6.2.1f) 

Attachment J2-31 

http:C.6.2.1f
http:C.6.2.1d
http:C.6.2.1f
http:C.6.2.1f
http:C.6.2.1d
http:1.2.3.2.03
http:1.2.3.2.02
http:C.6.2.1f
http:C.6.2.1d
http:1.2.3.2.01
http:1.2.3.1.02
http:1.2.3.1.01
http:C.6.4.1c
http:C.6.4.1b
http:C.6.2.1m
http:1.2.2.5.01


 
 

 

   

       
  

   
  

   

        
    

     
   

 

 

      
   

 

 

       
   

 

  
  

  

    

        
   

   
     

  
   

    
  

 

  
  

    

 

 

	 

1.2.3.2.04. Marine Grantee Support (aboard vessels) 

1.2.3.2.04-1. The Contractor shall provide Marine Grantee support and services specific 
to funded projects. (SOO C.6.2.1c) 

1.2.4. SCIENCE & TECHNICAL PROJECTS 
1.2.4.1. Construction Projects 
1.2.4.1.01. McMurdo Science Construction 

1.2.4.1.01-1. The Contractor shall plan and construct seasonal field camps that support 
populations from 10 to more than 100 people. (SOO C.6.2c; C.6.2d) 

1.2.4.1.01-2. The Contractor shall plan and build science construction projects as 
defined in the Annual Program Plan and event Research Support Plans. (SOO C.6.2c; 
C.6.2d) 

1.2.4.1.02. Palmer Science Construction 

1.2.4.1.02-1. The Contractor shall plan and build science construction projects as 
defined in the Annual Program Plan and event Research Support Plans. (SOO C.6.2c; 
C.6.2d) 

1.2.4.1.03. South Pole Science Construction 

1.2.4.1.03-1. The Contractor shall plan and build science construction projects as 
defined in the Annual Program Plan and event Research Support Plans. (SOO C.6.2c; 
C.6.2d) 

1.2.4.2. Science Projects 
1.2.4.2.01. Project Specific costs by Project Number 

1.2.4.2.01-1. The Contractor shall be capable of supporting additional “special” events 
within the S&TPS sustaining tasking. Examples of previous special events include Long 
Duration Balloon (LDB), Siple Dome, Mt. Erebus, and Dry Valley Camps. (SOO C.6.2d) 

1.2.4.2.01-2. The Contractor shall provide services, materials, and supplies as defined 
for specific projects by Project Number. (SOO C.6.2d) 

1.3.	 INFORMATION TECHNOLOGY AND COMMUNICATIONS (IT&C)
REQUIREMENTS (SOO C.6.3; SOO C.6.3.1; SOO C.6.3.2) 

Information Technology and Communications (IT&C) are integral and critical to all 
functions of the USAP systems. IT&C spans the spectrum from providing for the 
movement of research level data into and out of Antarctica to providing communications 
support for research facilities and field parties to contributing to the quality of life for all 
USAP participants. 

1.3.1. INFRASTRUCTURE MANAGEMENT 
1.3.1.1. Director Management Support 
1.3.1.1.01. Project Management Leadership and Support for IT Division 
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The following service task requirements define what the Contractor must do to provide 
modern and robust infrastructure, products, and services for IT&C in support of the 
USAP mission. These requirements are derived from SOO paragraphs C.6.3 through 
C.6.3.2. Additional requirements have been added to demonstrate understanding of 
what must be done to meet or exceed NSF expectations in the performance of the ASC. 

1.3.1.1.01-1. The Contractor shall provide performance excellence management and 
business process engineering support to enable more effective and efficient service 
support and optimize service value. (SOO C.6.3.1.b) 

1.3.1.1.01-2. The Contractor shall provide innovation recommendations and transform 
services to become more effective and efficient. (SOO C.6.3.1.c) 

1.3.1.1.01-3. The Contractor shall implement an Information Technology and 
Communications program that evolves IT&C into an innovation tool that provides 
modern, network-centric, and consolidated enterprise support for science. These 
services shall be performed with uninterrupted support for all IT&C functions from 
contract award through contract completion. (SOO C.6.3.1a; C.6.3.1b, C.6.3.1c) 

1.3.1.1.01-4. The Contractor shall provide a Chief Information Officer (CIO) as 
referenced in Contract Section H.1 – Key Personnel Designation to manage and direct 
IT&C resources in support of the mission objectives of the USAP stakeholders and 
supporting organizations. (RFP H.1) 

1.3.1.1.01-5. The Contractor shall establish an information assurance organization 
reporting through the Program Director and working in conjunction with the CIO, to 
promote independent verification and validation functions. (SOO C.6.3.1c; C.6.3.1m) 

1.3.1.1.01-6. The Contractor shall develop and submit updates to its IT&C Acquisition 
Plan. (SOO C.6.3.1b; C.6.3.1g) 

Deliverable F034 (a) – IT&C Acquisition Plan 

1.3.1.1.01-7. The Contractor shall implement IT&C service management and 
governance processes, inclusive of validation/verification of credentials or organization 
used for maturity assessments, using best-of-breed IT&C management framework. The 
results shall be published in an IT Service Management Maturity Evaluation and 
provided to NSF. (SOO C.6.3.1d) 

Deliverable F032 (b) – IT Service Management Maturity Evaluation 

1.3.1.1.01-8. The Contractor shall publish and deliver its IT&C Services Management 
procedures in an IT&C Service Management Process. (SOO C.6.3.1d) 

Deliverable F032 (c) – IT Service Management Process 

1.3.1.1.01-9. The contractor shall provide comprehensive planning and management 
services to meet Government requirements for availability, integrity, quality, capacity, 
reliability, maintainability, and security of IT&C services and information. (SOO C.6.3.1i) 
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1.3.1.2. Quality Assurance 
1.3.1.2.01. QA Operations 

This section details the range of testing, configuration management, and software 
compliance processes that assure all products produced and services provided by IT&C 
provide maximum efficiency and cost effectiveness. The IT&C Product Assurance 
processes must work in tandem with the Mission Assurance capabilities described in 
Section 2.1.5. 

1.3.1.2.02. QA – Configuration Management (CM) 

1.3.1.2.02-1. The Contractor shall develop, apply and monitor change control and 
configuration management standards. (SOO C.6.3.1g; C.6.3.2a) 

1.3.1.2.02-2. The Contractor shall develop and deliver an IT&C Configuration 
Management Plan for major IT&C systems, including those representing the Federal 
Information Security Management Act (FISMA) inventory, components within a 
Certification and Accreditation boundary, or high-impact mission support systems. (SOO 
C.6.3.1g; C.6.3.2a) 

Deliverable F034 (c) – IT&C Configuration Management Plan 

1.3.1.2.02-3. The Contractor shall maintain a library of accurate and up-to-date 
configuration management and technical data, to include such items as documentation 
updates, as-built drawings, and drawing updates with field and design changes. (SOO 
C.6.3.1g; C.6.3.2a) 

1.3.1.2.02-4. The Contractor shall make all configuration management data readily 
accessible to NSF program management staff via the USAP intranet site. (SOO 
C.6.3.1g; C.6.3.2a) 

1.3.1.2.03. QA – IT Quality Assurance 

1.3.1.2.03-1. The Contractor shall ensure that systems engineering efforts result in 
maximum interoperability of IT&C systems, continuous and innovative process 
improvement, and insertion of emerging technologies. (SOO C.6.3.1c; C.6.3.1d; 
C.6.3.1f) 

1.3.1.2.03-2. The Contractor shall ensure changes to the IT&C baseline are adequately 
tested, with the appropriate level of rigor applied to ensure maximum efficiency and 
reliability. (SOO C.6.3.1g; C.6.3.1m; C.6.3.2a) 
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1.3.1.2.04. QA – Testing 

1.3.1.2.04-1. The Contractor shall provide updates as necessary to the CONUS IT&C 
Test and Evaluation Process. (SOO C.6.3.1g; C.6.3.1m) 

Deliverable F033 (d) – CONUS IT&C Test and Evaluation Process 

1.3.1.2.04-2. The Contractor shall publish a Test Equipment Plan that defines the plans 
and procedures for test equipment calibration. (SOO C.6.3.1g; C.6.3.1m) 

Deliverable F034 (j) – Test Equipment Plan 

1.3.1.2.04-3. The Contractor shall perform pre-deployment verification and validation for 
changes deployed to installed systems and subsystems in Antarctica to ensure that 
hardware and software are appropriately verified as functionally ready to perform under 
the austere and potentially harsh conditions of the Antarctic. (SOO C.6.3.1m) 

1.3.1.2.05. QA – Support Services 

1.3.1.2.05-1. The Contractor shall maintain a library of accurate and up-to-date 
configuration management and technical data, to include such items as documentation 
updates, as-built drawings, and drawing updates with field and design changes. (SOO 
C.6.3.1g; C.6.3.2a) 

1.3.1.2.06. USAP Test Equipment 

1.3.1.2.06-1. The Contractor shall support procurement of testing equipment and 
supplies. (SOO C.6.3.1g; C.6.3.1m) 

1.3.1.3. IT Project Management 
1.3.1.3.01. Project Management Office 

IT&C Operations 

1.3.1.3.01-1. The Contractor shall provide support for the USAP IT&C hardware and 
software infrastructure life cycle, from original requirements definition through 
implementation, sustaining operations and maintenance, evolution and refreshment, and 
phase-out and disposal. (SOO C.6.3.1b, g) 

1.3.1.3.01-2. The Contractor shall maintain systems performance requirements for 
suitability, availability, dependability, reliability, maintainability, supportability, quality, and 
affordability that meet NSF performance levels. (SOO C.6.3.1j) 
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1.3.1.4. Design & Planning & Systems Engineering 
1.3.1.4.01. ESD Management 

1.3.1.4.01-1. The Contractor shall manage the complete life cycle of IT&C products, 
services, and applications in support of the USAP mission, to include: 

A. Service delivery 
B. Sustaining engineering 
C. Systems engineering and integration 
D. Infrastructure development 
E. Needs assessment 
F. Product and service specification 
G. Evolution in response to changes and new requirements 
H. Technology insertion and refreshment 
I. Prototyping Capability 

1.3.1.4.01-2. The Contractor shall include a Systems Engineering group to sustain 
existing systems and develop new systems as the USAP IT&C architecture evolves. 
(SOO C.6.3.1c) 

1.3.1.4.02. ESD Enterprise Infrastructure Engineering Management & Planning 

1.3.1.4.02-1. The Contractor shall ensure that systems engineering management 
processes are benchmarked with a certified and independent capability-maturity 
assessment process. (SOO C.6.3.1h) 

Deliverable F032 (a) – IT&C Systems Engineering Maturity Evaluation 

1.3.1.4.02-2. The Contractor shall use, wherever possible, Commercial off the Shelf 
(COTS) and Government off the Shelf (GOTS) products and systems to support the 
USAP mission. h. The Contractor shall implement sound evaluations and justify the need 
and benefits for items developed specifically for the USAP. (SOO C.6.3.1c; C.6.3.1g; 
C.6.3.1k) 

1.3.1.4.02-3. The Contractor shall ensure that Systems Engineering activities 
incorporate information security requirements as defined in Section 2.1.7 Information 
Assurance. (SOO C.6.3.1i) 

1.3.1.4.02-4. The Contractor shall develop and deliver a Legacy Systems Phase-out 
Plan that describes plans and recommendations for the phase-out and replacement of 
legacy enterprise business applications and systems. (SOO C.6.3.1g) 

Deliverable F034 (i) – Legacy Systems Phase-out Plan 

1.3.1.4.03. ESD Enterprise Infrastructure Engineering and Sustaining 

1.3.1.4.03-1. The Contractor shall propose IT&C innovation to enable enhanced 
communications and networking capabilities in Antarctic area. (SOO C.6.3.1.b) 
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1.3.1.4.04. ESD Operations Support Systems Delivery and Maintenance 

1.3.1.4.04-1. The Contractor shall gather and analyze requirements, provide engineering 
estimates, design, procure, install, and test upgrades to these communications systems, 
as approved by the NSF. (SOO C.6.3.1g) 

1.3.1.4.04-2. The Contractor shall engineer, furnish, install, test, maintain, and 
decommission systems and services as required to meet USAP mission needs. (SOO 
C.6.3.1e; C.6.3.1g; C.6.3.1i; C.6.3.1j; C.6.3.1m) 

1.3.1.4.04-3. The Contractor shall ensure that systems engineering efforts result in 
maximum interoperability of IT&C systems, continuous and innovative process 
improvement, and insertion of emerging technologies. (SOO C.6.3.1c; C.6.3.1d; 
C.6.3.1f) 

1.3.1.4.05. Systems Management and Analysis 

1.3.1.4.05-1. The Contractor shall ensure that IT&C systems engineering efforts map to 
and align with the USAP mission; that these efforts start with user requirements and end 
with measurable improvement; and that IT&C efforts are justified with an approved 
business case. (SOO C.6.3.1j) 

1.3.1.4.05-2. For large systems design and development activities, or in cases where the 
implementation cost or risk is substantial, the Contractor shall thoroughly analyze 
requirements and describe the recommended approach for the procurement of the 
subject system, including an engineering and implementation cost estimate. (SOO 
C.6.3.1g; SOO C.6.3.1j) 

1.3.1.5. Technical Operations Services 
1.3.1.5.01. Tech Ops Training (HQ) 

1.3.1.5.01-1. The Contractor shall provide skilled and trained staff with industry 
recognized training, certification, or relevant experience in satellite communications, 
telecommunications, radio operation, and antennae rigging. (SOO C.6.3.1c; C.6.3.1d; 
C.6.3.1e) 

1.3.1.5.01-2. The Contractor shall train field party and field camp operations personnel 
with deployable or portable radio and satellite communications equipment. (SOO 
C.6.3.1c; C.6.3.1e; C.6.3.1f) 

1.3.1.5.01-3. The Contractor shall ensure all Radio Communications personnel receive 
the appropriate training and certifications required to maintain and operate radio 
communications systems. Additionally, operators performing in the capacity of Antarctic 
station radio, emergency response center managers, and similar functions shall use the 
following professional standards or equivalents (SOO C.6.3.2d): 

•	 National Fire Protection Association (NFPA) Job Performance Standard 1061, 
Standard for Professional Qualifications for Public Safety Telecommunicator; 

•	 Association of Public-Safety Communications Officials (APCO) National Public 
Safety Telecommunicator Safety Training Standard; 
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	 •	 Federal Communication Commission (FCC) Restricted Radiotelephone Operator 
Permit (radiotelephone operator's restricted certificate) (47CFR13) as 
appropriate. 

1.3.1.5.01-4. The Contractor shall provide training curricula, material, qualified 
instructors, and training courses for Contractor staff and USAP program participants, as 
required, to ensure effective and proficient use of supplied IT&C computer hardware and 
software. (SOO C.6.3.1g; C.6.3.2a) 

1.3.1.5.01-5. The Contractor shall provide a variety of cost effective training solutions 
such as Computer Based Training (CBT) collaborative and integrated CD and DVD 
training for remote locations. (SOO C.6.3.1g; C.6.3.2a) 

1.3.1.5.01-6. The Contractor shall develop and deliver a Customer Training Plan that 
defines curricula and materials, addresses User Services Training (e.g., field party 
communications equipment, field party computing/network, etc. (SOO C.6.3.1g) 

Deliverable F034 (g) – Customer Training Plan 

1.3.1.5.02. Tech Ops Management 

1.3.1.5.02-1. The Contractor shall maintain Government furnished legacy systems and 
mission applications until they are replaced or retired. (SOO C.6.3.2a) 

1.3.1.5.02-2. The Contractor shall establish Service Level Agreements (SLAs) with 
mission critical or key IT&C infrastructure providers subcontracted by the Contractor or 
directly provided by the Contractor. The specific levels for performance shall be 
contained in a Service Level Agreement document approved by the NSF. The 
Contractor shall make these available for NSF inspection upon demand. SLAs shall be 
congruent with USAP IT&C information assurance requirements. The Contractor shall 
evaluate the system performance levels in the SLA with the USAP annually. During this 
evaluation, future system performance levels shall be adjusted as required subject to 
NSF approval. (SOO C.6.3.1o) 

1.3.1.5.02-3. The Contractor shall develop, publish, and maintain an IT&C Service 
Catalog that defines specific IT&C technical and professional services provided to the 
USAP participant community. The IT&C Service Catalog shall describe the customer 
service interface (process, principles, guidelines, commitments, and related) for the 
delivery and management of Service Catalog technical services and Service Level 
Agreements used to manage USAP customers. (SOO C.6.3.1l) 

Deliverable F032 (d) – IT&C Service Catalog 

1.3.1.5.02-4. The Contractor shall develop and deliver a master plan for maintenance 
management of all USAP IT&C systems, to include the concept for maintenance, 
sustaining engineering processes, and protocols. (SOO C.6.3.1d) 

Deliverable F034 (f) – IT&C Maintenance Management Plan 

1.3.1.5.02-5. Contractor shall develop Operational Performance Metrics and publish 
summary reports presenting operational performance data, derived from the Contractor’s 
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Service Support and Service Del ivery processes, for select IT&C infrastructure and 
services; scope and format to be negotiated with the Government. " (SOO C.6.3.1 d) 

Del iverable F033 (b) - Operational Performance Metrics 

1.3.1.5.02-6. The Contractor shall maintain IT&C Standard Operating Procedu res 
documentation and store it in an electronic format accessible by the USAP. (SOO 
C.6.3.1d ) 

Deliverable F034 (b) - IT&C Standard Operating Procedures 

1.3.1.5.02-7. The Contractor shall comply with the terms/conditions of Memorandum of 
Ag reements (MOA) as amended and extended, that define IT&C service and supplier 
relationships. (SOO C.6 .3.2c) 

1.3.1.5.02-9. The Contractor shall ensure IT&C Continuity of Operations (COOP) plans 
are developed; ma intained; tested and verified annually, for facilities with significant 
IT&C functional ity , to include the CONUS headquarters, Christchurch New Zea land 
logistics center, McMu rdo Station, South Pole Station, and Palmer Station . (SOO 
C.6.3.1 a; C.6.3.1 b; C.6.3.1 c; C.6.3.1 d; C.6.3.1 e; C.6.3.2a ) 

1.3.1.5.03. Tech Ops - Maintenance Hardware 

1.3.1.5.03-1. The Contractor shall manage procurement of all maintenance hardware 
and services, including thi rd party maintenance service contracts, for hardware at all 
USAP operating locations. 

1.3.1.5.04. Tech Ops - Communications Services 

1.3.1.5.04-1. The Contractor shall support all tasks involved in the operation and 
maintenance of the NSF's commun ication systems at all USAP facilities , to include 
CONUS and OCONUS logistics centers, ocean operating areas, and Antarctic operating 
areas. (SOO C.6.3.1c; C.6 .3.1e ; C.6.3.1k; C.6.3.2c) 

1.3.1.5.04-2. The Contractor shall treat USAP communications systems as miss ion 
critical and prepa re emergency incident response procedures for communications 
interruption scenarios to ensure timely and expeditious repa ir. (SOO C.6.3.1c; C.6.3.1 e) 

1.3.1.5.04-3. The Contractor shall provide skilled and trained staff with industry 
recogn ized training , certification, or relevant expe rience in satell ite communications , 
telecommun ications , radio operation, and antennae rigging . (SOO C.6.3.1 c ; C.6.3.1 d; 
C.6.3.1e) 

1.3.1.5.04-4. The Contractor shall provide support to tenant organization's 
communications systems as des ignated by the USAP. Support shall include network, 
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telecommunications, and radio communications and services to support the USAP. 
(SOO C.6.3.1c; C.6.3.1e) 

1.3.1.5.04-5. The Contractor shall provide, equip, set-up, outfit, and train field party and 
field camp operations personnel with deployable or portable radio and satellite 
communications equipment. (SOO C.6.3.1c; C.6.3.1e; C.6.3.1f) 

1.3.1.5.04-6. The Contractor shall update the Antarctic Treaty Station Communications 
Information on an annual basis. 

Deliverable F005 – Antarctic Treaty Station Communications Information 

1.3.1.5.04-7. The Contractor shall develop and deliver a Service Management Plan that 
defines the procedures and protocols for field activity communications equipment 
outfitting/provisioning. (SOO C.6.3.1c; C.6.3.1e; C.6.3.1f) 

Deliverable F036 (d) – Service Management Plan 

1.3.1.6. Network Management 
1.3.1.6-1. The Contractor shall operate and maintain local area network (LAN) and wide 
area networking (WAN) systems at all USAP operating locations and facilities and 
provide service continuity and disaster recovery for the global WAN links. (SOO 
C.6.3.1c; C.6.3.1e; C.6.3.1k) 

1.3.1.6-2. The Contractor shall operate and maintain all networks and systems in 
accordance with security laws, mandates, guidelines, and requirements outlined in 
Section 2.1.7 Information Assurance. (SOO C.6.3.1c; C.6.3.1e; C.6.3.1k) 

1.3.1.6-3. The Contractor shall provide all necessary engineering and operations 
support, to include IP network engineering, firewall engineering, electronic mail systems 
engineering and integration, and network management. Network infrastructure changes 
shall be coordinated through a Configuration Control Board. (SOO C.6.3.1c; C.6.3.1e; 
C.6.3.1k) 

1.3.1.6-4. The Contractor shall create a roadmap to upgrade identified networks to the 
IPv6 internet standard in accordance with OMB direction and provide updates to the 
IPv6 Transition Plan that outlines the program’s IPv6 compliance strategy and 
implementation plan. These updates shall be provided at least annually, and more 
frequently if required by the NSF. (SOO C.6.3.1c; C.6.3.1d; C.6.3.1e; C.6.3.1g). 

Deliverable F034 (e) – IPv6 Transition Plan 

1.3.1.6.01. Tech Ops – Networks 24 x 7 NOC 

Refer to PWS 1.3.1.6. 

1.3.1.6.02. Tech Ops – Network Management 

Refer to PWS 1.3.1.6. 
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1.3.1.7. Network Engineering 
Refer to PWS 1.3.1.6. 

1.3.1.7.01. Tech Ops – Networks Denver Network 

Refer to PWS 1.3.1.6. 

1.3.1.7.02. Tech Ops - McMurdo 

Refer to PWS 1.3.1.6. 

1.3.1.7.03. Tech Ops – South Pole 

Refer to PWS 1.3.1.6. 

1.3.1.7.04. Palmer Tech Ops Data Systems 

Refer to PWS 1.3.1.6. 

1.3.1.8. Data Systems 
1.3.1.8.01. Management - Tech Ops Data Systems 

1.3.1.8.01-1. The Contractor shall provide general technical support for computing and 
communications systems that are used for administrative and operational functions 
within the USAP, to include: on-call support, winter storage, configuration management, 
installation, technical control and operation, maintenance and repair, and de
commissioning. (SOO C.6.3.1c; C.6.3.1e; 6.3.1g; ) 

1.3.1.8.01-2. The Contractor shall ensure that all operations and administration 
personnel are properly trained on the equipment, software and USAP-specific 
configurations. (SOO C.6.3.1c; 6.3.1b). 

1.3.1.8.01-3. The Contractor shall document all processes as Standard Operating 
Procedures. (SOO C.6.3.1c; C.6.3.1e; C.6.3.1k) 

Deliverable F006 –	 Management, Stand Operating Procedures and Preventive 
Maintenance (PM) Manuals 

1.3.1.8.01-4. The Contractor shall be responsible for maintaining, and providing where 
required, the physical facility infrastructure required to support IT&C applications and 
operations. (SOO C.6.3.1c; C.6.3.1e) 

Database Administration 
1.3.1.8.01-5. The Contractor shall maintain database information systems to support 
USAP mission activities at all station locations, research vessels and non-Antarctic 
logistics locations, to include administration, performance measures, workload data, 
mission operations, general management, inventory management, and logistics 
management. (SOO C.6.3.1c; C.6.3.1e; C.6.3.1k) 
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1.3.1.8.01-6. The Contractor shall provide administration and management of the 
database systems, software and related hardware/server systems to include 
maintenance, modernization, database and table creation, modifications, archiving and 
system troubleshooting as required. (SOO C.6.3.1c; C.6.3.1e; C.6.3.1k) 

1.3.1.8.01-7. The Contractor shall ensure data assurance by profiling data, reporting 
inconsistencies and other anomalies in the data, and performing data cleansing activities 
to improve information quality. (SOO C.6.3.1c; C.6.3.1e; C.6.3.1k) 

System Administration 
1.3.1.8.01-8. The Contractor shall provide for systems administration and configuration 
management, to include software/firmware maintenance and revision-level control for all 
computing platforms, remote access devices, data communications/transmission 
equipment, and network routing and switching equipment. (SOO C.6.3.1c; C.6.3.1e; 
C.6.3.1k) 

1.3.1.8.01-9. The Contractor shall monitor and baseline the systems, generating system 
reports and statistics in order to correlate growth and changes over time, allowing the 
efficient planning for upgrades, enhancements or replacements in a timely manner to 
ensure optimum performance and uptime. (SOO C.6.3.1c; C.6.3.1e; C.6.3.1k) 

1.3.1.8.01-10. The Contractor shall develop and maintain a preventative maintenance 
plan for all primary, backup and support systems, along with scheduling and performing 
regular preventative maintenance on these systems to help maximum uptime and 
minimize outages that could affect the USAP mission. (SOO C.6.3.1c; C.6.3.1e) 

1.3.1.8.01-11. The Contractor shall provide support and technical expertise to operate 
and maintain the computing systems and platforms with the requisite training and 
certification. The Contractor shall ensure that all personnel are properly trained on the 
equipment, software and USAP-specific configurations. (SOO C.6.3.1c; C.6.3.1e) 

Email Administration 
1.3.1.8.01-12. The Contractor shall provide, operate and maintain the USAP enterprise-
wide electronic mail (Email) system to include the interconnection and synchronization of 
the electronic mail systems for all locations, research vessels and non-Antarctic logistics 
locations. The Contractor shall be responsible for: 

A.	 Email account registration and administration 
B.	 LAN user account registration and administration 
C. Public file storage system administration and fault recovery 
D. Systems	 administration of mission operations software applications such as 

inventory management and computerized maintenance management databases 
E.	 LAN directory management. 

(SOO C.6.3.1c; C.6.3.1e; C.6.3.1k) 

1.3.1.8.01-13. The Contractor shall be responsible for the administration and daily 
maintenance of the system, including user mailbox and account creation and deletion, 
maintenance of the USAP-wide directory/address book, message archiving and system 
troubleshooting as required. (SOO C.6.3.1c; C.6.3.1e) 
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1.3.1.8.01-14. The Contractor shall provide support and technical expertise to operate 
and maintain the electronic mail system with the requis ite training and certification on 
related equipment, software and USAP-specific configurations. (SOO C.6 .3.1 c; C.6.3.1 e) 

1.3.1.8.01-15. The Contractor shall develop and publish a USAP On-Line Telephone 
Directory. The directory shall be password protected as requ ired and accessible via 
www. usap.gov. (SOO C.6.3.1 c; C.6 .3.1 e; C.6.3.1 k) 

Del iverable F034 (h) - USAP On-Line Telephone Directory 

Data Center 

1.3.1 .8.01-16. The Contractor shall provide, operate, and maintain the data center 
capabilities at the CONUS enterprise program headquarters, research vesse ls, and 
Antarctic stations. Capabilities shall include physica l infrastructure consisting of servers, 
computers and software applications requi red to perform the miss ion of the USAP . (SOO 
C.6.3.1 c; C.6.3.1 e; C.6.3.1 k) 

1.3.1.8.01-18. The Contractor shall maintain the data backup and archiving plan for the 
data and information on all systems deployed throughout the USAP and utilized to 
perform the USAP mission. (SOO C.6.3.1 c; C.6.3.1 e) 

1.3.1.8.02. Tech Ops Data Systems - HQ 

Refer to PWS 1.3.1.8.01. 

1.3.1 .8.03. Tech Ops Data Systems - McMurdo 

Refer to PWS 1.3.1.8.01. 

1.3.1.8.04. Tech Ops Data Systems - South Pole 

Refer to PWS 1.3.1.8.01. 

1.3.1.8.05. Tech Ops Data Systems - Palmer 

Refer to PWS 1.3.1.8.01. 

1.3.1 .8.06. Tech Ops Data Systems - Port Hueneme 

Refer to PWS 1.3.1.8.01. 

1.3.2. IT&C GOVERNANCE 
1.3.2.1. General IT&C Governance 

1.3.2.1.01. Security Compliance 

1.3.2.1.01-1. The Contractor shall obtain the written agreement of each employee 
permitted access to or f urnished with NSF confidential or proprietary business, technical , 
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or financial information or data, whereby the employee agrees that such information or 
data which the contractor is obligated to treat in confidence shall not be discussed, 
divulged or disclosed except to those persons within the contractor's organization 
directly concerned with the performance of this contract or to Government 
representatives. (SOO C.6.1.1m) 

1.3.2.1.01-2. The Contractor shall develop and deliver the following documentation: 

A.	 Deliverable F035 (a) – Information Security/Information Assurance (IS/IA) 
Procedures that will be utilized to maintain and comply with IS/IA requirements 

B.	 Deliverable F035 (b) – Enterprise IT&C IS/IA Plan that conforms to FISMA and 
NIST requirements 

C. Deliverable F035 (c) – Information Security/Information Assurance Annual Work 
Plan that defines the planned tasking and projects to be completed, developed in 
consultation with the NSF Information Security Manager 

D. Deliverable F035 (d)	 – Information Security Management Documentation, to 
include Certification and Accreditation Packages, System Security Plans (SSPs), 
Contingency Plans (CPs), and Disaster Recovery Plans (DRPs). Deliverable 
F035 (d) shall be developed for Government-owned and Contractor-owned 
Information Systems identified as Major Applications (MA) or General Support 
Systems (GSS) that are not connected to an NSF network, but for which the 
contractor has operational responsibility on behalf of NSF 

E.	 Deliverable F035 (e) – Information Security/Information Assurance Security 
Posture Reports on-demand, weekly, monthly, quarterly and annually as noted 
and directed by the Government 

F.	 Deliverable F035 (f) – List of all contractor personnel requiring IT systems access 
screening per NSF logical access criteria. This list shall be provided no later than 
30 days after contract award with follow-on submissions on an as-required basis 
as new personnel are added to the contract 

G. Deliverable F035 (g) – USAP Information Security Annual Awareness Training 
Plan. 

(SOO C.6.1.1m) 

1.3.2.1.01-3. The Contractor shall ensure that all USAP participants receive initial IT 
Security Awareness Training before being granted access to NSF systems and 
networks, in accordance with OMB Circular A-130. (SOO C.6.1.1m; C.6.1.2u) 

1.3.2.1.01-4. The Contractor shall ensure all USAP participants receive refresher IT 
Security Awareness Training annually, in accordance with the FISMA. (SOO C.6.1.1m; 
C.6.1.2u) 

1.3.2.1.01-5. IT Security Awareness Training shall include employee awareness of their 
obligations to use NSF access and data only to perform the services specified in this 
contract. (SOO C.6.1.1m; C.6.1.2u) 

1.3.2.1.01-6. The Contractor shall provide an Annual Security Awareness Training 
Report for the USAP that defines out-processing procedures that ensure 
accomplishment of the required Information Awareness training. (SOO C.6.1.1m) 

Deliverable F025 – Annual Security Awareness Training Report for the USAP 
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1.3.2.1.01-7. The Contractor shall provide education and technical assistance to the 
USAP scientific community to ensure conformance with USAP information security 
policies and operating procedures. (SOO C.6.1.1m) 

1.3.2.1.02. Security Engineering 

1.3.2.1.02-1. The Contractor shall establish an Information Security program in 
compliance with FISMA. The Contractor shall assure continuous USAP wide testing, 
implementation, monitoring, updates, and compliance reporting with Government 
required National Institute of Standards and Technology (NIST) information security 
controls. (SOO C.6.1.1m; C.6.1.2u) 

1.3.2.1.02-2. The Contractor shall conduct or update risk assessments, conduct Security 
Tests and Evaluations, update security plans, develop Certification/Accreditation 
documentation for management approval, and identify and implement mitigation 
strategies to address residual risk in support of NSF’s C&A process in accordance with 
NSF and NIST standards and requirements. (SOO C.6.1.1m) 

1.3.2.1.02-3. The Contractor shall embed Information Assurance Certification and 
Accreditation criteria in all System Development Life Cycle activities. Contractor’s 
Security Engineers will be involved in all engineering projects to ensure that all new 
systems comply with USAP security criteria and requirements. (SOO C.6.1.1m) 

1.3.2.1.02-4. The Contractor shall monitor the security of all USAP networks using the 
existing and any future Intrusion Detection System(s) deployed throughout the 
enterprise. (SOO C.6.1.1m) 

1.3.2.1.02-5. The Contractor shall respond to, investigate and report on any violations or 
compromises in accordance with NSF reporting guidelines. (SOO C.6.1.1m) 

1.3.2.1.02-6. The Contractor shall work with and coordinate response, investigation and 
remediation activities with NSF, CIRT, or any law enforcement organizations that may be 
involved in the incident response. (SOO C.6.1.1m) 

1.3.2.1.02-7. The Contractor shall provide independent information assurance 
assessments, testing and evaluations, and validations of USAP information assurance 
processes, implementations, and Certification and Accreditation activities. (SOO 
C.6.1.1m) 

1.3.2.1.02-8. The Contractor shall provide the staff and tools to respond to vulnerability 
notices and detected incidents including system log inspection and patch updates. (SOO 
C.6.1.1m) 

1.3.2.2. Application Management 
1.3.2.2.01. Enterprise Architecture & Strategy 

Architecture and Strategy Development 

1.3.2.2.01-1. The Contractor shall serve as the source of technical expertise and 
information for USAP IT&C systems performance, configuration, operation, and 
engineering issues. (SOO C.6.3.1c; C.6.3.1d; C.6.3.1e; C.6.3.1g) 
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1.3.2.2.01-2. The Contractor shall provide strategic and long range planning services, to 
include planning concepts (b) (4)

 (SOO C.6.3.1c; C.6.3.1d; C.6.3.1e; C.6.3.1g) 

1.3.2.2.01-3. The Contractor shall assist NSF with the formulation, development, and 
modification of strategies for IT, in alignment with OMB FEA enterprise driven approach, 
to meet USAP mission goals. (SOO C.6.3.1c; C.6.3.1d; C.6.3.1e; C.6.3.1g) 

1.3.2.2.01-4. Assist with the development of written planning documents by providing 
substantive content and authorship, subject to NSF review and approval. (SOO C.6.3.1c; 
C.6.3.1d; C.6.3.1e; C.6.3.1g) 

1.3.2.2.01-5. Prepare the IT&C Enterprise Architecture assessment using the FEA 
framework. This assessment, which reflects the actual architecture produced and 
sustained, shall be documented in the IT&C Enterprise Architecture Documentation 
delivered annually in October. (SOO C.6.3.1c; C.6.3.1d; C.6.3.1e; C.6.3.1g) 

Deliverable F032 (e) – IT&C Enterprise Architecture Documentation 

1.3.2.2.01-6. The Contractor shall ensure that IT&C strategic and long range plan 
objectives, annual operational needs, annual customer support requirements, NSF 
program management requirements and results of program planning meetings are input 
to the Annual Program Plan. (SOO C.6.3.1c; C.6.3.1d; C.6.3.1e; C.6.3.1g) 

1.3.2.2.01-7. The Contractor shall document the processes used to develop and sustain 
the Enterprise Architecture in the Enterprise Architecture Management Plan. (SOO 
C.6.3.1c; C.6.3.1d; C.6.3.1e; C.6.3.1g) 

Deliverable F032 (f) – Enterprise Architecture Management Plan 

1.3.2.2.01-8. The Contractor shall document the technical and architectural standards 
that are used in the governance of the IT&C program in an Enterprise Architecture 
Technical Standards. (SOO C.6.3.1c; C.6.3.1d; C.6.3.1e; C.6.3.1g) 

Deliverable F032 (g) – Enterprise Architecture Technical Standards 

1.3.2.2.01-9. The Contractor shall provide system life cycle management services, which 
shall involve: programmed periodic systems life cycle reviews; systems operations and 
support cost assessments; phase-out evaluations; and systems sunset reviews. (SOO 
C.6.3.1c; C.6.3.1d; C.6.3.1e; C.6.3.1g) 

1.3.2.2.01-10. The Contractor shall develop a Lifecycle Management Plan for all 
systems supporting mission essential/critical activities, which incorporates scope for 
Enterprise IT&C Technology Refresh Plan. (SOO C.6.3.1c; C.6.3.1d; C.6.3.1e; C.6.3.1g) 

Deliverable F033 (a) – Lifecycle Management Plan 
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1.3.2.2.01-11. The Contractor shall develop an IT&C Enterprise Strategic Plan that 
describes the strategic planning process, long range roadmap development process 
using strategic plan, architecture management process, and IT&C capital planning 
process. (SOO C.6.3.1c; 6.3.1d; C.6.3.1g) 

Deliverable F034 (d) – IT&C Enterprise Strategic Plan 

1.3.2.2.01-12. The Contractor shall provide inputs to USAP IT&C Strategic Plan to 
support business intelligence and enhance business/mission operations. (SOO C.6.3.1e) 

1.3.2.2.01-13. The Contractor shall provide capital planning services to the USAP in the 
form of systematic review, evaluation, and selection of IT&C projects and major 
activities. Capital planning data shall be modeled according to the Capital Planning and 
Investment Control (CPIC) guidelines as mandated by the Clinger-Cohen Act and the 
OMB. (SOO C.6.3.1b; C.6.3.1c; C.6.3.1d; S C.6.3.1j) 

1.3.2.2.01-14. Provide business process re-engineering services in support of strategic, 
long range, and tactical planning, in the form of stakeholder reviews of USAP business 
processes and the mapping of IT&C services and products to USAP mission operations, 
management, and customer support functions. (SOO C.6.3.1c; C.6.3.1d; C.6.3.1e; 
C.6.3.1g) 

1.3.2.2.01-15. Conduct assessments based on NSF provided criteria and provide 
recommendations to NSF for project selection. This process shall include business case 
justification and economic cost/benefit analysis. The results of and recommendations 
from these efforts shall be incorporated as a component of the IT&C Enterprise Strategic 
Plan (Deliverable F034 (d) (SOO C.6.3.1b; C.6.3.1c; C.6.3.1d; C.6.3.1j) 

Technology Evaluation 
1.3.2.2.01-16. The Contractor shall evaluate market-place developments in key 
technologies that are used in significant USAP IT&C systems or have potential for 
significant impact and develop recommended courses of action for IT&C strategic and 
tactical planning. The results of this evaluation shall be documented in a Technology 
Trends Assessment and the IT&C Enterprise Strategic Plan. (SOO C.6.3.1b; C.6.3.1c; 
C.6.3.1d; C.6.3.1j) 

Deliverable F033 (c) – Technology Trends Assessment 

Deliverable F034 (d) – IT&C Enterprise Strategic Plan 

1.3.2.2.01-17. Implementation of IT&C Enterprise Strategic Plan components shall be 
managed under the Annual Program Plan. (SOO C.6.3.1b; C.6.3.1c; C.6.3.1d; C.6.3.1j) 

1.3.2.2.01-18. The Contractor shall develop and implement appropriate test and 
evaluation procedures for promising technologies, report the results of such tests to 
NSF, and recommend or discourage operational use accordingly. (SOO C.6.3.1m) 
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1.3.2.3. Software Asset Management 
1.3.2.3.01. Tech Ops – Software Maintenance 

1.3.2.3.01-1. The Contractor shall maintain documentation that tracks all software 
applications and their configuration. (SOO C.6.3.1c; C.6.3.1e) 

1.3.2.3.01-2. The Contractor shall maintain and update a full software asset inventory 
and utilization information to ensure software licensing compliance, and effective 
allocation of the use of software applications. This inventory shall be available 
electronically to the NSF. (SOO C.6.3.1g; C.6.3.2a) 

1.3.3. SERVICE SUPPORT 
1.3.3.1. Applications and Desktop Support 
1.3.3.1.01. Tech Ops – Desktop & Applications Support Mgmt HQ 

1.3.3.1.01-1. The Contractor shall provide USAP on-site technical assistance to grantees 
for the configuration or implementation of desktop technical requirements and the 
provision of standard IT&C based services. (SOO C.6.3.1c; C.6.3.1e) 

1.3.3.1.01-2. The Contractor shall provide on-call, as-required technical support for ad 
hoc grantee field-support needs across the spectrum of desktop services supported by 
the Contractor. (SOO C.6.3.1c; C.6.3.1e) 

1.3.3.1.01-3. The Contractor shall follow the Federal Desktop Core Configuration 
(FDCC) framework published by the National Institute of Standards and Technology 
(NIST) to help to ensure the security of all desktops on the USAP network. (SOO 
C.6.3.1c; C.6.3.1e) 

1.3.3.1.01-4. The Contractor shall supply grantees with hardware, software, specialized 
computing assistance, and hands-on installation, calibration, maintenance and operation 
of systems and equipment, according to grant needs and budgets. (SOO C.6.3.1c; SOO 
C.6.3.1e) 

1.3.3.1.02. Tech Ops – Applications Support HQ 

Application Support 

1.3.3.1.02-1. The Contractor shall host and administer application software in an 
operational workflow and Collaborative data center environment. (SOO C.6.3.1c; 
C.6.3.1e; C.6.3.1k) 

1.3.3.1.02-2. The Contractor shall provide training for common general use software 
applications, and specialty training for mission unique software supplied/supported by 
the Contractor. (SOO C.6.3.1c; C.6.3.1e) 

1.3.3.1.03. Tech Ops – Help Desk - HQ 

1.3.3.1.03-1. The Contractor shall provide an integrated service desk and service 
catalog solution for Tier 1, 2 and 3 support for internal and external customers at all 
Antarctic stations, non-Antarctic logistics centers, and research vessels. This support 
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shall include ancillary computing systems, to include file storage and print service 
peripheral equipment as required to meet USAP internal and external customer 
requirements at these locations. (SOO C.6.3.1c; C.6.3.1e) 

1.3.3.1.03-2. The Contractor shall provide subscriber customer support services for 
internal and external customers, to include: 

A.	 Call-center help desk support 
B.	 On-call technical support to the subscriber’s location 
C. Interface assistance of subscriber equipment to the local LAN environment and 

central LAN services 
D. Applications training for common general use software applications 
E.	 Specialty training for mission unique software supplied/supported by the 

Contractor 

(SOO C.6.3.1c; C.6.3.1e) 

1.3.3.1.04. Tech Ops – Help Desk – McMurdo 

Refer to PWS 1.3.3.1.03. 

1.3.3.1.05. Tech Ops – Help Desk – South Pole 

Refer to PWS 1.3.3.1.03. 

1.3.3.1.06. Tech Ops – Training McMurdo 

1.3.3.1.06-1. The Contractor shall provide training curricula, material, qualified 
instructors, and training courses for Contractor staff and USAP program participants, as 
required, to ensure effective and proficient use of supplied IT&C computer hardware and 
software. (SOO C.6.3.1g; C.6.3.2a) 

1.3.3.1.07. Tech Ops Desktop Support Denver 

Refer to PWS 1.3.3.1.01. 

1.3.3.1.08. Tech Ops Desktop Support McMurdo 

Refer to PWS 1.3.3.1.01. 

1.3.4.1. Communications Operations 
1.3.4.1.01. Tech Ops Comms Management 

1.3.4.1.01-1. The Contractor shall be responsible for the installation, operation, 
maintenance, and evolution of the NSF’s terrestrial radio (HF radio and Land Mobile 
Radio) and wireless communications systems at all OCONUS logistics centers and all 
Antarctic operating areas. (SOO C.6.3.1c; C.6.3.1e; C.6.3.1k; C.6.3.2b; C.6.3.2d) 

1.3.4.1.01-2. The Contractor shall ensure that all Radio Communications personnel 
receive the appropriate training and certifications required to maintain and operate radio 
communications systems. 
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1.3.4.1.01-3. The Contractor shall develop and deliver a Radio Operations Center 
Management Plan for Antarctic radio operations/dispatch centers that defines 
compliance approach to constraints, network control protocols/procedures, call logging 
procedures, audio recording/archive procedures, etc. (SOO C.6.3.1c; C.6.3.1d; C.6.3.1e) 

Deliverable F036 (e) – Radio Operations Center Management Plan 

1.3.4.1.01-4. The Contractor shall provide the skills and support for the erection and 
maintenance of antennas at all stations and field camp sites within the Antarctic area of 
operations, to include: maintain and repair antenna towers, curtains, platforms, tracking 
and mechanical movement components, radomes/enclosures, and feed cable of all 
installed antennas. (SOO C.6.3.1c; C.6.3.1e; C.6.3.1f) 

1.3.4.1.01-5. The Contractor shall operate and maintain repeater equipment as required 
to reach field parties beyond line-of-sight to Antarctic Stations. (SOO C.6.3.1c; C.6.3.1e; 
C.6.3.1f) 

1.3.4.1.01-6. The Contractor shall perform routine electrical and mechanical tests, 
document findings, and repair as required maintain critical antenna systems. (SOO 
C.6.3.1c; C.6.3.1e; C.6.3.1f) 

HF Radio Communications 
1.3.4.1.01-7. The Contractor shall operate and maintain regional and long haul HF radio 
communications at all Antarctic operating areas. (SOO C.6.3.1d; C.6.3.1e) 

1.3.4.1.01-8. The Contractor shall operate and maintain HF communications systems 
according to the USAP documented and designated requirements. (SOO C.6.3.1c; 
C.6.3.1d; C.6.3.1e) 

1.3.4.1.01-9. The Contractor shall operate and maintain all routine HF radio 
communications infrastructure and provide support of the SPAWAR Systems Center 
Charleston air traffic control and weather forecasting operations. (SOO C.6.3.1d; 
C.6.3.1e; C.6.3.2c) 

1.3.4.1.01-10. The Contractor shall provide any other radio communication support to 
DoD activities supporting the USAP on an as required basis, subject to review and 
approval by NSF. (SOO C.6.3.2c) 

1.3.4.1.01-11. The Contractor shall develop and deliver a Radio Communications 
Service Plan that includes operating procedures and on-going training programs that 
facilitate the unique skills required for high frequency (HF) radio communications in the 
polar regions. (SOO C.6.3.1d; C.6.3.1e) 

Deliverable F036 (b) – Radio Communications Service Plan 
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Land Mobile and Marine Mobile Radio Communications 
1.3.4.1.01-12. The Contract shall operate and maintain regional VHF FM Land Mobile 
Radio (LMR) and VHF FM Marine Mobile (MM) radio communications for all Antarctic 
operating areas and the non-Antarctic logistics centers as required. (SOO C.6.3.1d; 
C.6.3.1e) 

1.3.4.1.01-13. The Contract shall operate master base stations at dedicated 
communications sites with remote interfaces, small desk-top base stations, hand-held 
radios, and field deployable repeater transceivers as required. (SOO C.6.3.1d; C.6.3.1e) 

1.3.4.1.01-14. The Contract shall operate and maintain, install, and maintain land mobile 
radio equipment in the USAP light and heavy vehicle fleets operating in all Antarctic 
areas. (SOO C.6.3.1d; C.6.3.1e) 

Radio Frequency Spectrum Management 
1.3.4.1.01-15. The Contractor shall operate and maintain radio communication systems 
operation in conformance with the USAP radio frequency (RF) spectrum utilization, 
coordination, and management as administered by the USAP’s designated RF spectrum 
authority. (SOO C.6.3.2b) 

1.3.4.1.01-16. The Contractor shall coordinate all RF spectrum related planning, 
systems design, and operation of emitting or emissions susceptible equipment with the 
USAP designated RF spectrum authority. (SOO C.6.3.2b) 

1.3.4.1.01-17. The Contractor shall comply with USAP electromagnetic (EM) spectrum 
management procedures. (SOO C.6.3.2b) 

Satellite Communications 
1.3.4.1.01-18. The Contractor shall support the operation and maintenance of terrestrial 
earth stations (both fixed and mobile) and of maritime ship earth stations. Support shall 
include: the interface of the satellite systems with the premises, station/facility 
telecommunications infrastructure (wire/cable plant, switched voice network, Local Area 
Network (LAN) and data network), and satellite and terrestrial service provider networks 
for end-to-end service. (SOO C.6.3.1b; C.6.3.1c; C.6.3.1e; C.6.3.1n) 

1.3.4.1.01-19. The Contractor shall provide management skills and support with 
sufficient organizational structure necessary to conduct a high standard of satellite 
communications support. 

1.3.4.1.01-20. The Contractor shall provide, equip, outfit, and train field party and field 
camp operations personnel with deployable Iridium satellite communications equipment 
while maintaining sufficient inventory of deployable Iridium satellite equipment to meet 
projected needs. (SOO C.6.3.1c; C.6.3.1e; C.6.3.1n) 

1.3.4.1.01-21. The Contractor shall create and deliver an Iridium Mobile Satellite Service 
Plan to detail the annual resource demand, resource allocation, and budget forecasts for 
Iridium services in support of the USAP mission. (SOO C.6.3.1c; C.6.3.1e; C.6.3.1n) 

Deliverable F036 (c) – Iridium Mobile Satellite Service Plan 
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Telecommunications 

1.3.4.1.01-22. The Contractor shall procure, operate and maintain the NSF’s common 
carrier transmission, mission unique transmission, and telecommunication services at all 
USAP facilities, to include CONUS and OCONUS logistics centers, ocean operating 
areas, and Antarctic operating areas. Sample services include: (SOO C.6.3.1c; C.6.3.1e; 
C.6.3.1k; C.6.3.2c) 

1.3.4.1.01-23. As approved by the NSF, the Contractor shall adapt evolving 
telecommunications services and technologies to meet the mission needs of the USAP. 
(SOO C.6.3.1b; C.6.3.1c) 

1.3.4.1.01-24. The Contractor shall utilize a telecommunications asset management 
system to maintain current, complete and accurate record and documentation that relate 
to configuration control, maintenance and administration of the systems. (SOO C.6.3.1e) 

1.3.4.1.01-25. As approved by the NSF, the Contractor will develop a plan for the 
upgrade of McMurdo, network and telecommunications infrastructure to improve and 
enhance services and performance while reducing maintenance costs. (SOO C.6.3.1e; 
C.6.3.1f) 

1.3.4.1.01-26. The Contractor shall procure telephone services and provide 
management to support consistently high levels of operational availability of 
telecommunications and telephone service to include an enterprise-wide, web-enabled, 
telephone directory. (SOO C.6.3.1c; C.6.3.1e; C.6.3.1k) 

Paging and Cellular Services 

1.3.4.1.01-27. The Contractor shall utilize commercial wireless paging and cellular 
phone services as required to support effective operations. (SOO C.6.3.1c; C.6.3.1e; 
C.6.3.1k; C.6.3.2c) 

1.3.4.1.01-28. The Contractor shall operate and maintain and support Station wireless 
paging infrastructure and operations for McMurdo Station and South Pole Station. (SOO 
C.6.3.1c; C.6.3.1e; C.6.3.1k; C.6.3.2c) 

1.3.4.1.01-29. The Contractor shall support interfaces to the paging system to include: 
interconnection to automated management systems that automatically trigger paging 
functions, interconnection to external telecommunications telephone access, and 
establishing/ maintaining subscriber and group subscriber paging configurations. (SOO 
C.6.3.1c; C.6.3.1e; C.6.3.1k) 

1.3.4.1.01-30. The Contractor shall perform provisioning and replacement of paging 
equipment and subscriber management. (SOO C.6.3.1c; C.6.3.1e; C.6.3.1k) 

Wire and Cable Plant Management 

1.3.4.1.01-31. The Contractor shall be responsible for the configuration, implementation, 
and sustained utilization of the cable (cooper wire and fiber optic) inside and outside 
telecommunications plants for all Antarctic stations. (SOO C.6.3.1c; C.6.3.1e; C.6.3.1k; 
C.6.3.2c) 
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1.3.4.1.01-32. The Contractor shall develop and deliver an Antarctic Station 
Telecommunications Cable Management Plan, documenting the plan to formally 
manage Antarctic station telecommunications cable systems (outside plant and inside 
plant). The Contractor shall make available for inspection, on-demand, an electronic 
copy of the cable management data base (data and application software) used for 
administering the plan. The data shall be non proprietary and exportable. (SOO 
C.6.3.1c; C.6.3.1e; C.6.3.1k) 

Deliverable F033 (e) – Antarctic Station Telecommunications Cable Management 
Plan 

Aeronautical Flight and Telecommunications Network 

1.3.4.1.01-33. The Contractor shall operate and maintain the access to the New Zealand 
Civil Aviation Authority’s Aeronautical Flight Telecommunications Network (AFTN) to 
support the management of McMurdo air traffic control, flight following, and weather 
observation reporting functions provided by SPAWAR Systems Center Charleston. 
(SOO C.6.3.1c; C.6.3.1e; C.6.3.1k; C.6.3.2c) 

1.3.4.1.01-34. The Contractor shall operate, maintain and manage the interconnecting 
telecommunications circuit that interfaces the Contractor managed equipment with the 
AFTN access node. (SOO C.6.3.1c; C.6.3.1e; C.6.3.1k; C.6.3.2c) 

1.3.4.1.01-35. The Contractor shall support and maintain the custom developed GFE 
AFTN client and gateway software developed by the USAP to gain access to the New 
Zealand AFTN network. (SOO C.6.3.1c; C.6.3.1e; C.6.3.1k; C.6.3.2c) 

Antenna Installation and Maintenance 

1.3.4.1.01-36. The Contractor shall provide the skills and support for the erection and 
maintenance of antennas at all stations and field camp sites within the Antarctic area of 
operations, to include: maintain and repair antenna towers, curtains, platforms, tracking 
and mechanical movement components, radomes/enclosures, and feed cable of all 
installed antennas. (SOO C.6.3.1c; C.6.3.1e; C.6.3.1f) 

1.3.4.1.01-37. The Contractor shall operate and maintain repeater equipment as 
required to reach field parties beyond line-of-sight to Antarctic Stations. (SOO C.6.3.1c; 
C.6.3.1e; C.6.3.1f) 

1.3.4.1.01-38. The Contractor shall perform routine electrical and mechanical tests, 
document findings, and repair as required maintain critical antenna systems. (SOO 
C.6.3.1c; C.6.3.1e; C.6.3.1f) 

Electronics Bench Repair 

1.3.4.1.01-39. The Contractor shall provide electronics bench repair services to provide 
diagnostic, troubleshooting and repair services for the full spectrum of electronic 
systems utilized throughout the USAP. 
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1.3.4.1.02. Tech Ops Comms – McMurdo 

Refer to PWS 1.3.4.1.01 

1.3.4.1.03. Tech Ops Comms – South Pole 

In addition to the work referred to in PWS 1.3.4.1.01, the following work items, specific to 
the South Pole Station, shall be performed: 

1.3.4.1.03-1. The Contractor shall collaborate with NASA, as directed by the NSF, to 
provide high-speed satellite communications that utilize additional TDRSS space assets 
as they become available. (SOO C.6.3.1b) 

1.3.4.1.03-2. The Contractor shall be responsible for the operation and maintenance of 
the South Pole Telecommunications Facility (SPTF) that consists of the RF Building, 
SPGMT Platform and SPTR-2 Platform, to include the satellite antennas, radomes and 
related equipment shelters. (SOO C.6.3.1c, e; C.6.3.2b) 

1.3.4.1.03-3. The Contractor shall update and maintain the SPTF Management and 
Operations Plan. This plan shall address the overall management process; staffing plan 
to include roles, responsibilities, and authority levels; key maintenance processes; issue 
resolution processes; and performance measures for high operational availability of the 
SPTF. (SOO C.6.3.1c, C.6.3.1e; C.6.3.2b) 

Deliverable F006 – Management, Standard Operating Procedures, and 
Preventive Maintenance (PM) Manuals 

1.3.4.1.04. Tech Ops Comms – Palmer 

Refer to PWS 1.3.4.1.01 

1.3.4.1.05. Tech Ops Telco – McMurdo 

In addition to the work referred to in PWS 1.3.4.1.01, the following work items, specific to 
McMurdo Station, shall be performed: 

1.3.4.1.05-1. The Contractor shall be responsible for the configuration, implementation, 
and sustained utilization of the cable (cooper wire and fiber optic) inside and outside 
telecommunications plants for all Antarctic stations. (SOO C.6.3.1c; C.6.3.1e; C.6.3.1k; 
C.6.3.2c) 

1.3.4.1.06. McMurdo – Black Island 

In addition to the work referred to in PWS 1.3.4.1.01, the following work items, specific to 
the Black Island Telecommunications Facility, shall be performed: 

1.3.4.1.06-1. The Contractor shall staff, operate and maintain a communications 
transmission and receiving facility at Black Island. (SOO C.6.4.1b; SOO C.6.4.1c; SOO 
C.6.4.1d) 
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1.3.4.1.06-2. The Contractor shall be responsible for the operation and maintenance of 
the Black Island Telecommunications Facility (BITF) to include electronics, support 
structures and other communications equipment housed at the BITF. (SOO C.6.3.1c, 
C.6.3.1c C.6.3.2b) 

1.3.4.1.06-3. The Contractor shall update and maintain the BITF Management and 
Operations Plan. This plan shall address the overall management process; staffing plan 
to include roles, responsibilities, and authority levels; key maintenance processes; issue 
resolution processes; and performance measures for high operational availability of the 
BITF. (SOO C.6.3.1c, C.6.3.1c e; C.6.3.2b) 

Deliverable F006 – Management, Standard Operating Procedures, and 
Preventive Maintenance (PM) Manuals 

1.3.4.1.07. South Pole Operations Center 

1.3.4.1.07-1. The Contractor shall procure the materials and provide the labor to 
maintain the South Pole Operations Center. 

1.3.4.2. Multi-Media 
1.3.4.2.01. Multi-Media Management 

1.3.4.2.01-1. The Contractor shall provide, operate, and manage radio and television 
services at Antarctic stations and OCONUS logistic centers. Services shall include: 

A.	 Automatic feed of satellite multi-channel video and broadcast radio channels for 
rebroadcast on the local cable system 

B.	 Scheduled airing of Armed Forces Radio and Television (AFRTS) provided 
programming 

C. Operation of a general public information channel for station information; 
D. Operation of specialty information outlets for station operations information, to 

include aircraft flight information and weather conditions 
E.	 Radio station operations for automatic rebroadcast of satellite audio 

programming feeds 
F.	 Radio station operations for live radio shows 
G. Routine equipment	 alignment and maintenance per Navy Media Center 

specification 
H. Inventory control of video and audio materials 
I.	 Enforcement of copyright infringement restrictions 

(SOO C.6.3.1c; C.6.3.1e) 

1.3.4.2.02. Multi-Media Video Production 

1.3.4.2.02-1. The Contractor shall facilitate the production and dissemination of program 
operations information of general interest, station operations information, weather 
conditions, flight management information, safety orientation, and any other information 
source identified as valuable or beneficial to the conduct of daily affairs in the Antarctic 
area of operations and the Christchurch, New Zealand, logistics center and support to 
OPP/OLPA for public awareness. (SOO C.6.3.1c) 
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1.3.4.2.02-2. The Contractor shall operate and maintain audio-visual equipment, 
maintenance, and operations for all Antarctic stations and the Christchurch logistics 
center, to include TV's, DVD players, public address systems, video projection 
equipment, and stereo equipment. (SOO C.6.3.1c) 

1.3.4.2.02-3. The Contractor shall provide electronic dissemination outlets on the cable 
and broadcast radio systems for this information, as approved by the NSF. (SOO 
C.6.3.1c) 

1.3.4.2.02-4. The Contractor shall provide the means to create original audio-visual 
content and/or programming for the purpose of supporting science, public affairs, 
educational outreach, training and safety, morale and welfare, station operations, and 
USAP operations. (SOO C.6.3 .1c; C.6.1 .2r) 

1.3.4.2.02-5. The Contractor shall provide audio/video content creation for dissemination 
in a broad array of media types suited for computer, National Television System 
Committee (NTSC) television, and video system distribution. (SOO C.6.3 .1c) 

1.3.4.2.02-6. The Contractor shall provide capabilities, products, and services as 
requ ired for small-scale audio-visual production and content, to include: 

A. Raw and pre-production edited video 
B. Video camera recording and simple in-field edit ing 
C. Graphics, text, and animation 
D. Streaming digital audio-video for web enabled applications and video kiosks 

(SOO C.6.3.1 c; C.6.1 .2r) 

1.3.4.2.02-7. The Contractor shall provide in studio production quality that meets NTSC 
broadcast standards. (SOO C.6.3.1 c) 

1.3.4.2.02-8. The Contractor shall film , archive, and manage stock footage as directed 
by NSF. (SOO C.6.3.1 c) 

1.3.4.2.02-9. The Contractor shall submit all audio-visual creations to NSF for editorial 
review and approval, unless otherwise directed by NSF. (SOO C.6.3 .1c; C.6.1.2r) 

1.3.4.2.03. Multi-Media Web Development 

1.3.4.2.03-1. The Contractor shall maintain and manage the USAP.gov web site, to 
include providing content and data as requ ired . (SOO C.6.3.1 c; C.6.1.2r) 

1.3.4.2.03-3. The Contractor shall design, develop, and maintain browser based 
applications that are compl iant with OMB's 508 web access standards and the NSF's 
Web Development Policy and Standards. (SOO C.6.3.1c; C.6.1 .2r) 
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1.3.4.2.04. Multi-Media AFRTS Support 

1.3.4.2.04-1. The Contractor shall provide local redistribution operations for direct 
downlink satellite video feed from the Armed Forces Radio and Television Service 
(AFRTS) live satellite feeds. (SOO C.6.3.1c; C.6.3.1e) 

1.3.4.2.04-2. The Contractor shall operate, install, and maintain equipment provided by 
the US Navy Media Center for the purpose of supporting USAP radio and television 
broadcast services and shall coordinate directly with the US Navy Media Center for 
guidance on equipment management issues. (SOO C.6.3.1c; C.6.3.2c) 

1.3.4.2.04-3. The Contractor shall provide a Navy Media Center Annual Report per 
specification of the NSF-Navy Media Center Memorandum of Agreement. (SOO 
C.6.3.1c; SOO C.6.3.2c) 

Deliverable F036 (a) – Navy Media Center Annual Report 

1.3.4.3. IT Science Support 
1.3.4.3.01. McMurdo Station 

1.3.4.3.01-1. The Contractor shall provide IT Science support for implementation, 
maintenance, operations and training activities involved with all communications and 
computing that is done in support of science. (SOO C.6.3.1f; C.6.3.1g; C.6.3.2a) 

1.3.4.3.01-2. The Contractor shall assist grantees with mission planning of the field 
component of the grantee’s research program, especially in regards to the configuration 
of USAP provided telecommunications, radio communications, computer networking, 
and other special technical infrastructures. (SOO C.6.3.1f; C.6.3.1g; C.6.3.2a) 

1.3.4.3.01-3. The Contractor shall work with the grantee to capture requirements that 
define the optimal integration with the existing infrastructure. (SOO C.6.3.1f; C.6.3.1g; 
C.6.3.2a) 

1.3.4.3.01-4. The Contractor shall provide support to facilitate on-going scientific work, 
data collection, data analysis, and data transmission for grantees that “leave behind” 
equipment to continue experiment operation after they leave Antarctica. (SOO C.6.3.1f; 
C.6.3.1g; C.6.3.2a) 

1.3.4.3.01-5. All science support shall be planned for and agreed to among the grantees, 
NSF, and the Contractor as part of the grant planning process. (SOO C.6.3.1f; C.6.3.1g; 
C.6.3.2a) 

1.3.4.3.02. South Pole Station 

1.3.4.3.02-1. The Contractor shall provide IT Science support for implementation, 
maintenance, operations and training activities involved with all communications and 
computing that is done in support of science. (SOO C.6.3.1f; C.6.3.1g; C.6.3.2a) 
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1.3.4.3.02-2. The Contractor shall assist grantees with mission planning of the field 
component of the grantee’s research program, especially in regards to the configuration 
of USAP provided telecommunications, radio communications, computer networking, 
and other special technical infrastructures. (SOO C.6.3.1f; C.6.3.1g; C.6.3.2a) 

1.3.4.3.02-3. The Contractor shall work with the grantee to capture requirements that 
define the optimal integration with the existing infrastructure. (SOO C.6.3.1f; C.6.3.1g; 
C.6.3.2a) 

1.3.4.3.02-4. The Contractor shall provide support to facilitate on-going scientific work, 
data collection, data analysis, and data transmission for grantees that “leave behind” 
equipment to continue experiment operation after they leave Antarctica. (SOO C.6.3.1f; 
C.6.3.1g; C.6.3.2a) 

1.3.4.3.02-5. All science support shall be planned for and agreed to among the grantees, 
NSF, and the Contractor as part of the grant planning process. (SOO C.6.3.1f; C.6.3.1g; 
C.6.3.2a) 

1.3.4.3.03. Management 

1.3.4.3.03-1. The Contractor shall provide computers, materials, vessel personal 
protective clothing, sustaining operational spare parts, and computer media for vessel 
operations. 

1.3.4.3.04. RV Vessel Support Staff (aboard vessels) 

1.3.4.3.04-1. The Contractor shall install, test, operate, maintain and/or calibrate 
electronic equipment to support science missions (varies by mission). 

1.3.4.3.05. Palmer Station 

1.3.4.3.05-1. The Contractor shall provide IT Science support for implementation, 
maintenance, operations and training activities involved with all communications and 
computing that is done in support of science. (SOO C.6.3.1f; C.6.3.1g; C.6.3.2a) 

1.3.4.3.05-2. The Contractor shall assist grantees with mission planning of the field 
component of the grantee’s research program, especially in regards to the configuration 
of USAP provided telecommunications, radio communications, computer networking, 
and other special technical infrastructures. (SOO C.6.3.1f; C.6.3.1g; C.6.3.2a) 

1.3.4.3.05-3. The Contractor shall work with the grantee to capture requirements that 
define the optimal integration with the existing infrastructure. (SOO C.6.3.1f; C.6.3.1g; 
C.6.3.2a) 

1.3.4.3.05-4. The Contractor shall provide support to facilitate on-going scientific work, 
data collection, data analysis, and data transmission for grantees that “leave behind” 
equipment to continue experiment operation after they leave Antarctica. (SOO C.6.3.1f; 
C.6.3.1g; C.6.3.2a) 
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1.3.4.3.05-5. All science support shall be planned for and agreed to among the grantees, 
NSF, and the Contractor as part of the grant planning process. (SOO C.6.3.1f; C.6.3.1g; 
C.6.3.2a) 

1.3.4.3.06. Terascan 

1.3.4.3.06-1. The Contractor shall provide management of USAP satellite imagery, 
Terascan operations and imagery science support including remote sensing analyst, and 
supplies and equipment. 

1.3.4.3.07. SeaSpace Terascan Grooming 

1.3.4.3.07-1. The Contractor shall manage any subcontract activities related to Terascan 
as required. 

1. 4.	 INFRASTRUCTURE, OPERATIONS, AND PROFESSIONAL SERVICES (IOPS)
REQUIREMENTS (SOO C.6.4; SOO C.6.4.1; SOO C.6.4.2) 

1.4.1. INFRASTRUCTURE SUPPORT 
The USAP operates across a wide range of facilities, ranging in complexity from small 
tents and temporary field structures to world-class laboratories and technologically-
advanced stations. The Contractor must be able to support all operational activities and 
facilities at all USAP operating locations. 

The following service task requirements are derived from SOO paragraphs C.6.4 
through C.6.4.2. Additional requirements have been derived to demonstrate what must 
be done to meet or exceed NSF expectations in the performance of the ASC. 

1.4.1.1. Construction & Planning 
1.4.1.1.01. Construction Engineering Planning & Training 

1.4.1.1.01-1. The Contractor shall administer subcontracts necessary for specialist skills, 
such as Heat Trace Assessment. 

1.4.1.1.02. Planning and Controls Area Directorate 

Refer to PWS 1.1.1.3.02 

1.4.1.1.03. Construction Management 

1.4.1.1.03-1. The Contractor shall perform constructability reviews of drawings and 
specifications to assure compatibility with existing system components and spares. 
(SOO C.6.4.1n) 

1.4.1.1.03-2. The Contractor shall coordinate with other USAP professional and 
technical service contractors for design review and construction. (SOO C.6.4.1n; 
C.6.4.1o; C.6.4.1p) 

1.4.1.1.03-3. The Contractor shall provide top-level construction management for all 
construction activities, including Major Construction and Special Projects. (SOO 
C.6.4.1p; C.6.4.1r) 
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1.4.1.1.03-4. The Contractor shall provide labor to manage O&M, science and other 
USAP construction activities. (SOO C.6.4.1p; C.6.4.1r) 

1.4.1.2. Facilities Maintenance 
1.4.1.2.01. Facilities Maintenance General 

1.4.1.2.01-1. The Contractor shall provide uninterrupted support for all IOPS functions 
from contract award through contract completion. (SOO C.6.4.1a) 

1.4.1.2.01-2. The Contractor’s operational knowledge, preventive maintenance program 
and ability to respond to emergency situations shall ensure uninterrupted operations of 
the Antarctic sites and vessels. (SOO C.6.4.1a) 

1.4.1.2.01-3. The Contractor shall enhance the effectiveness and efficiency of USAP 
operations and infrastructure over the period of performance. (SOO C.6.4.1b) 

1.4.1.2.01-4. The Contractor shall be flexible and responsive to changes in 
programmatic requirements and provide the expertise, management system and tool-set 
that provides for rapid adaptation to changing and emerging program needs. (SOO 
6.4.1f) 

1.4.1.2.01-5. The Contractor shall manage, operate, construct, and maintain USAP 
facilities. (SOO C.6.4.1b; SOO C.6.4.1c; SOO C.6.4.1d) 

1.4.1.2.01-6. The Contractor shall manage, operate, and maintain all facilities, to include 
power, water, water treatment, and waste water disposal facilities, to provide continuous 
service at all USAP stations. (SOO C.6.4.1s) 

1.4.1.2.01-7. The Contractor shall be responsible for the management, operation, and 
configuration control of all facilities/building systems at each site. Any changes to 
facilities configuration as a result of construction, testing, maintenance, repairs, 
equipment failure, or other conditions shall be coordinated with NSF prior to 
implementation. (SOO C.6.4.1d; C.6.4.1e; C.6.4f; C.6.4.1g) 

1.4.1.2.01-8. The Contractor shall provide for safe and efficient operations at all USAP 
facilities. (SOO C.6.4.1r) 

1.4.1.2.01-9. The Contractor shall provide a COTS Computerized Maintenance 
Management System (CMMS) and maintenance routines to record, prioritize, schedule, 
resource, control and report on maintenance tasks; to interface with the supply system 
for maintenance material readiness; to identify and disseminate information about asset 
use restrictions due to scheduled maintenance; to support life-cycle and Total 
Ownership Cost (TOC) analysis; and provide for maximum productivity and cost 
effectiveness. (SOO C.6.4.1g; C.6.4.1v) 
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1.4.1.2.01-10. The Contractor shall manage and administer the total work effort 
associated with USAP facilities’ services, to include day-to-day facility operations, work 
orders, trouble calls, and recurring services including predictive/preventive maintenance 
(PdM, PM), repairs, operations and emergency management. (SOO C.6.4.1d; C.6.4.1e; 
C.6.4.1g) 

1.4.1.2.02. McMurdo Maintenance Management 

1.4.1.2.02-1. The Contractor shall ensure facility/system maintenance, operations, 
reliability and availability meet established service levels; maximize efficiency and life 
expectancy; and continuously meet mission requirements. (SOO C.6.4.1d; C.6.4.1e; 
C.6.4.1g) 

1.4.1.2.02-2. The Contractor shall prepare Management, Standard Operating 
Procedures (SOPs), and Preventive Maintenance (PM) Manuals for buildings, facilities, 
and facilities systems to guide work performance, work flow and process integration. 
(SOO C.6.4.1b; C.6.4.1c; C.6.4.1d; C.6.4.1e; C.6.4.1g) 

Deliverable F006 – Management, Stand Operating Procedures and Preventive 
Maintenance (PM) Manuals 

1.4.1.2.02-3. Facilities shall be operated within the parameters as prescribed by each 
site’s standard operating procedures and standard configurations. (SOO C.6.4.1d; 
C.6.4.1e; C.6.4.1g) 

1.4.1.2.02-4. The Contractor shall regularly inspect station facilities for damage and/or 
defects such as electrical and plumbing deficiencies or safety hazards. (SOO C.6.4.1d; 
C.6.4.1e; C.6.4.1g) 

1.4.1.2.02-5. The Contractor shall provide incident reports to document any significant 
events that occur in the USAP, to include facilities system failure, root cause analysis of 
failure, short term response and recommended long term response. (SOO C.6.4.1b; 
C.6.4.1d) 

Deliverable F008 – Incident Reporting 

1.4.1.2.03. South Pole Maintenance Management 

1.4.1.2.03-1. The Contractor shall ensure facility/system maintenance, operations, 
reliability and availability meet established service levels; maximize efficiency and life 
expectancy; and continuously meet mission requirements. (SOO C.6.4.1d; C.6.4.1e; 
C.6.4.1g) 

1.4.1.2.03-2. The Contractor shall prepare Management, Standard Operating 
Procedures (SOPs), and Preventive Maintenance (PM) Manuals for buildings, facilities, 
and facilities systems to guide work performance, work flow and process integration. 
(SOO C.6.4.1b; C.6.4.1c; C.6.4.1d; C.6.4.1e; C.6.4.1g) 

Deliverable F006 – Management, Stand Operating Procedures and Preventive 
Maintenance (PM) Manuals 
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1.4.1.2.03-3. Facilities shall be operated within the parameters as prescribed by each 
site’s standard operating procedures and standard configurations. (SOO C.6.4.1d; 
C.6.4.1e; C.6.4.1g) 

1.4.1.2.03-4. The Contractor shall regularly inspect station facilities for damage and/or 
defects such as electrical and plumbing deficiencies or safety hazards. (SOO C.6.4.1d; 
C.6.4.1e; C.6.4.1g) 

1.4.1.2.03-5. The Contractor shall provide incident reports to document any significant 
events that occur in the USAP, to include facilities system failure, root cause analysis of 
failure, short term response and recommended long term response. (SOO C.6.4.1b; 
C.6.4.1d) 

Deliverable F008 – Incident Reporting 

1.4.1.2.04. McMurdo Minor Projects 

1.4.1.2.04-1. The Contractor shall perform those large maintenance activities categorize 
as too small in value to be a project, too large for a work order as required based on the 
Annual Program Plan. 

1.4.1.2.05. Palmer Minor Projects 

1.4.1.2.05-1. The Contractor shall perform those large maintenance activities categorize 
as too small in value to be a project, too large for a work order as required based on the 
Annual Program Plan. 

1.4.1.2.06. South Pole Minor Projects 

1.4.1.2.06-1. The Contractor shall perform those large maintenance activities categorize 
as too small in value to be a project, too large for a work order as required based on the 
Annual Program Plan. 

1.4.1.2.07. Palmer Facilities Maintenance 

1.4.1.2.07-1. The Contractor shall ensure facility/system maintenance, operations, 
reliability and availability meet established service levels; maximize efficiency and life 
expectancy; and continuously meet mission requirements. (SOO C.6.4.1d; C.6.4.1e; 
C.6.4.1g) 

1.4.1.2.07-2. The Contractor shall prepare Management, Standard Operating 
Procedures (SOPs), and Preventive Maintenance (PM) Manuals for buildings, facilities, 
and facilities systems to guide work performance, work flow and process integration. 
(SOO C.6.4.1b; C.6.4.1c; C.6.4.1d; C.6.4.1e; C.6.4.1g) 

Deliverable F006 – Management, Stand Operating Procedures and Preventive 
Maintenance (PM) Manuals 
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1.4.1.2.07-3. The Contractor shall provide incident reports to document any significant 
events that occur in the USAP, to include facilities system failure, root cause analysis of 
failure, short term response and recommended long term response. (SOO C.6.4.1b; 
C.6.4.1d) 

Deliverable F008 – Incident Reporting 

1.4.1.2.07-4. The Contractor shall operate and maintain the pier at Palmer Station. (SOO 
C.6.4.1d) 

1.4.1.3. Area Directorates 
1.4.1.3.01. McMurdo Area Directorate 

1.4.1.3.01-1. The Contractor shall prepare and submit a Weekly Station Report every 
Friday starting 04/30/2012. (SOO C.6.1.e) 

Deliverable F018 – Weekly Station Report 

1.4.1.3.02-2. The Contractor shall perform on-site management to ensure disciplined 
work processes and task execution for McMurdo Station, South Pole Station, and 
Palmer Station. (SOO C.6.1.2q) 

1.4.1.3.03-3. The Contractor shall develop an air disaster response plan for both fixed-
wing aircraft and helicopters. The response plan shall be reviewed on a regular basis 
with NSF, the ANG and the helicopter contractor. (SOO C.6.4.1r) 

1.4.1.3.01-4. The Contractor shall provide decision support for strategic planning and on 
site schedule execution, coordinating resources and managing work flow. (SOO 
C.6.1.1d) 

1.4.1.3.02 Palmer & Marine Area Directorate 

1.4.1.3.02-1. Provide pier side support for vessels at Palmer Station as a collateral duty. 

1.4.1.3.02-2. The Contractor shall perform on site management of resources in support 
of the Marine Science program. (SOO C.6.1.1a; C.6.1.1b) 

1.4.1.3.03. Palmer Area Directorate 

1.4.1.3.03-1. The Contractor shall prepare and submit a Weekly Station Report every 
Friday starting 04/30/2012. (SOO C.6.1.e) 

Deliverable F018 – Weekly Station Report 

1.4.1.3.03-2. The Contractor shall perform on-site management to ensure disciplined 
work practices and task execution for McMurdo Station, South Pole Station, and Palmer 
Station. (SOO C.6.1.1a; C.6.1.1b) 

1.4.1.3.03-3. The Contractor shall provide decision support for strategic planning and on 
site schedule execution, coordinating resources and managing work flow. (SOO 
C.6.1.1d) 
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1.4.1.3.03-4. The Contractor shall track and coordinate field camp population 
movements, Search air rescue, MEDEVAC, MCI/Disaster Preparedness. 

1.4.1.3.04. South Pole Area Directorate 

1.4.1.3.04-1. The Contractor shall prepare and submit a Weekly Station Report every 
Friday starting 04/30/2012. (SOO C.6.1.e) 

Deliverable F018 – Weekly Station Report 

1.4.1.3.04-2. The Contractor shall perform on-site management to ensure disciplined 
work practices and task execution for McMurdo Station, South Pole Station, and Palmer 
Station. (SOO C.6.1.1a; C.6.1.1b) 

1.4.1.3.04-3. The Contractor shall develop an air disaster response plan for both fixed-
wing aircraft and helicopters. The response plan shall be reviewed on a regular basis 
with NSF, the ANG and the helicopter contractor. (SOO C.6.4.1r) 

1.4.1.3.04-4. The Contractor shall provide decision support for strategic planning and on 
site schedule execution, coordinating resources and managing work flow. (SOO 
C.6.1.1d) 

1.4.1.3.04-5. The Contractor shall track and coordinate field camp population 
movements, Search and rescue, MEDEVAC, MCI/Disaster Preparedness. 

1.4.1.4. Work Centers 
1.4.1.4.01. McMurdo Facilities PM Work Center 

1.4.1.4.01-1. The Contractor shall provide a qualified, trained, licensed or certified trade 
craft group capable of conducting daily operations and scalable to the requirements for 
each season. (SOO C.6.4.1d; SOO C.6.4.1e; SOO C.6.4.1g) 

1.4.1.4.01-2. The Contractor shall perform preventive maintenance and execute work 
orders. 

1.4.1.4.02. McMurdo Fire Protection Work Center 

1.4.1.4.02-1. The Contractor shall provide a qualified, trained, licensed or certified trade 
craft group capable of conducting daily operations and scalable to the requirements for 
each season. (SOO C.6.4.1d; SOO C.6.4.1e; SOO C.6.4.1g) 

1.4.1.4.02-2. The Contractor shall perform preventive maintenance and execute work 
orders. (SOO C.6.4.1d; SOO C.6.4.1e; SOO C.6.4.1g) 

1.4.1.4.03. McMurdo Carpentry Work Center 

1.4.1.4.03-1. The Contractor shall provide a qualified, trained, licensed or certified trade 
craft group capable of conducting daily operations and scalable to the requirements for 
each season. (SOO C.6.4.1d; SOO C.6.4.1e; SOO C.6.4.1g) 

Attachment J2-64 

http:C.6.4.1g
http:C.6.4.1e
http:C.6.4.1d
http:1.4.1.4.03
http:C.6.4.1g
http:C.6.4.1e
http:C.6.4.1d
http:C.6.4.1g
http:C.6.4.1e
http:C.6.4.1d
http:1.4.1.4.02
http:C.6.4.1g
http:C.6.4.1e
http:C.6.4.1d
http:1.4.1.4.01
http:C.6.1.1d
http:C.6.4.1r
http:C.6.1.1b
http:C.6.1.1a
http:1.4.1.3.04


 
 

 

   
   

  

    
   

  

   
   

 

    
   

   

   
   

  

    
   

   

   
   

   

    
   

  

   
   

 

    
   

   

    
   

 

 

 

 

1.4.1.4.03-2. The Contractor shall perform preventive maintenance and execute work 
orders. (SOO C.6.4.1d; SOO C.6.4.1e; SOO C.6.4.1g) 

1.4.1.4.04 McMurdo Electrical Work Center 

1.4.1.4.04-1. The Contractor shall provide a qualified, trained, licensed or certified trade 
craft group capable of conducting daily operations and scalable to the requirements for 
each season. (SOO C.6.4.1d; SOO C.6.4.1e; SOO C.6.4.1g) 

1.4.1.4.04-2. The Contractor shall perform preventive maintenance and execute work 
orders. (SOO C.6.4.1d; SOO C.6.4.1e; SOO C.6.4.1g) 

1.4.1.4.05 McMurdo Paint Work Center 

1.4.1.4.05-1. The Contractor shall provide a qualified, trained, licensed or certified trade 
craft group capable of conducting daily operations and scalable to the requirements for 
each season. (SOO C.6.4.1d; SOO C.6.4.1e; SOO C.6.4.1g) 

1.4.1.4.05-2. The Contractor shall perform preventive maintenance and execute work 
orders. (SOO C.6.4.1d; SOO C.6.4.1e; SOO C.6.4.1g) 

1.4.1.4.06. McMurdo Plumbing Work Center 

1.4.1.4.06-1. The Contractor shall provide a qualified, trained, licensed or certified trade 
craft group capable of conducting daily operations and scalable to the requirements for 
each season. (SOO C.6.4.1d; SOO C.6.4.1e; SOO C.6.4.1g) 

1.4.1.4.06-2. The Contractor shall perform preventive maintenance and execute work 
orders. (SOO C.6.4.1d; SOO C.6.4.1e; SOO C.6.4.1g 

1.4.1.4.07. McMurdo Metal Trades Work Center 

1.4.1.4.07-1. The Contractor shall provide a qualified, trained, licensed or certified trade 
craft group capable of conducting daily operations and scalable to the requirements for 
each season. (SOO C.6.4.1d; SOO C.6.4.1e; SOO C.6.4.1g) 

1.4.1.4.07-2. The Contractor shall perform preventive maintenance and execute work 
orders. (SOO C.6.4.1d; SOO C.6.4.1e; SOO C.6.4.1g) 

1.4.1.4.08. McMurdo Lineman Work Center 

1.4.1.4.08-1. The Contractor shall provide a qualified, trained, licensed or certified trade 
craft group capable of conducting daily operations and scalable to the requirements for 
each season. (SOO C.6.4.1d; SOO C.6.4.1e; SOO C.6.4.1g) 

1.4.1.4.08-2. The Contractor shall perform preventive maintenance and execute work 
orders. (SOO C.6.4.1d; SOO C.6.4.1e; SOO C.6.4.1g) 
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1.4.2. OPERATIONS SUPPORT 
1.4.2.1. General Operations 
1.4.2.1.01. McMurdo Station Planning and Operations Center 

1.4.2.1.01-1. The Contractor shall track and coordinate field camp population 
movements, Search and rescue, MEDEVAC, MCI/Disaster Preparedness, Solar 
forecasting and SUMAC alerts. 

1.4.2.1.01-2. The Contractor shall coordinate and conduct crash safety drills at least 
once each season at all McMurdo airfields and helicopter landing sites. (SOO C.6.1.2k) 

1.4.2.1.02. Spill Response 

1.4.2.1.02-1. The Contractor shall respond to all spill activities in accordance with site 
SOP’s and as part of the emergency response tasking or as a collateral duty depending 
on the site. 

1.4.2.1.02-2. The Contractor shall train the staff in spill response and prevention as part 
of the ESH and waste management tasking. 

1.4.2.2. Vehicles & Equipment Maintenance 
1.4.2.2.01. Palmer Vehicle Maintenance 

1.4.2.2.01-1. The Contractor shall manage, operate, and maintain vehicles, mechanical 
equipment, and utilities to industry standards and for the Antarctic environment. (SOO 
C.6.4.1h) 

1.4.2.2.01-2. The Contractor shall operate and manage vehicles and equipment to 
ensure the assigned equipment or an alternative is available for station and science 
activities on a 24 hour a day basis. This work shall be in accordance with recognized 
industrial standards and practices and the manufacturers technical information. (SOO 
C.6.4.1h) 

1.4.2.2.01-3. The Contractor shall prepare Standard Operating Procedures and PM 
Manuals for vehicles and heavy equipment. (SOO C.6.4.1h) 

Deliverable F006 – Management, Stand Operating Procedures and Preventive 
Maintenance (PM) Manuals 

1.4.2.2.02. McMurdo Vehicle Maintenance 

1.4.2.2.02-1. The Contractor shall manage, operate, and maintain vehicles, mechanical 
equipment, and utilities to industry standards and for the Antarctic environment. (SOO 
C.6.4.1h) 

1.4.2.2.02-2. The Contractor shall operate and manage vehicles and equipment to 
ensure the assigned equipment or an alternative is available for station and science 
activities on a 24 hour a day basis. This work shall be in accordance with recognized 
industrial standards and practices and the manufacturers technical information. (SOO 
C.6.4.1h) 
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1.4.2.2.02-3. The Contractor shall prepare Standard Operating Procedures and PM 
Manuals for vehicles and heavy equipment. (SOO C.6.4.1h) 

Deliverable F006 – Management, Stand Operating Procedures and Preventive 
Maintenance (PM) Manuals 

1.4.2.2.03. South Pole Vehicle Maintenance 

1.4.2.2.03-1. The Contractor shall manage, operate, and maintain vehicles, mechanical 
equipment, and utilities to industry standards and for the Antarctic environment. (SOO 
C.6.4.1h) 

1.4.2.2.03-2. The Contractor shall operate and manage vehicles and equipment to 
ensure the assigned equipment or an alternative is available for station and science 
activities on a 24 hour a day basis. This work shall be in accordance with recognized 
industrial standards and practices and the manufacturers technical information. (SOO 
C.6.4.1h) 

1.4.2.2.03-3. The Contractor shall prepare Standard Operating Procedures and PM 
Manuals for vehicles and heavy equipment. (SOO C.6.4.1h) 

Deliverable F006 – Management, Stand Operating Procedures and Preventive 
Maintenance (PM) Manuals 

1.4.2.3. Equipment Operations 
1.4.2.3.01. McMurdo Equipment Operations 

1.4.2.3.01-1. The Contractor shall maintain, and rebuild as necessary, the ice pier in 
McMurdo Station. (SOO C.6.4.1d) 

1.4.2.3.01-2. The Contractor shall ensure that explosives are stored, handled, and 
transported in accordance with 49 USC 5101-5127, 49 CFR, and all other applicable 
Federal and DoD regulations. (SOO C.6.1.2o) 

1.4.2.3.01-3. The Contractor shall ensure that procurement and use of explosives is in 
accordance with Federal regulations or the state regulations in which the blaster is 
certified. (SOO C.6.1.2o) 

1.4.2.3.01-4. The Contractor shall ensure persons using explosive materials are fully 
trained and qualified in their use. (SOO C.6.1.2o) 

1.4.2.3.01-5. The Contractor shall maintain all roads, snow roads, and transitions at all 
USAP locations. (SOO C.6.4.1d) 

1.4.2.3.01-6. The Contractor shall provide equipment operations and surveying support 
for engineering and construction projects, site operations, science experiments, and 
specialized O&M support such as measuring and monitoring temperature and thickness 
of the sea ice runway and ice roads. (SOO C.6.4.1d) 

1.4.2.3.01-7. The Contractor shall store, handle, and transport explosives that are used 
in the maintenance of roads, snow roads, and transitions in accordance with the 
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requirements of 49 USC 5101-5127, 49 CFR, and all other applicable Federal and DoD 
regulations. (SOO C.6.4.1d) 

1.4.2.3.01-8. The Contractor shall procure and use explosives in accordance with 
Federal regulations or the state regulations in which the blaster is certified. (SOO 
C.6.4.1d; SOO C.6.4.2o) 

1.4.2.3.02. South Pole Equipment Operations 

1.4.2.3.02-1. The Contractor shall maintain all roads, snow roads, and transitions at all 
USAP locations. (SOO C.6.4.1d) 

1.4.2.3.02-2. The Contractor shall provide equipment operations and surveying support 
for engineering and construction projects, site operations, science experiments, and 
specialized O&M support such as measuring and monitoring temperature and thickness 
of the sea ice runway and ice roads. (SOO C.6.4.1d) 

1.4.2.3.02-3. The Contractor shall store, handle, and transport explosives that are used 
in the maintenance of roads, snow roads, and transitions in accordance with the 
requirements of 49 USC 5101-5127, 49 CFR, and all other applicable Federal and DoD 
regulations. (SOO C.6.4.1d) 

1.4.2.3.02-4. The Contractor shall procure and use explosives in accordance with 
Federal regulations or the state regulations in which the blaster is certified. (SOO 
C.6.4.1d; SOO C.6.4.2o) 

1.4.2.3.02-5. The Contractor shall provide ground support to the aircraft at the stations 
and camps. (SOO C.6.5.1b; C.6.5.1c) 

1.4.2.4. Solid Waste Collection/Disposal 
1.4.2.4.01. Divisional HQ Waste Management 

1.4.2.4.01-1. The Contractor shall collect, process, package, and document solid waste 
generated by the USAP, including hazardous materials, to ensure acceptance for import 
and disposal at licensed commercial facilities. (SOO C.6.4.1t) 

1.4.2.4.01-2. The Contractor shall be proficient in the procurement, management, and 
use of hazardous materials in accordance with all applicable regulations. (SOO 
C.6.4.1w) 

1.4.2.4.01-3. The Contractor shall train personnel selected to manage waste in their 
permit and waste management requirements. (SOO C.6.4.1w) 

1.4.2.4.01-4. The Contractor shall develop and implement procedures to manage and 
package waste meeting DOT/IATA performance packaging requirements and RCRA 
hazardous waste identification and labeling requirements. (SOO C.6.4.1t; C.6.4.1w) 

1.4.2.4.01-5. The Contractor shall propose a waste reduction plan to minimize handling 
and shipping requirements. (SOO C.6.4.1t) 
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1.4.2.4.01-6. The Contractor shall assist with the return of solid waste from Antarctica by 
identifying a suitable reception point in the US. (SOO C.6.5.1c; C.6.5.1h) 

1.4.2.4.01-7. The Contractor shall work with all sites in the management of retrograde 
and the disposal of all waste generated by USAP in Antarctica. (SOO C.6.5.1c; C.6.5.1h) 

1.4.2.4.01-8. The Contractor shall work with all Antarctic sites to ensure correct handling, 
packaging, documentation, manifesting and disposal of waste under NSF permit. (SOO 
C.6.5.1c; C.6.5.1h) 

1.4.2.4.02. Palmer Waste Operations 

1.4.2.4.02-1. The Contractor shall assume responsibility for all waste, including 
hazardous materials, from the time of its collection, through shipment off continent, to 
final disposition in the US or at another off-continent location. (SOO C.6.4.1t; C.6.4.1w) 

1.4.2.4.02-2. The Contractor shall properly identify, classify, package, label, segregate, 
and stage waste in accordance with the Resource Conservation and Recovery Act 
(RCRA) as well as applicable Federal regulations and those of ports of entry. (SOO 
C.6.4.1t; C.6.4.1w) 

1.4.2.4.02-3. The Contractor shall properly store and/or stage hazardous wastes for 
transport. (SOO C.6.4.1t; SOO C.6.4.1w) 

1.4.2.4.02-4. Domestic and industrial non-hazardous waste shall be segregated by type 
into separate waste streams at the point of generation. (SOO C.6.4.1t) 

1.4.2.4.02-5. Collection containers for each waste category shall be located in 
dormitories, laboratories, work centers and other central areas. (SOO C.6.4.1t) 

1.4.2.4.02-6. Collection containers shall be picked up by the Contractor and transported 
to processing areas for packaging and documentation prior to shipment. (SOO C.6.4.1t) 

1.4.2.4.02-7. The Contractor shall accurately log and maintain documentation needed to 
control waste management from the point of generation through point of final disposition 
in the US. (SOO C.6.4.1t) 

1.4.2.4.02-8. Classification, packaging, documentation and labeling shall be in 
accordance with the RCRA as well as applicable regulations issued by USDA, DOT, the 
International Air Transport Association (IATA), the International Maritime Dangerous 
Goods code (IMDG), and individual state requirements. (SOO C.6.4.1t; SOO C.6.4.1w) 

1.4.2.4.02-9. The Contractor shall comply with U.S. Department of Transportation 
regulations for packaging and transport of radioactive materials, and with Federal laws 
and regulations when disposing of radioactive waste generated in Antarctica and 
returned to the U.S. (SOO C.6.4.1t; SOO C.6.4.1w) 

1.4.2.4.02-10. The Contractor shall certify all hazardous cargo and maintain an auditable 
record system. (SOO C.6.4.1w) 
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1.4.2.4.02-11. The Contractor shall present orientation briefings on the USAP Waste 
Management Program to participants after arrival on site. (SOO C.6.4.1t) 

1.4.2.4.02-12. The Contractor shall present specialized, small group training to 
researchers who work with radioisotopes and generate controlled waste streams. (SOO 
C.6.4.1w) 

1.4.2.4.03. McMurdo Waste Operations 

1.4.2.4.03-1. The Contractor shall assume responsibility for all waste, including 
hazardous materials, from the time of its collection, through shipment off continent, to 
final disposition in the US or at another off-continent location. (SOO C.6.4.1t; C.6.4.1w) 

1.4.2.4.03-2. The Contractor shall properly identify, classify, package, label, segregate, 
and stage waste in accordance with the Resource Conservation and Recovery Act 
(RCRA) as well as applicable Federal regulations and those of ports of entry. (SOO 
C.6.4.1t; C.6.4.1w) 

1.4.2.4.03-3. The Contractor shall properly store and/or stage hazardous wastes for 
transport. (SOO C.6.4.1t; SOO C.6.4.1w) 

1.4.2.4.03-4. Domestic and industrial non-hazardous waste shall be segregated by type 
into separate waste streams at the point of generation. (SOO C.6.4.1t) 

1.4.2.4.03-5. Collection containers for each waste category shall be located in 
dormitories, laboratories, work centers and other central areas as well as at the airfields 
when they are operational. (SOO C.6.4.1t) 

1.4.2.4.03-6. Collection containers shall be picked up by the Contractor and transported 
to processing areas for packaging and documentation prior to shipment. (SOO C.6.4.1t) 

1.4.2.4.03-7. The Contractor shall accurately log and maintain documentation needed to 
control waste management from the point of generation through point of final disposition 
in the US. (SOO C.6.4.1t) 

1.4.2.4.03-8. Classification, packaging, documentation and labeling shall be in 
accordance with the RCRA as well as applicable regulations issued by USDA, DOT, the 
International Air Transport Association (IATA), the International Maritime Dangerous 
Goods code (IMDG), and individual state requirements. (SOO C.6.4.1t; SOO C.6.4.1w) 

1.4.2.4.03-9. The Contractor shall comply with U.S. Department of Transportation 
regulations for packaging and transport of radioactive materials, and with Federal laws 
and regulations when disposing of radioactive waste generated in Antarctica and 
returned to the U.S. (SOO C.6.4.1t; SOO C.6.4.1w) 

1.4.2.4.03-10. The Contractor shall certify all hazardous cargo and maintain an auditable 
record system. (SOO C.6.4.1w) 

1.4.2.4.03-11. The Contractor shall present orientation briefings on the USAP Waste 
Management Program to participants after arrival on site. (SOO C.6.4.1t) 
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1.4.2.4.03-12. The Contractor shall present specialized, small group training to 
researchers who work with radioisotopes and generate controlled waste streams. (SOO 
C.6.4.1w) 

1.4.2.4.03-13. The Contractor shall identify retrograde for resale and manage the 
disposition of identified items. 

1.4.2.4.04. South Pole Waste Operations 

1.4.2.4.04-1. The Contractor shall assume responsibility for all waste, including 
hazardous materials, from the time of its collection, through shipment off continent, to 
final disposition in the US or at another off-continent location. (SOO C.6.4.1t; C.6.4.1w) 

1.4.2.4.04-2. The Contractor shall properly identify, classify, package, label, segregate, 
and stage waste in accordance with the Resource Conservation and Recovery Act 
(RCRA) as well as applicable Federal regulations and those of ports of entry. (SOO 
C.6.4.1t; C.6.4.1w) 

1.4.2.4.04-3. The Contractor shall properly store and/or stage hazardous wastes for 
transport. (SOO C.6.4.1t; SOO C.6.4.1w) 

1.4.2.4.04-4. Domestic and industrial non-hazardous waste shall be segregated by type 
into separate waste streams at the point of generation. (SOO C.6.4.1t) 

1.4.2.4.04-5. Collection containers for each waste category shall be located in 
dormitories, laboratories, work centers and other central areas as well as at the airfields 
when they are operational. (SOO C.6.4.1t) 

1.4.2.4.04-6. Collection containers shall be picked up by the Contractor and transported 
to processing areas for packaging and documentation prior to shipment. (SOO C.6.4.1t) 

1.4.2.4.04-7. The Contractor shall accurately log and maintain documentation needed to 
control waste management from the point of generation through point of final disposition 
in the US. (SOO C.6.4.1t) 

1.4.2.4.04-8. Classification, packaging, documentation and labeling shall be in 
accordance with the RCRA as well as applicable regulations issued by USDA, DOT, the 
International Air Transport Association (IATA), the International Maritime Dangerous 
Goods code (IMDG), and individual state requirements. (SOO C.6.4.1t; SOO C.6.4.1w) 

1.4.2.4.04-9. The Contractor shall comply with U.S. Department of Transportation 
regulations for packaging and transport of radioactive materials, and with Federal laws 
and regulations when disposing of radioactive waste generated in Antarctica and 
returned to the U.S. (SOO C.6.4.1t; SOO C.6.4.1w) 

1.4.2.4.04-10. The Contractor shall certify all hazardous cargo and maintain an auditable 
record system. (SOO C.6.4.1w) 

1.4.2.4.04-11. The Contractor shall present orientation briefings on the USAP Waste 
Management Program to participants after arrival on site. (SOO C.6.4.1t) 

Attachment J2-71 

http:C.6.4.1t
http:C.6.4.1w
http:C.6.4.1w
http:C.6.4.1t
http:C.6.4.1w
http:C.6.4.1t
http:C.6.4.1t
http:C.6.4.1t
http:C.6.4.1t
http:C.6.4.1t
http:C.6.4.1w
http:C.6.4.1t
http:C.6.4.1w
http:C.6.4.1t
http:C.6.4.1w
http:C.6.4.1t
http:1.4.2.4.04
http:C.6.4.1w


 
 

 

  
 

 

  
  

         
   

 

   

       

   

    

    
 

  

        
     

   

  

 
  

        
   

 

    

         

    

     

       
 

  

   


 


 

1.4.2.4.04-12. The Contractor shall present specialized, small group training to 
researchers who work with radioisotopes and generate controlled waste streams. (SOO 
C.6.4.1w) 

1.4.2.5. Utilities 
1.4.2.5.01. Palmer Water Operations 

1.4.2.5.01-1. The Contractor shall operate the raw water supply, water treatment plant 
and distribution system to safely produce, treat and distribute quality, reliable potable 
water to meet demand. (SOO C.6.4.1s) 

1.4.2.5.01-2. Water quality shall meet the following health and purity standards: 

A. McMurdo: pH 6.5 to 9.0, Chlorine = 4.0 mg/L MRDL*, TDS = 500 mg/L 

B. South Pole: pH 6.5 to 8.5, Chlorine = 4.0 mg/L MRDL* 

C. Palmer: pH 6.5 to 8.5, TDS 500 mg/L, UV 

*MRDL - Maximum Residual Disinfectant Level - The highest level of a 
disinfectant allowed in drinking water. 

(SOO C.6.4.1h; SOO C.6.4.1s) 

1.4.2.5.01-3. The Contractor shall provide incident reports to document any utilities 
system failure, root cause analysis of failure, short term response and recommended 
long term response. (SOO C.6.4.1c; C.6.4.1s) 

1.4.2.5.02. McMurdo Water Utility 

1.4.2.5.02-1. The Contractor shall implement a Water Plant, Equipment and System 
Maintenance Plan. (SOO C.6.4.1s) 

1.4.2.5.02-2. The Contractor shall operate the raw water supply, water treatment plant 
and distribution system to safely produce, treat and distribute quality, reliable potable 
water to meet demand. (SOO C.6.4.1s) 

1.4.2.5.02-3. Water quality shall meet the following health and purity standards: 

A. McMurdo: pH 6.5 to 9.0, Chlorine = 4.0 mg/L MRDL*, TDS = 500 mg/L 

B. South Pole: pH 6.5 to 8.5, Chlorine = 4.0 mg/L MRDL* 

C. Palmer: pH 6.5 to 8.5, TDS 500 mg/L, UV 

*MRDL - Maximum Residual Disinfectant Level - The highest level of a disinfectant 
allowed in drinking water.
 

(SOO C.6.4.1h; SOO C.6.4.1s)
 

1.4.2.5.03. McMurdo Power Utility 
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1.4.2.5.03-1. The Contractor shall be responsible for the management, operation and 
configuration of utility production and distribution at each site. (SOO 6.4.1 e; C.6.4.1 g; 
C.6.4.1s ) 

1.4.2.5.03-2. The Contractor shall ensure facility/system reliability and availability meet 
the miss ion requi rements. (SOO 6.4.1e ; C.6.4 .1g; C.6.4.1s ) 

1.4.2.5.03-3. The Contractor shall maintain the operations of all utility systems during 
any catastrophic, natural or manmade emergency. (SOO C.6.4.1 c; 6.4.1 g) 

1.4.2.5.03-4. Ut ility systems shall be operated within the parameters as prescribed by 
each site 's standard operating procedures and standard configurations . (SOO 6.4.1 e; 
C.6.4.1 g ; C.6.4.1 s) 

1.4.2.5.03-5. The Contractor shall deve lop 
conservation and reduction ro ram. 

1.4.2.5.03-6. The Contractor shall operate the electrical power generation plants, to 
safely produce reliab le electrical power. The requ ired standard of performance is 
continuous electrical power at a 99.97% availability rate to the sites. (SOO 6.4.1 e; 
C.6.4.1g ) 

1.4.2.5.03-7. The Contractor shall be directly respons ible for all electrical distribution 
systems in add ition to power plants, includ ing, but not limited to : transformers; 
transm ission lines from the power plant to all main service switches; Uninterrupted 
Power Supplies (UPS ); switchgea r; protective relaying; circu it breake rs; and feeder 
circuits and branch circu its . (SOO 6.4.1 g) 

1.4.2.5.03-8. The Contractor shall implement an Electrical Power Production 
maintenance plan that defines the schedu le of activities that are necessary for proper 
and efficient operation of all electrical equipment and systems. (SOO 6.4.1g ) 

1.4.2.5.03-9. The Contractor shall ensu re all electrical power work conforms to and 
complies with the requirements of the National Electrical Codes, manufacturers' 
instructions and recommendations , and all other applicable standards and codes for 
electrical system operations and maintenance . (SOO 6.4.1g) 

1.4.2.5.03-10. The Contractor shall coordinate schedu led power outages for 
maintenance with the NSF and all affected customers. (SOO 6.4.1c; SOO 6.4.1g) 

1.4.2.5.03-11. The Contractor shall operate and maintain all emergency power 
generation systems , to include maintaining the generators and making any necessary 
repa irs per manufact urer's recommendations. (SOO 6.4.1g ) 
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1.4.2.5.03-12. The Contractor shall period ically exercise emergency generators under 
load to ensu re the operability and availab ility of these systems in case of power loss. 
(SOO C.6.4. 1c; SOO 6.4.1g) 

1.4.2.5.03-13. Following a complete loss of primary power, the Contractor shall respond 
to the outage as an emergency t rouble call and confirm that existing emergency 
generating equipment is on-line. (SOO C.6.4. 1c; SOO 6.4 .1g) 

1.4.2.5.03-14. After primary power has been resto red, the Contractor shall confirm that 
all emergency generating equ ipment has returned to norma l and is ready to provide 
power in case of future emergencies. (SOO C.6.4.1c; SOO 6.4. 1g) 

1.4.2.5.03-1 5. The Contractor shall provide qualified staff trained, certified and 
experienced in the operations of 24VDC, 48VDC, 120V, 208V, 240V, 480V and 4160V 
power systems. (SOO 6.4.1 g) 

1.4.2.5.03-1 6. The Contractor shall provide incident reports to document any utilities 
system fa ilure , root cause ana lysis of fai lure, short term response and recommended 
long term response. (SOO C.6.4.1 c; C.6.4.1 s) 

1.4.2.5.04 Palmer Power Op erations 

1.4.2.5.04-1. The Contractor shall be responsible for the management, operation and 
configuration of utility production and distribution at each site. (SOO 6.4 .1 e; C.6.4 .1 g; 
C.6.4.1s ) 

1.4.2.5.04-2. The Contractor shall ensure facil ity/system rel iabi lity and avai lability meet 
the miss ion requirements. (SOO 6.4.1e; C.6.4 .1g; C.6.4.1s ) 

1.4.2.5.04-3. The Contractor shall maintain the operations of all uti lity systems during 
any catastrophic , natura l or manmade emergency . (SOO C.6.4.1 c; 6.4.1 g) 

1.4.2.5.04-4. Utility systems shall be operated within the parameters as prescribed by 
each site's standa rd operating procedures and standa rd configurations . (SOO 6.4 .1 e; 
C.6.4.1 g; C.6.4. 1 s) 


1.4.2.5.04-5. The Contractor shall develop and promote a comprehensive energy 

conservation and reduction prog ram. 

1.4.2.5.04-6. The Contracto r shall operate the electrical power generation plants, to 
safely produce reliab le electrical power. The required standard of performance is 
continuous electrical power at a 99.97% availabi lity rate to the sites. (SOO 6.4.1 e; 
C.6.4.1g ) 

1.4.2.5.04-7. The Contractor shall be directly respons ible for all electrical distribution 
systems in addition to power plants, including, but not limited to : tra nsformers; 
transmission lines from the power plant to all main service switches; Uninterrupted 
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Power Supplies (UPS); switchgear; protective relaying; circuit breakers; and feeder 
circuits and branch circuits. (SOO 6.4.1g) 

1.4.2.5.04-8. The Contractor shall implement an Electrical Power Production 
maintenance plan that defines the schedule of activities that are necessary for proper 
and efficient operation of all electrical equipment and systems. (SOO 6.4.1g) 

1.4.2.5.04-9. The Contractor shall ensure all electrical power work conforms to and 
complies with the requirements of the National Electrical Codes, manufacturers’ 
instructions and recommendations, and all other applicable standards and codes for 
electrical system operations and maintenance. (SOO 6.4.1g) 

1.4.2.5.04-10. The Contractor shall coordinate scheduled power outages for 
maintenance with the NSF and all affected customers. (SOO 6.4.1c; SOO 6.4.1g) 

1.4.2.5.04-11. The Contractor shall operate and maintain all emergency power 
generation systems, to include maintaining the generators and making any necessary 
repairs per manufacturer’s recommendations. (SOO 6.4.1g) 

1.4.2.5.04-12. The Contractor shall periodically exercise emergency generators under 
load to ensure the operability and availability of these systems in case of power loss. 
(SOO C.6.4.1c; SOO 6.4.1g) 

1.4.2.5.04-13. Following a complete loss of primary power, the Contractor shall respond 
to the outage as an emergency trouble call and confirm that existing emergency 
generating equipment is on-line. (SOO C.6.4.1c; SOO 6.4.1g) 

1.4.2.5.04-14. After primary power has been restored, the Contractor shall confirm that 
all emergency generating equipment has returned to normal and is ready to provide 
power in case of future emergencies. (SOO C.6.4.1c; SOO 6.4.1g) 

1.4.2.5.04-15. The Contractor shall provide qualified staff trained, certified and 
experienced in the operations of 24VDC, 48VDC, 120V, 208V, 240V, 480V and 4160V 
power systems. (SOO 6.4.1g) 

1.4.2.5.04-16. The Contractor shall provide incident reports to document any utilities 
system failure, root cause analysis of failure, short term response and recommended 
long term response. (SOO C.6.4.1c; C.6.4.1s) 

1.4.2.5.05 South Pole Power Utility 

1.4.2.5.05-1. The Contractor shall be responsible for the management, operation and 
configuration of utility production and distribution at each site. (SOO 6.4.1e; C.6.4.1g; 
C.6.4.1s) 

1.4.2.5.05-2. The Contractor shall ensure facility/system reliability and availability meet 
the mission requirements. (SOO 6.4.1e; C.6.4.1g; C.6.4.1s) 

1.4.2.5.05-3. The Contractor shall maintain the operations of all utility systems during 
any catastrophic, natural or manmade emergency. (SOO C.6.4.1c; 6.4.1g) 
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1.4.2.5.05-4. Utility systems shall be operated within the parameters as prescribed by 
each site's standard operating procedu res and standard configurations . (SOO 6.4.1 e; 
C.6.4.1 g ; C.6.4.1 s) 


1.4.2.5.05-5. The Contractor shall develop and promote a comprehens ive energy 

conservation and reduction ro ram. 

1.4.2.5.05-6. The Contractor shall operate the electrical power generation plants , to 
safely produce reliable electrical power. The requ ired standard of performance is 
continuous electrical power at a 99.97% availability rate to the sites. (SOO 6.4 .1 e; 
C.6.4.1g ) 

1.4.2.5.05-7. The Contractor shall be directly responsible for all electrical distribution 
systems in addition to power plants, including , but not limited to : transformers; 
transmission lines from the power plant to all main service switches; Uninterrupted 
Power Supplies (UPS ); switchgear; protective relaying; circuit breakers; and feeder 
circuits and branch circuits . (SOO 6.4 .1g) 

1.4.2.5.05-8. The Contractor shall implement an Electrical Power Production 
maintenance plan that defines the schedule of activities that are necessary for proper 
and efficient operation of all electrical equ ipment and systems. (SOO 6.4.1 g) 

1.4.2.5.05-9. The Contractor shall ensure all electrical power work conforms to and 
complies with the requirements of the National Electrical Codes, manufacturers' 
instructions and recommendations, and all other applicab le standards and codes for 
electrical system operations and maintenance. (SOO 6.4.1g) 

1.4.2.5.05-10. The Contractor shall coordinate schedu led power outages for 
maintenance with the NSF and all affected customers. (SOO 6.4.1c; SOO 6.4.1g) 

1.4.2.5.05-11. The Contractor shall operate and maintai n all emergency power 
generation systems, to include maintaining the generators and making any necessary 
repairs per manufacturer's recommendations. (SOO 6.4.1g ) 

1.4.2.5.05-12. The Contractor shall period ically exercise emergency generators under 
load to ensure the operabil ity and availability of these systems in case of power loss. 
(SOO C.6.4.1 c; SOO 6.4.1 g) 

1.4.2.5.05-13. Following a complete loss of primary power, the Contractor shall respond 
to the outage as an emergency trouble call and confirm that existing emergency 
generating equ ipment is on-line. (SOO C.6.4.1c; SOO 6.4 .1g) 

1.4.2.5.05-14. After primary power has been restored , the Contractor shall confirm that 
all emergency generating equ ipment has returned to normal and is ready to provide 
power in case of future emergencies. (SOO C.6.4.1c; SOO 6.4.1g ) 
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1.4.2.5.05-15. The Contractor shall provide qualified staff trained, certified and 
experienced in the operations of 24VDC, 48VDC, 120V, 208V, 240V, 480V and 4160V 
power systems. (SOO 6.4.1g) 

1.4.2.5.05-16. The Contractor shall provide incident reports to document any utilities 
system failure, root cause analysis of failure, short term response and recommended 
long term response. (SOO C.6.4.1c; C.6.4.1s) 

1.4.2.5.06 McMurdo Waste Water Treatment 

1.4.2.5.06-1. The Contractor shall implement a Water Plant, Equipment and System 
Maintenance Plan. (SOO C.6.4.1s) 

1.4.2.5.06-2. The Contractor shall operate waste water treatment plants to produce a 
final effluent quality that exceeds secondary treatment standards 40 CFR Part 122, EPA. 
(SOO C.6.4.1s; C.6.4.1h) 

1.4.2.5.06-3. The Contractor shall collect and containerize sludge for retrograde to states 
for disposal. 

1.4.2.5.06-4. The Contractor shall implement a Wastewater Treatment maintenance 
plan. (SOO C.6.4.1s) 

1.4.2.5.06-5. The Contractor shall provide incident reports to document any utilities 
system failure, root cause analysis of failure, short term response and recommended 
long term response. (SOO C.6.4.1c; C.6.4.1s) 

1.4.2.6. Fuels Management 
1.4.2.6.01. Palmer Fuels Procurement 

1.4.2.6.01-1. The contractor shall procure fuels for Palmer Station power plant and 
heavy equipment. 

1.4.2.6.02. McMurdo Marble Point 

1.4.2.6.02-1. The Contractor shall staff, operate and maintain a fueling depot at Marble 
Point. (SOO C.6.4.1b; SOO C.6.4.1c; SOO C.6.4.1d) 

1.4.2.6.03. McMurdo Fuels Operation 

1.4.2.6.03-1. The Contractor shall manage, operate, and maintain all USAP bulk fuel 
storage and distribution systems. (SOO C.6.4.1d; C.6.4.1q) 

1.4.2.6.03-2. The Contractor shall follow guidelines and regulations of American 
Petroleum Institute (API) with respect to fuels and major fuel processes and functions. 
(SOO C.6.4.2c) 

1.4.2.6.03-3. The Contractor shall follow the International Code series and the National 
Fire Protection Association (NFPA) Code series for tanks with capacities less than 
50,000 gallons, pipes less than four inches in diameter, and dispensers. (SOO C.6.4.2c) 
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1.4.2.6.03-4. The Contractor shall provide fuel forecast requirements, based on annual 
consumption data and projected requirements, as input to the Annual Program Plan and 
long range plans. (SOO C.6.4.1q) 

1.4.2.6.03-5. The Contractor shall receive, maintain and control station fuel inventories. 
(SOO C.6.4.1d; C.6.4.1q) 

1.4.2.6.03-6. The Contractor shall maintain an accurate inventory of fuel amounts. (SOO 
C.6.4.1d; C.6.4.1q) 

1.4.2.6.03-7. The Contractor shall maintain accurate records at all times of receipt, issue 
and usage. (SOO C.6.4.1d; C.6.4.1q) 

1.4.2.6.03-8. Fuel shall be off-loaded as expeditiously as possible in accordance with the 
fuels safety and environmental protection procedures. (SOO C.6.4.1d; C.6.4.1q; 
C.6.4.1r) 

1.4.2.6.03-9. The Contractor shall segregate fuel and store test the fuel supply and apply 
controls as outlined in the site procedure to maintain quality within the fuel storage 
system. (SOO C.6.4.1d; SOO C.6.4.1q) 

1.4.2.6.03-10. The Contractor shall provide notification to the NSF of any discrepancy in 
the quantity or quality of fuel products. (SOO C.6.4.1d; C.6.4.1q) 

1.4.2.6.03-11. The Contractor shall operate and maintain fuels equipment on a year 
round basis, following API, NFPA and International Series guidelines when transferring 
fuel through hard pipelines and temporary hoses. (SOO C.6.4.1d; C.6.4.1q; C.6.4.1h) 

1.4.2.6.03-12. The Contractor shall segregated fuel and store by type, and distribute 
throughout the station as required for normal operations. (SOO C.6.4.1d; SOO C.6.4.1q) 

1.4.2.6.03-13. The Contractor shall provide fuels to South Pole Station and field sites as 
required from the fuel storage facilities at McMurdo Station. (SOO C.6.4.1d; C.6.4.1q) 

1.4.2.6.03-14. The Contractor shall conduct fuel operations in a manner that minimizes 
the risk of accidental spills and leakage, and maintain an effective 24-hour spill response 
capability that includes trained response teams and appropriate equipment. (SOO 
C.6.4.1d; C.6.4.1q; C.6.4.1r) 

1.4.2.6.03-15. The Contractor shall inspect storage tanks and surrounding areas, piping, 
and tank fittings such as valves, vents and pressure relief systems on a daily basis. 
(SOO C.6.4.1d; C.6.4.1q; C.6.4.1r) 

1.4.2.6.03-16. The Contractor shall provide aviation fuel operations to ensure quality fuel 
is available to meet issue requests in a safe and timely manner. (SOO C.6.4.1d; 
C.6.4.1q; C.6.4.1r) 

1.4.2.6.03-17. The Contractor shall pass fuel products to be delivered directly into 
aircraft through filter separators and monitors (go-no-go type filters). (SOO C.6.4.1d; 
C.6.4.1q; C.6.4.1r) 
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1.4.2.6.03-18. The Contractor shall establish, operate and remove fuel systems at the 
McMurdo and South Pole airfields according to the seasonal air operations schedules 
and the requirements of each airfield. (SOO C.6.4.1d; C.6.4.1q) 

1.4.2.6.03-19. The Contractor shall ensure that such systems are safely established, 
inspected and operated while in place and that environmental controls are observed. 
(SOO C.6.4.1d; .6.4.1q; C.6.4.1r) 

1.4.2.6.04. South Pole Fuels Operation 

Refer to PWS 1.4.2.6.03. 

1.4.2.7. Fire Department 
1.4.2.7.01. McMurdo – Antarctic Fire and Emergency Services (AFES) 

1.4.2.7.01-1. The Contractor shall provide emergency response and fire-fighting services 
at McMurdo Station, Palmer Station, and South Pole Station. (SOO C.6.4.1b; SOO 
C.6.4.1c; SOO C.6.4.1d) 

1.4.2.7.01-2. The Contractor shall provide the staffing and skills needed for a three 
minute response (engine on scene) to any fire alarm received within the McMurdo 
Station complex. (SOO C.6.4.1b; SOO C.6.4.1c; SOO C.6.4.1d) 

1.4.2.7.01-3. The Contractor shall staff and operate a response desk for medical 
emergencies, facilities/utilities/vehicle emergencies, and security problems on a 24x7 
basis. (SOO C.6.4.1b; SOO C.6.4.1c; SOO C.6.4.1d) 

1.4.2.7.01-4. The Contractor shall provide first responders to fuel spills and other 
potentially hazardous accidents involving industrial substances. (SOO C.6.4.1b; SOO 
C.6.4.1c; SOO C.6.4.1d; SOO 6.4.1e) 

1.4.2.7.01-5. Emergency response force personnel shall be trained to the National Fire 
Protection Agency (NFPA) 472 standard. (SOO C.6.4.1b; SOO C.6.4.1c; SOO C.6.4.1d; 
SOO C.6.4.1r) 

1.4.2.7.01-6. The Contractor shall implement a proactive and comprehensive fire, safety 
and related emergency prevention program, incorporating inspections, training and other 
forms of outreach and enforcement. (SOO C.6.4.1r) 

1.4.2.7.01-7. The Contractor shall provide staff with NFPA Type 1 credentials to conduct 
regular inspections of fire detection and prevention equipment. (SOO C.6.4.1r) 

1.4.2.7.01-8. The Contractor shall provide Aircraft Rescue and Fire Fighting (ARFF) 
response in accordance with DoD USAF Air Mobility Command (AMC) Aircraft Rescue 
and Fire Fighting (ARFF) regulations (AMC I 11-208). (SOO C.6.4.1r) 

1.4.2.8. General Field Assistants 
1.4.2.8.01. General Field Assistants Labor Force 
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1.4.2.9. Station & Hospitality Services 
1.4.2.9.01. Management of Station Services 

1.4.2.9.01-1. The contractor shall manage Station Services providing billeting, janitorial, 
food services, retail operations, recreation services, and beverage services. 
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1.4.2.9.02. Population Specialist 

1.4.2.9.02-1. The Contractor shall provide daily muster for personnel deployed to 
Antarctica. 

Food Services 

1.4.2.9.03. Palmer Food 

1.4.2.9.03-1. The Contractor shall provide comprehensive meal planning and food 
services at the three stations and at field camps in Antarctica ensuring a reasonable 
variety and appropriate nutritional content. (SOO C.6.4.1i) 

1.4.2.9.03-2. The Contractor shall staff and manage a complete kitchen and cafeteria-
style dining facility at all permanent stations. (SOO C.6.4.1i) 

1.4.2.9.03-3. During the austral summer at McMurdo and South Pole Stations, The 
Contractor shall serve four full meals six days per week, and a brunch and dinner on 
Sunday. (SOO C.6.4.1i) 

1.4.2.9.03-4. During the austral winter at McMurdo and South Pole Stations, and year-
round at Palmer Station, The Contractor shall serve three full meals six days per week, 
and a brunch and dinner on Sunday. (SOO C.6.4.1i) 

1.4.2.9.03-5. The Contractor shall utilize industry standard COTS food services planning 
tools to plan nutritional menus compliant with HACCP guideline and tailored to site 
preferences; for automated serving and portion management; for waste minimization; 
and for food procurement planning and cost control. (SOO C.6.4.1i) 

1.4.2.9.03-6. The Contractor shall manage food inventories at the station so that stock is 
rotated, variety and nutritional balance is maintained, and the reorder cycle keeps stocks 
at correct levels without significant shortages or overages. (SOO C.6.4.1i) 

1.4.2.9.03-7. The Contractor shall provide catering services to support official site visits 
and events. (SOO C.6.4.1i) 

1.4.2.9.03-8. The Contractor shall establish and maintain a quality assurance program to 
include periodic food testing and inspection. (SOO C.6.4.1i; C.6.4.1r) 

1.4.2.9.03-9. The Contractor shall meet USAP food service sanitation standards. (SOO 
C.6.4.1i; C.6.4.1r) 

1.4.2.9.03-10. The Contractor shall cooperate fully with all scheduled or ad hoc food 
service inspections conducted by the station medical staff or other federal agencies such 
as the U.S Army Veterinary Service. (SOO C.6.4.1i; C.6.4.1r) 

1.4.2.9.04. McMurdo Food 

1.4.2.9.04-1. The Contractor shall provide comprehensive meal planning and food 
services at the three stations and at field camps in Antarctica ensuring a reasonable 
variety and appropriate nutritional content. (SOO C.6.4.1i) 
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1.4.2.9.04-2. The Contractor shall staff and manage a complete kitchen and cafeteria-
style dining facility at all permanent stations. (SOO C.6.4.1i) 

1.4.2.9.04-3. During the austral summer at McMurdo and South Pole Stations, The 
Contractor shall serve four full meals six days per week, and a brunch and dinner on 
Sunday. (SOO C.6.4.1i) 

1.4.2.9.04-4. During the austral winter at McMurdo and South Pole Stations, and year-
round at Palmer Station, The Contractor shall serve three full meals six days per week, 
and a brunch and dinner on Sunday. (SOO C.6.4.1i) 

1.4.2.9.04-5. Daily hot food delivery shall be provided to operational airfields as required 
form the McMurdo Dining Facility during its period of operation. (SOO C.6.4.1i) 

1.4.2.9.04-6. The Contractor shall utilize industry standard COTS food services planning 
tools to plan nutritional menus compliant with HACCP guideline and tailored to site 
preferences; for automated serving and portion management; for waste minimization; 
and for food procurement planning and cost control. (SOO C.6.4.1i) 

1.4.2.9.04-7. The Contractor shall manage food inventories at the station so that stock is 
rotated, variety and nutritional balance is maintained, and the reorder cycle keeps stocks 
at correct levels without significant shortages or overages. (SOO C.6.4.1i) 

1.4.2.9.04-8. The Contractor shall provide catering services to support official site visits 
and events. (SOO C.6.4.1i) 

1.4.2.9.04-9. The Contractor shall establish and maintain a quality assurance program to 
include periodic food testing and inspection. (SOO C.6.4.1i; C.6.4.1r) 

1.4.2.9.04-10. The Contractor shall meet USAP food service sanitation standards. (SOO 
C.6.4.1i; C.6.4.1r) 

1.4.2.9.04-11. The Contractor shall cooperate fully with all scheduled or ad hoc food 
service inspections conducted by the station medical staff or other federal agencies 
(SOO C.6.4.1i; C.6.4.1r) 

1.4.2.9.05. South Pole Food 

1.4.2.9.05-1. The Contractor shall provide comprehensive meal planning and food 
services at the three stations and at field camps in Antarctica ensuring a reasonable 
variety and appropriate nutritional content. (SOO C.6.4.1i) 

1.4.2.9.05-2. The Contractor shall staff and manage a complete kitchen and cafeteria-
style dining facility at all permanent stations. (SOO C.6.4.1i) 

1.4.2.9.05-3. During the austral summer at McMurdo and South Pole Stations, The 
Contractor shall serve four full meals six days per week, and a brunch and dinner on 
Sunday. (SOO C.6.4.1i) 
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1.4.2.9.05-4. During the austral winter at McMurdo and South Pole Stations, and year-
round at Palmer Station, The Contractor shall serve three full meals six days per week, 
and a brunch and dinner on Sunday. (SOO C.6.4.1i) 

1.4.2.9.05-5. The Contractor shall utilize industry standard COTS food services planning 
tools to plan nutritional menus compliant with HACCP guideline and tailored to site 
preferences; for automated serving and portion management; for waste minimization; 
and for food procurement planning and cost control. (SOO C.6.4.1i) 

1.4.2.9.05-6. The Contractor shall manage food inventories at the station so that stock is 
rotated, variety and nutritional balance is maintained, and the reorder cycle keeps stocks 
at correct levels without significant shortages or overages. (SOO C.6.4.1i) 

1.4.2.9.05-7. The Contractor shall provide catering services to support official site visits 
and events. (SOO C.6.4.1i) 

1.4.2.9.05-8. The Contractor shall establish and maintain a quality assurance program to 
include periodic food testing and inspection. (SOO C.6.4.1i; C.6.4.1r) 

1.4.2.9.05-9. The Contractor shall meet USAP food service sanitation standards. (SOO 
C.6.4.1i; C.6.4.1r) 

1.4.2.9.05-10. The Contractor shall cooperate fully with all scheduled or ad hoc food 
service inspections conducted by the station medical staff or other federal agencies 
(SOO C.6.4.1i; C.6.4.1r) 

1.4.2.9.06. South Pole Growth Chamber 
1.4.2.9.06-1. The Contractor shall manage operation of the Food Growth Chamber 
(FGC) at South Pole to maximize production to support menu planning and morale. 
(SOO C.6.4.1i; C.6.4.1g) 

1.4.2.10. Housing Management 
1.4.2.10.01. Palmer Housing Janitorial 

1.4.2.10.01-1. The Contractor shall keep common use living space, bathrooms, and 
other public areas at all stations in a sanitary condition. (SOO C.6.4.1k) 

1.4.2.10.01-2. The Contractor shall provide and direct staff to clean common use living 
spaces and bathrooms to appropriate standards. (SOO C.6.4.1k) 

1.4.2.10-01-3. The Contractor shall perform deep cleaning of specified work centers as 
identified through annual program plan tasking. (SOO C.6.4.1k) 

1.4.2.10-01-4. The Contractor shall provide and manage housing and berthing for 
program personnel at all stations, at field camps, and on research vessels. (SOO 
C.6.4.1j) 

1.4.2.10-01-5. The Contractor shall schedule housing for all program personnel at 
permanent and temporary sites and on vessels. (SOO C.6.4.1j) 
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1.4.2.10-01-6. The Contractor shall manage all berthing areas to include assignment of 
rooms, key control and enforcement of NSF-approved policies governing building use 
and housekeeping. (SOO C.6.4.1j) 
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1.4.2.10.02. McMurdo Housing Janitorial 

1.4.2.10.02-1. The Contractor shall keep common use living space, bathrooms, and 
other public areas at all stations in a sanitary condition. (SOO C.6.4.1k) 

1.4.2.10.02-2. The Contractor shall provide and direct a janitorial staff to clean common 
use living spaces and bathrooms to appropriate standards. (SOO C.6.4.1k) 

1.4.2.10.02-3. The Contractor shall perform deep cleaning of specified work centers as 
identified through annual program plan tasking. (SOO C.6.4.1k) 

1.4.2.10.02-4. The Contractor shall provide and manage housing and berthing for 
program personnel at all stations, at field camps, and on research vessels. (SOO 
C.6.4.1j) 

1.4.2.10.02-5. The Contractor shall schedule housing for all program personnel at 
permanent and temporary sites and on vessels. (SOO C.6.4.1j) 

1.4.2.10.02-6. The Contractor shall manage all berthing areas to include assignment of 
rooms, key control and enforcement of NSF-approved policies governing building use 
and housekeeping. (SOO C.6.4.1j) 

1.4.2.10.03 South Pole Housing 

1.4.2.10.03-1. The Contractor shall keep common use living space, bathrooms, and 
other public areas at all stations in a sanitary condition. (SOO C.6.4.1k) 

1.4.2.10.03-2. The Contractor shall provide and direct a janitorial staff to clean common 
use living spaces and bathrooms to appropriate standards. (SOO C.6.4.1k) 

1.4.2.10.03-3. The Contractor shall perform deep cleaning of specified work centers as 
identified through annual program plan tasking. (SOO C.6.4.1k) 

1.4.2.10.03-4. The Contractor shall provide and manage housing and berthing for 
program personnel at all stations, at field camps, and on research vessels. (SOO 
C.6.4.1j) 

1.4.2.10.03-5. The Contractor shall schedule housing for all program personnel at 
permanent and temporary sites and on vessels. (SOO C.6.4.1j) 

1.4.2.10.03-6. The Contractor shall manage all berthing areas to include assignment of 
rooms, key control and enforcement of NSF-approved policies governing building use 
and housekeeping. (SOO C.6.4.1j) 

1.4.2.11. Recreation Services 
1.4.2.11-1. The Contractor shall provide site appropriate social, recreational and 
entertainment functions. (SOO C.6.4.1l) 

1.4.2.11.01. McMurdo Recreation 

Refer to PWS 1.4.2.11. 
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1.4.2.11.02. McMurdo – Recreation 

Refer to PWS 1.4.2.11. 

1.4.2.11.03. Palmer Recreation 

Refer to PWS 1.4.2.11. 

1.4.2.11.04. Vessel Recreation 

Refer to PWS 1.4.2.11. 

1.4.2.12. Postal 
1.4.2.12.01. General Postal 

1.4.2.12.01-1. The Contractor shall provide postal services at McMurdo Station and the 
Air Post Office (APO) in Christchurch, NZ. (SOO C.6.4.1m) 

1.4.2.12.01-2. The Contractor shall support Postal service in accordance with the DD 
Form 1144 Support Agreement dated September 2005. (SOO C.6.4.2b) 

1.4.2.12.02. Palmer Post Office 

1.4.2.12.02-1. The Contractor shall provide postal services at Palmer Station as a 
collateral duty. (SOO C.6.4.1m) 

1.4.2.12.03. South Pole Post Office 

1.4.2.12.03-1. The Contractor shall provide postal services at South Pole Station, 
Palmer Station as a collateral duty. (SOO C.6.4.1m) 

1.4.2.13. Station Retail & Beverage 
1.4.2.13-1. The Contractor shall operate a self-sustaining working capital fund to support 
retail and club activities throughout the USAP. (SOO C.6.4.1x) 

1.4.2.13-2. The Contractor shall utilize only those costs associated with the point-of-sale 
operations (e.g. station stores and clubs) for this self-sustaining working capital fund. 
(SOO C.6.4.1x) 

1.4.2.13-3. The Contractor shall segregate self-sustaining working capital fund from 
recreational activities and equipment such as physical fitness facilities, outdoor gear 
issuance, and other NSF-approved activities offered for the morale and well being of 
deployed Antarctic personnel. (SOO C.6.4.1x) 

1.4.2.13-4. The Contractor shall manage clubs; procure, store and restock inventories; 
recruit bartenders and other staff as needed from the population; and maintain financial 
records according to NSF approved accounting practices. (excludes South Pole and 
Palmer) (SOO C.6.4.1x) 

1.4.2.13-5. The Contractor shall be responsible for ensuring safe and secure handling of 
cash and for the secure handling and storage of all retail products. (SOO C.6.4.1x) 

Attachment J2-86 

http:C.6.4.1x
http:C.6.4.1x
http:C.6.4.1x
http:C.6.4.1x
http:C.6.4.1x
http:1.4.2.13
http:C.6.4.1m
http:1.4.2.12.03
http:C.6.4.1m
http:1.4.2.12.02
http:C.6.4.2b
http:C.6.4.1m
http:1.4.2.12.01
http:1.4.2.12
http:1.4.2.11
http:1.4.2.11.04
http:1.4.2.11
http:1.4.2.11.03
http:1.4.2.11
http:1.4.2.11.02


 
 

 

  

 

 

  
  

    
 

      
    

 
 

    

  
        

 

 

  
  

    
 

      
    

 
 

    

  
        

  

 

 

1.4.2.13-6. The Contractor shall report theft or apparent theft of cash or resale products 
to site management if and when such incidents might occur, and shall cooperate with 
NSF management to investigate such incidents. (SOO C.6.4.1x) 

1.4.2.13.01. Retail Store Management (all 3 stations) 

1.4.2.13.01-1. The Contractor shall operate a self-sustaining working capital fund to 
support retail and club activities throughout the USAP. (SOO C.6.4.1x) 

1.4.2.13.01-2. The Contractor shall utilize only those costs associated with the point-of
sale operations (e.g. station stores and clubs) for this self-sustaining working capital 
fund. (SOO C.6.4.1x) 

1.4.2.13.01-3. The Contractor shall segregate self-sustaining working capital fund from 
recreational activities and equipment such as physical fitness facilities, outdoor gear 
issuance, and other NSF-approved activities offered for the morale and well being of 
deployed Antarctic personnel. (SOO C.6.4.1x) 

1.4.2.13.01-4. The Contractor shall be responsible for ensuring safe and secure handling 
of cash and for the secure handling and storage of all retail products. (SOO C.6.4.1x) 

1.4.2.13.01-5. The Contractor shall report theft or apparent theft of cash or resale 
products to site management if and when such incidents might occur, and shall 
cooperate with NSF management to investigate such incidents. (SOO C.6.4.1x) 

1.4.2.13.02. McMurdo 

1.4.2.13.02-1. The Contractor shall operate a self-sustaining working capital fund to 
support retail and club activities throughout the USAP. (SOO C.6.4.1x) 

1.4.2.13.02-2. The Contractor shall utilize only those costs associated with the point-of
sale operations (e.g. station stores and clubs) for this self-sustaining working capital 
fund. (SOO C.6.4.1x) 

1.4.2.13.02-3. The Contractor shall segregate self-sustaining working capital fund from 
recreational activities and equipment such as physical fitness facilities, outdoor gear 
issuance, and other NSF-approved activities offered for the morale and well being of 
deployed Antarctic personnel. (SOO C.6.4.1x) 

1.4.2.13.02-4. The Contractor shall be responsible for ensuring safe and secure handling 
of cash and for the secure handling and storage of all retail products. (SOO C.6.4.1x) 

1.4.2.13.02-5. The Contractor shall report theft or apparent theft of cash or resale 
products to site management if and when such incidents might occur, and shall 
cooperate with NSF management to investigate such incidents. (SOO C.6.4.1x) 
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1.4.2.13.03. South Pole (sold through retail store) 

1.4.2.13.03-1. The Contractor shall operate a self-sustaining working capital fund to 
support retail and club activities throughout the USAP. (SOO C.6.4.1x) 

1.4.2.13.03-2. The Contractor shall utilize only those costs associated with the point-of
sale operations (e.g. station stores and clubs) for this self-sustaining working capital 
fund. (SOO C.6.4.1x) 

1.4.2.13.03-3. The Contractor shall segregate self-sustaining working capital fund from 
recreational activities and equipment such as physical fitness facilities, outdoor gear 
issuance, and other NSF-approved activities offered for the morale and well being of 
deployed Antarctic personnel. (SOO C.6.4.1x) 

1.4.2.13.03-4. The Contractor shall be responsible for ensuring safe and secure handling 
of cash and for the secure handling and storage of all retail products. (SOO C.6.4.1x) 

1.4.2.13.03-5. The Contractor shall report theft or apparent theft of cash or resale 
products to site management if and when such incidents might occur, and shall 
cooperate with NSF management to investigate such incidents. (SOO C.6.4.1x) 

1.4.2.13.04. Palmer (sold through retail store) 

1.4.2.13.04-1. The Contractor shall operate a self-sustaining working capital fund to 
support retail and club activities throughout the USAP. (SOO C.6.4.1x) 

1.4.2.13.04-2. The Contractor shall utilize only those costs associated with the point-of
sale operations (e.g. station stores and clubs) for this self-sustaining working capital 
fund. (SOO C.6.4.1x) 

1.4.2.13.04-3. The Contractor shall segregate self-sustaining working capital fund from 
recreational activities and equipment such as physical fitness facilities, outdoor gear 
issuance, and other NSF-approved activities offered for the morale and well being of 
deployed Antarctic personnel. (SOO C.6.4.1x) 

1.4.2.13.04-4. The Contractor shall be responsible for ensuring safe and secure handling 
of cash and for the secure handling and storage of all retail products. (SOO C.6.4.1x) 

1.4.2.13.04-5. The Contractor shall report theft or apparent theft of cash or resale 
products to site management if and when such incidents might occur, and shall 
cooperate with NSF management to investigate such incidents. (SOO C.6.4.1x) 

1.4.2.14. Meteorology 
1.4.2.14.01. Aviation Support (all stations) 

1.4.2.14.01-1. The Contractor shall provide site specific aviation weather observations 
when required. (SOO C.6.4.1u) 

1.4.2.14.01-2. The Contractor shall provide synoptic weather reporting as well as surface 
weather observations in support of aircraft operations and ship and small boat traffic. 
(SOO C.6.4.1u) 
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1.4.2.14.01-3. The Contractor shall operate and coordinate maintenance for recording 
equipment, and compile and transmit weather data according to World Meteorological 
Organization (WMO) standards year round. (SOO C.6.4.1u) 

1.4.2.14.01-4. The Contractor shall furnish meteorological reports to researchers as 
specified in the Research Support Plans (RSPs). (SOO C.6.4.1u) 

1.4.2.15. Manager Field Support Services 
1.4.2.15.01. Management and Oversight Support 

Health and Safety 

1.4.2.15.01-1. The Contractor shall provide safety escorts scientific field deployments, 
providing field hazard recognition, emergency management support, and awareness for 
field risks and hazards. 

1.4.2.15.01-2. The Contractor shall provide marine safety and lifeboat instruction for 
passengers associated with the ASC projects. (SOO C.6.1.1u; C.6.1.1v) 

Field Science and Technical Project Services 

1.4.2.15.01-3. Provide personnel and material resources for field events in accordance 
with the APP and RSPs. (SOO C.6.2.1d) 

1.4.2.15.01-4. Coordinate transportation for all field events in accordance with the needs 
defined in the APP and RSPs. (SOO C.6.2.1d) 

1.4.2.15.01-5. Coordinate support from other program functional areas (e.g., 
transportation and logistics, IT&C, etc.) and from associated agencies to ensure that 
integrated support activities meet event needs as defined in the APP and RSPs. (SOO 
C.6.2.1d) 

1.4.2.15.01-6. Update the USAP Field Guide, as necessary. (SOO C.6.1.1dd) 

Deliverable F009 – Publications 

Field Support 

1.4.2.15.01-7. The Contractor shall plan, construct, operate and maintain seasonal field 
camps that support populations from 10 to more than 100 people. (SOO C.6.4.1b; 
C.6.4.1c; C.6.4.1d) 

1.4.2.15.01-8. The Contractor shall operate and maintain remote sites in the McMurdo 
Sound area in support of the science program. (SOO C.6.4.1b; C.6.4.1c; C.6.4.1d) 

1.4.2.15.01-9. The Contractor shall construct and maintain skiways at field camps and 
remote sites. (SOO C.6.4.1d) 
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1.4.2.15.02. Field Safety Training 

1.4.2.15.02-1. The Contractor shall provide field safety and marine safety training to 
support science operations in Antarctica to include hazardous terrain, safety and risk 
assessments. (SOO C.6.1.1u; C.6.1.1v; C.6.1.1x) 

1.4.2.15.02-2. The Contractor shall provide safety escorts scientific field deployments, 
providing field hazard recognition, emergency management support, and awareness for 
field risks and hazards. 

1.4.2.15.03. Renewable Energy 

1.4.2.15.03-1. The Contractor shall provide a comprehensive range of field support 
services for USAP grantees, to include: vehicle and equipment maintenance and repair, 
construction and fabrication, renewable energy resources and direct and indirect aviation 
support. (SOO C.6.4.1b; SOO C.6.4.1c) 

1.4.3. PROFESSIONAL DESIGN/ENGINEERING SUPPORT 
1.4.3.1. Engineering Division Management 
1.4.3.1.01. Engineering Division Management 

1.4.3.1.01-1. The Contractor shall manage Engineering Services to ensure engineering 
support for all USAP activities as required. 

1.4.3.1.01-2. The Contractor shall provide Long Range Planning assistance to NSF 
ABMs for engineering and construction projects. 

1.4.3.2. Engineering Services 
1.4.3.2.01. Engineering Services 

1.4.3.2.01-1. The Contractor shall provide facilities engineering services to maintain and 
improve the efficient and reliable operation of facilities and utilities systems. (SOO 
C.6.4.1b; C.6.4.1f; C.6.4.1g) 

1.4.3.2.01-2. The Contractor shall utilize Professional Engineers, in all engineering 
disciplines, for engineering design and review of all construction, renovations, and facility 
maintenance requirements. (SOO C.6.4.1o) 

1.4.3.2.01-3. The Contractor shall maintain and update a technical library including O&M 
technical manuals, facilities descriptive books, and a submittal register of NSF-approved 
materials and finishes. (SOO C.6.4.1b; C.6.4.1c; C.6.4.1d; C.6.4.1e; C.6.4.1g) 

1.4.3.2.01-4. The Contractor shall develop engineering designs as required for new 
infrastructure or modifications to existing facilities. (SOO C.6.4.1n) 

Deliverable F012 – Drawings 

1.4.3.2.01-5. The Contractor shall provide professional engineers in all engineering 
disciplines for design reviews and site support to facilities engineers and others. (SOO 
C.6.4.1o) 
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1.4.3.2.01-6. The Contractor shall have all engineered designs stamped by a 
professional engineer and/or architect. (SOO C.6.4.1n) 

1.4.3.2.01-7. The Contractor shall perform constructability reviews of drawings and 
specifications to assure compatibility with existing system components and spares. 
(SOO C.6.4.1n) 

1.4.3.2.01-8. The Contractor shall maintain an as-built drawings library for facilities at 
each site. Copies shall be provided to NSF upon request in either electronic or hardcopy 
format. (SOO C.6.4.1n) 

Deliverable F012 – Drawings 

1.4.3.2.01-9. The Contractor shall, when appropriate, incorporate value engineering 
criteria to reduce installation costs. (SOO C.6.4.1n) 

1.5.	 TRANSPORTATION AND LOGISTICS (T&L) REQUIREMENTS (SOO C.6.5; 
SOO C.6.5.1; SOO C.6.5.2) 

1.5.1. NEW ZEALAND OPERATIONS 
1.5.1.1.	 New Zealand Support Operations (separate NZ-based support company

aligned with SSC) 
1.5.1.1.01. USAP Support in Christchurch 

1.5.1.1.01-1. The Contractor shall administer the USAP lease with the New Zealand 
Airport Authority. (SOO C.6.5.1b) 

1.5.1.1.01-2. The Contractor shall manage vehicle and equipment leases for the 
Christchurch NZ operations. (SOO C.6.5.1b) 

1.5.1.1.01-3. The Contractor shall operate the USAP administrative offices, personnel 
processing, cargo staging and aviation support facilities at the International Antarctic 
Center (IAC) and Harewood Airport under an existing lease agreement with the 
Christchurch Airport Authority. (Note: New Zealand's Antarctic Program and the Italian 
Antarctic Program also maintain offices in the IAC.) (SOO C.6.5.1c) 

1.5.1.1.01-4. The Contractor shall provide support for other foreign nationals transiting 
NZ under the auspices of their own national programs when directed by NSF. (SOO 
C.6.5.1c) 

1.5.1.1.01-5. The Contractor shall coordinate preflight activities at Christchurch, NZ such 
as: briefing for on-ice waste management and safety; supporting NZDF briefings on 
checking bags, security screening, and departure information; and supporting aircraft 
safety briefings. (SOO C.6.5.1e) 

1.5.1.1.01-6. The Contractor shall coordinate shared NZ/US Antarctic program support 
for flight and cargo support as required. (SOO C.6.5.1c; C.6.5.1h) 

1.5.1.1.01-7. The Contractor shall operate and maintain a warehouse and clothing issue 
center at Christchurch, New Zealand in support of the USAP. (SOO C.6.5.1b; C.6.5.1c) 
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1.5.1.1.01-8. The Contractor shall be available on a 24/7 basis to provide deployment 
services at Christchurch, NZ (SOO C.6.5.1g) 

1.5.1.1.01-9. The Contractor shall process all USAP participants transiting New Zealand. 
(SOO C.6.5.1g) 

1.5.1.1.01-10. The Contractor shall arrange for hotel and motel accommodations in 
Christchurch, New Zealand. (SOO C.6.5.1g) 

1.5.1.1.01-11. The Contractor shall prepare clothing issue for each participant based on 
his/her personal information form. (SOO C.6.5.1g) 

1.5.1.1.02. Facilities NZ 

1.5.1.1.02-1. The Contractor shall maintain a year-round support facility and staging 
area in Christchurch, NZ. (SOO C.6.5.1e) 

1.5.1.1.03. Christchurch Security 

1.5.1.1.03-1. The Contractor shall provide security guard services at main Administration 
Building, air cargo yard and flight line. 

1.5.1.1.04. Tenant Support 

1.5.1.1.04-1. The Contractor shall provide support to agencies transiting NZ including 
aviation spare parts and supplies for 139th ANG. 

1.5.1.1.05. Extreme Cold Weather (ECW) Gear 

1.5.1.1.05-1. The Contractor shall maintain Extreme Cold Weather (ECW) inventory. 
(SOO C.6.5.1b; C.6.5.1c) 

1.5.1.1.05-2. The Contractor shall clean and repair clothing when returned. (SOO 
C.6.5.1b; C.6.5.1c) 

1.5.1.1.05-3. The Contract shall store, issue, maintain, and replace the various items of 
clothing that constitute the USAP ECW package (marine ECW for the peninsula side) 
provided to each Antarctic-bound civilian and military participant. (SOO C.6.5.1b; 
C.6.5.1c) 

1.5.1.1.06. Terminal Operations NZ 

1.5.1.1.06-1. The Contractor shall manage the International Antarctic Center (IAC) 
passenger terminal in Christchurch, NZ, to include: scheduling passenger check-in and 
briefings, arranging for ground transportation, provisioning in flight meals, providing 
postal services, and performing customs activities. (SOO C.6.5.1c) 

1.5.1.1.06-2. The Contractor shall be "Direct Liaison" with the New Zealand Defense 
Forces (NZDF) personnel assigned to cargo handling and passenger processing duties 
at the IAC and airport. (SOO C.6.5.1h) 
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1.5.1.1.06-3. The Contractor shall coordinate aircraft boarding/deplaning with flight 
crews. (SOO C.6.5.1b; C.6.5.1c) 

1.5.1.1.06-4. The Contractor shall conduct pre-flight briefings. (SOO C.6.5.1b; C.6.5.1c) 

1.5.1.1.06-5. The Contractor shall ensure that cargo is prepared for shipment, staged 
and forwarded as close to schedule as flying conditions allow. (SOO C.6.5.1c; C.6.5.1h) 

1.5.1.1.06-6. The Contractor shall procure fresh food and locally available supplies for 
shipboard personnel subsistence. (SOO C.6.5.1f) 

1.5.1.1.06-7. The Contractor shall keep mail for the station and ships in bonded storage 
at the warehouse while awaiting onward transportation. (SOO C.6.5.1b; C.6.5.1c) 

1.5.1.1.06-8. The Contractor shall maintain, repair and, as authorized, operate aircraft 
ground support equipment (AGE) in support of Christchurch Air Operations. (SOO 
C.6.4.1d; C.6.5.1a) 

1.5.1.1.07 Shipping Agents – Other Ports (Lyttleton, NZ) 

1.5.1.1.07-1. The Contractor shall arrange for surface shipment of other vessel cargo 
received throughout the year from Lyttleton to the airport where it is staged for air 
shipment to Antarctica. (SOO C.6.5.1c; C.6.5.1h) 

1.5.1.1.07-1. The Contractor shall coordinate stevedoring support for the annual re
supply vessel twice each year (January and February) at Port of Lyttleton. (SOO 
C.6.5.1c; C.6.5.1h) 

1.5.1.1.07-1. The Contractor shall coordinate ship husbanding and stevedoring services 
for the USAP icebreaking research vessels when at Lyttleton. (SOO C.6.5.1c; C.6.5.1h) 

1.5.1.1.08. SFA Christchurch Support 

1.5.1.1.08-1. The contractor shall provide material support in the form of office supplies 
and form reproduction to Support Force Antarctica. 

1.5.2. LOGISTICS MANAGEMENT 
1.5.2.1. Logistics and Procurement 
1.5.2.1-1. The Contractor shall utilize COTS applications to facilitate requirements, 
capacity and resource planning and maximum utilization and efficiency of available 
assets. COTS applications shall support the integration and efficiency of supply chain 
functions to include: acquisition management, inventory management and optimization, 
warehousing optimization, container loading optimization, electronic travel planning, In-
Transit Total Asset Visibility (ITV & TAV), process modeling and optimization, and 
shipping distribution network modeling, Supply chain process performance 
measurements (metrics and measures) shall be supported by SCM COTS applications. 
(SOO C.6.5.1c) 

1.5.2.1-2. The Contractor shall operate the existing GFE electronic tracking and control 
systems involved in personnel and cargo movement and for inventory control until such 
time as these systems are replaced. (SOO C.6.5.1c) 
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1.5.2.1-4. The Contractor shall operate an enterprise computer-based cargo and 
passenger track ing system that provides in-trans it visib ility (ITV ) for personnel , materials, 
and equ ipment throughout the supply chain and t ransportation networks. (SOO C.6.5.1 c; 
C.6.5.1d ) 

1.5.2.1-5. The Contractor shall provide an ITV capability that links ASC Program 
Headquarters with NSF, New Zea land , Chile, the Antarct ic stations , Port Hueneme, and 
other USAP support organizations. (SOO C.6.5.1c) 

1.5.2.1.01. Director Logistics 

Transportation and Logistics (T& L) Requ irements. The USAP relies on a transportation 
system composed of a mix of civilian, military , and international log ist ical support 
elements. In the case of operations for Palmer Station, Antarctica, the Contracto r is 
responsible for all transportation. However, in the cont inental Antarctic system that 
includes McMurdo Station, South Pole Station, and the majority of deep field operating 
locations, the USAP uses a mix of civilian and military t ransportation. The U.S. Coast 
Guard and fore ign countries provide icebreaker escort into McMurdo, U.S. Military Sealift 
Command provides f uel tan kers and cargo ships, the U.S. Air National Guard provides 
LC-130 aircraft, and the U.S. Air Force provides C-17 strategic airlift to support the 
program. NSF also contracts for light, on-continent, aircraft and helicopters to support 
deep field and loca l activities nea r the major stations in Antarctica. A fleet of surface 
vehicles provides local, on-continent, t ransportation. 

The Contractor is respons ible for coord inating, supporting, and , in some cases , 
operating the various t ransportat ion funct ions as well as for providing logistics support 
for the entire program. 

The following service tas k requ irements are derived from SOO parag raphs C.6.5 
through C.6.5.2d . Add itiona l requirements have been derived to demonstrate 
understand ing of what must be done to meet or exceed NSF expectations in the 
performance of ASC . 

1.5.2.1.01-1. The Contractor shall ensure uninterrupted operations during the contract 
trans ition. (SOO C.6 .5.1.a) 

1.5.2.1.01-2. The Contractor shall provide performance excellence management and 
business process eng ineering support to enab le more effective and efficient service 
support and optimize service value. (SOO C.6.5. 1.b) 

1.5.2.1.01-3. The Contractor sha ll provide innovat ion recommendat ions and transform 
services to become more effective and efficient. (SOO C6.5.1.b) 

T&L Management 

1.5.2.1.01-4. The Contractor shall implement a transportation and logistics management 
program that ensures efficient utilization of all NSF resou rces , min imizes labor 
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requirements, reduces loss due to obsolescence, ensures all program requirements 
have necessary resources, and provides for uninterrupted support for all T&L functions 
from contract award through contract completion. (SOO C.6.5.1a, C.6.5.1b). 

1.5.2.1.01-5. The Contractor responsibilities shall include: Improve scientific mission 
support performance; Maintain safety; Increase reliability of the T&L System; Reduce 
program costs; Support Risk Management; and Minimize Footprint. (SOO C.6.5.1a; 
C.6.5.1b) 

1.5.2.1.01-6. The Contractor shall implement a continuous improvement process to 
include periodic reviews of the effectiveness all T&L practices and procedures and the 
commercial air, sea, truck and rail carrier agreements. (SOO C.6.5.1b) 

1.5.2.1.01-7. The Contractor shall provide management skills and support with sufficient 
organizational structure necessary to conduct a high standard of logistical support. (SOO 
C.6.5.1b) 

1.5.2.1.01-8. The Contractor shall include an appropriate Transportation and Logistics 
HQ staff; local management and staff at domestic terminal operation at Port Hueneme, 
CA; International terminal operations staffing at Christchurch, NZ, and Punta Arenas, 
Chile; and the appropriate levels of field management and staffing at the Antarctic 
Stations. (SOO C.6.5.1b) 

1.5.2.1.01-9. The Contractor shall provide the on ice management skills and resources 
to efficiently organize and direct the workforce and coordinate daily operations with NSF 
and other support organizations such as the Air National Guard, SPAWAR, US Coast 
Guard, helicopter and fixed wing contractors, and science groups. (SOO C.6.5.1b) 

1.5.2.1.01-10. The Contractor shall ensure all T&L personnel receive appropriate training 
according to their primary job assignment, work location and cross-trained for any 
supplemental duties as assigned. (SOO C.6.5.1b) 

1.5.2.1.01-11. The Contractor shall have direct interface with all USAP, contractor, and 
site leads on all T&L related functions and activities. (SOO C.6.5.1a; C.6.5.1b) 

1.5.2.1.01-12. The Contractor shall manage the cargo operations for the annual re
supply vessel and the chartered research vessels. (SOO C.6.5.1e) 

1.5.2.1.01-13. The Contractor shall monitor, track and control the entire cargo operation, 
from order placement to arrival at final destination in Antarctica. (SOO C.6.5.1c; 
C.6.5.1h) 

1.5.2.1.01-14. The Contractor shall monitor, track and control the entire cargo operation 
from the point of departure to arrival at final destination in Antarctica. (SOO C.6.5.1c; 
C.6.5.1h) 

1.5.2.1.01-15. The Contractor shall perform all USAP logistics functions in the US 
(CONUS), Christchurch, New Zealand, Punta Arenas, Chile, onsite at the Antarctic 
stations, at all field camps approved through the Annual Program Plan (APP), and for 
the USAP Research Vessels. (SOO C.6.5.1b) 
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1.5.2.1.01-16. The Contractor shall provide logistical reviews of scientific grant 
proposals. (SOO C.6.5.1b) 

1.5.2.1.01-17. The Contractor shall provide a fully integrated supply chain that includes 
both cargo movement networks (air, land, and sea), and personnel movement networks 
(air, land, and sea) and an electronic tracking and control system that provides in-transit 
visibility (ITV) for personnel, materials, and equipment throughout the supply chain and 
transportation networks. (SOO C.6.5.1c, C.6.5.1d) 

1.5.2.1.01-18. The Contractor shall manage cargo staging and loading and unloading for 
aircraft and ships at all supply chain network nodes. (SOO C.6.5.1h) 

1.5.2.1.01-19. The Contractor shall coordinate with all USAP civil service operations at 
each of the Supply Chain Nodes. (SOO C.6.5.1c; C.6.5.1h) 

Transportation and Cargo Operations Management 

1.5.2.1.01-20. The Contract shall plan, schedule, and coordinate the use of USAP 
aircraft and vessels for the most efficient and cost effective movement of personnel, 
equipment, and material through the supply chain. 

1.5.2.1.01-21. The Contractor shall prepare annual logistics plans by dates agreed upon 
between the Contractor and the NSF. (SOO C.6.5.1e) 

1.5.2.1.01-22. The Contractor shall provide support for the direct planning and logistical 
operations support for approved science projects in the APP, with a total baseline field 
compliment of up to 800 science and technical participants each year. (SOO C.6.5.1e) 

1.5.2.1.01-23. The Contractor shall coordinate with all military airlift operators for 
regularly or specially scheduled military transports that support T&L operations to and 
from and in Antarctica. (SOO C.6.5.1e) 

1.5.2.1.01-24. The Contractor shall perform all necessary planning for movement of 
scientific and non scientific materials and personnel to and from Antarctica. (SOO 
C.6.5.1e) 

1.5.2.1.01-25. The Contractor shall coordinate the involvement of the 62nd Air Wing, Air 
National Guard, SPAWAR and other organizations in the annual logistics planning 
process. (SOO C.6.5.1e) 

1.5.2.1.01-26. The Contractor shall assist in the development of detailed plans for the 
annual airlift schedule and aviation support. (SOO C.6.5.1e) 

1.5.2.1.01-27. The Contractor’s T&L planning activities shall include considerations for 
staging of materials, transshipment and storage of materials at the Antarctic stations. 
(SOO C.6.5.1e) 

1.5.2.1.01-28. The Contractor shall provide logistical planning support to any NSF 
approved projects and incorporate as part of the annual planning activities. (SOO 
C.6.5.1e) 
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1.5.2.1.01-29. The Contractor shall comply with rules and regulations governing 
transportation to the requisite ports and airfields as enforced by the Federal and State’s 
Departments of Transportation and the Federal Aviation Administration throughout the 
USAP. (SOO C.6.5.2b) 

1.5.2.1.01-30. The Contractor shall utilize the U.S. Air Force or cooperative international 
logistic support as negotiated by the Government for air transportation of cargo and 
passenger transportation between Christchurch, NZ and McMurdo Station, 
Antarctica. (SOO C.6.5.2c) 

1.5.2.1.01-31. The Contractor shall utilize ships chartered through Military Sealift 
Command and provided by the Government for movement of bulk fuels and cargo to 
McMurdo Station, Antarctica. (SOO C.6.5.2c) 

1.5.2.1.01-32. The Contractor shall utilize air transportation of cargo and personnel from 
McMurdo Station, Antarctica to inland locations (e.g. field camps and South Pole 
Station) provided by the Government. (SOO C.6.5.2c) 

1.5.2.1.01-33. The Contractor shall coordinate the use of military and commercial air and 
sea carriers. (SOO C.6.5.1d; C.6.5.1e) 

1.5.2.1.01-34. The Contractor shall submit transportation requests for coordination with 
appropriate USAP transportation provider agencies in support of the APP. (SOO 
C.6.5.1e) 

1.5.2.1.01-35. The Contractor shall develop an annual airlift plan for the program. (SOO 
C.6.5.1e) 

1.5.2.1.01-36. The Contractor shall coordinate closely with all Antarctic flight operations 
which may include Air National Guard (LC-130), US Air Force (C-17), the Royal New 
Zealand Air Force (C-130) and any other USAP directed and supported flight operations 
as required. (SOO C.6.5.1e) 

1.5.6.2.1.01-37. The Contractor shall coordinate USAP sealift operations. (SOO 
C.6.5.1e) 

1.5.2.1.01-38. The Contractor shall track movement of cargo to, from, and within the 
continent. (SOO C.6.5.1e) 

1.5.2.1.01-39. The contractor shall provide shipping services to include packaging, 
crating, marking, labeling, staging, load planning, manifest documentation, loading and 
in-transit visibility of equipment and materials moving through the supply chain aboard 
military and commercial modes of transportation. (SOO C.6.5.1c; C.6.5.1d) 

1.5.2.1.01-40. The Contractor shall receive and transport all the materials and capital 
equipment identified for acquisition within the individual Research Support Plans (RSPs). 
(SOO C.6.5.1c; C.6.5.1d; C.6.5.1h) 

1.5.2.1.01-41. The Contractor shall manage the use of all USAP sea containers, and 
coordinate the shipment and protection of cargo with special requirements (frozen food, 
science samples, science equipment, etc.). (SOO C.6.5.1c; S C.6.5.1h) 
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1.5.2.1.01-42. The Contractor shall coordinate any special requirements such as delicate 
or hazardous cargo, excess baggage, etc. (SOO C.6.5.1c; C.6.5.1h) 

1.5.2.1.01-43. The Contractor shall document the contents of all cargo prepared for 
shipment. (SOO C.6.5.1c; C.6.5.1h) 

1.5.2.1.01-44. The Contractor shall ensure that hazardous/dangerous cargo is properly 
documented, packaged and shipped according to all applicable government and military 
regulations. (SOO C.6.5.1c; C.6.5.1h) 

1.5.2.1.01-45. The Contractor shall ensure that hazardous/dangerous cargo is controlled 
according to national and international regulations. (SOO C.6.5.1c; C.6.5.1h) 

1.5.2.1.01-46. The Contractor shall operate and maintain the existing Cargo Tracking 
System (CTS) until a replacement system is configured, tested and installed for use at 
all of the Antarctic and contractor support locations. (SOO C.6.5.1c; C.6.5.1h) 

1.5.2.1.01-47. The Contractor shall update and reconcile cargo operations and ensure 
integrity of data input on a daily basis. (SOO C.6.5.1c; C.6.5.1h) 

1.5.2.1.01-48. The Contractor shall provide receiving services to include verification of 
items for receipt (e.g., nomenclature, order/delivery quantity, quality inspection); 
interface with purchasing and reconciliation action for shipment errors; movement of 
items to designated storage location or end user; and data input into automated 
inventory management receipt module for accountability and tracking through the supply 
chain. (SOO C.6.5.1c) 

1.5.2.1.01-49. The Contractor shall publish and update air and sea operation schedules. 
(SOO C.6.5.1e) 

1.5.2.1.01-50. The Contractor shall arrange for other services in support of the USAP 
cargo and cargo transportation as needed. (SOO C.6.5.1c; C.6.5.1h) 

1.5.2.1.01-51. The Contractor shall provide grantees with logistical assistance prior to, 
during, and after their field deployment. (SOO C.6.5.1g) 

1.5.2.1.02. Procurement 

1.5.2.1.02-1. The Contractor shall implement a purchasing system that complies with the 
requirements of FAR Part 44 and is DACO, DCAA approved. (SOO C.6.1.1i) 

1.5.2.1.02-2. The Contractor shall acquire materials and services on a best value, low-
risk basis. (SOO C.6.1.1b; C.6.1.1i) 

1.5.2.1.02-3. The Contractor shall develop specifications, solicit providers and 
coordinate the procurement of all required materials including consumables, equipment, 
foodstuffs, construction materials, tools and scientific instruments, and their movement 
to required destinations. The Contractor shall provide and operate in accordance with a 
DCMA approved Procurement System and established corporate purchasing policy, 
procedures and processes. The Contractor shall utilize COTS application(s) to facilitate 

Attachment J2-98 

http:C.6.1.1i
http:C.6.1.1b
http:C.6.1.1i
http:1.5.2.1.02
http:C.6.5.1g
http:C.6.5.1h
http:C.6.5.1c
http:C.6.5.1e
http:C.6.5.1c
http:C.6.5.1h
http:C.6.5.1c
http:C.6.5.1h
http:C.6.5.1c
http:C.6.5.1h
http:C.6.5.1c
http:C.6.5.1h
http:C.6.5.1c
http:C.6.5.1h
http:C.6.5.1c
http:C.6.5.1h
http:C.6.5.1c


• • • • • • 

the procu rement process and provide ready access to procurement status and 
performance information. (SOO C.6 .5.1f) 

1.5.2.1.02-4. The Contractor shall assist in the determination of specifications and 
delivery requ irements with grantees and arrange domestic transportation and pac kaging 
for science samp les (e.g . specia l containe rs, customs clea rance, hazardous material 
documentation, etc.). (SOO C.6.5.1f) 

1.5.2.1.02-5. The Contractor shall arrange for the procu rement of f uel and lubricants for 
the Research Vessels and all lub ricants requi red for operation of USAP veh icles and 
equipment in Antarctica. (SOO C.6.5.1f) 

1.5.2.1.02-6. The Contractor shall acqu ire materials according to the operationa l 
requirements and budgetary allowances as approved by NSF in the Annual Prog ram 
Plan (APP). (SOO C.6.5 .1f) 

1.5.2.1.02-7. The Contracto r shall arrange for the payment of the material costs of the 
sh ipboard science prog rams. (SOO C.6.5.1f ) 

1.5.2.1.02-8. The Contractor shall ensure that all services and materials are de livered to 
the assigned destination in time to support the mission requi rements defined in the APP . 
(SOO C.6.5. 1f) 

(b ) (4) 

• 

1.5. 3. TRAVEL SERVICES 
1.5.3.1. Travel & Depl oyment 

1.5.3.1-1. The Contractor shall provide a fu lly integrated supp ly cha in that includes both 
ca rgo movement networks (air, land , and sea ), and personnel movement networks (air, 
land , and sea ) and an electronic tracking and control system that provides in-trans it 
visi bility (ITV) for personnel , materials, and equi pment th roughout the supply cha in and 
trans portation networks. (SOO C.6.5. 1c , C.6.5 .1d) 

1.5.3.1-2. The Contractor shall plan, schedule, and coord inate the use of USAP aircraft 
and vessels for the most effi cient and cost effective movement of personnel , equipment 
and mate rial through the supply chain . 

1.5.3.1-3. The Contractor shall uti lize COTS appli cations to support deployment and 
trave l planning , sh ipping distribution network opti mization; conta iner load ing opti mization 
and ITV T AV tracking and status of people and products moving through the supp ly 
chain. (SOO C.6.5.1e) 

1.5.3.1 -4. The Contractor shall ut ilize effi cient and effective travel processes to provide 
all comme rcial airline ticketing, customs information and trave l it ine raries as requ ired to 
fulfill the annual program. (SOO C.6.5.1g ) 

1.5.3.1.01 Travel Processing 
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1.5.3.1.01-1. The Contractor shall provide an automated, user-friendly travel 
management program to arrange travel for all travelers (USAP participants and 
employees) as authorized by the NSF. (SOO C.6.5.1g) 

1.5.3.1.01-2. The Contractor shall utilize the existing Participant Tracking System and 
maintain the USAP participant information in that system until such time it is replaced. 
(SOO C.6.5.1g) 

1.5.3.1.01-3. The Contractor shall utilize the new Participant Tracking System 
application upon its implementation by the program. (SOO C.6.5.1g) 

1.5.3.1.02 Deployment Specialist Group (DIG) Administration - HQ 

1.5.3.1.02-1. The Contractor shall provide deployment services to include travel (in 
accordance with the Federal Travel Regulation and OPP direction for all deployment 
travel) extreme cold weather clothing, and other required gear to participants traveling to 
USAP sites. The Contractor shall provide an electronic travel planning application 
distributed across the enterprise to facilitate travel planning, ticketing, and cost 
effectiveness. (SOO C.6.5.1c; C.6.5.1g) 

1.5.3.1.02-2. The Contractor shall support the deployment activities for all required 
workforce and other participants for projects and program operational support activities 
as outlined in the approved Annual Program Plan. (SOO C.6.5.1g) 

1.5.3.1.02-3. The Contractor shall support the redeploy activities for all required 
workforce and other participants for projects and program operational support activities 
as outlined in the approved Annual Program Plan. (SOO C.6.5.1g) 

1.5.3.1.02-4. The Contractor shall act as the primary interface for information 
dissemination to USAP participants regarding transportation of participants and cargo for 
all deployment and redeployment activities. (SOO C.6.5.1g) 

1.5.3.1.02-5. The Contractor shall provide deployment support to grantees in Antarctica 
as approved in RSPs and the science program summary. (SOO C.6.5.1g) 

1.5.3.1.02-6. The Contractor shall provide all instruction and information necessary to 
ensure that USAP participants complete the deployment process. (SOO C.6.5.1g) 

1.5.3.1.03. Grantee Travel Processing 

Refer to PWS 1.5.3.1.02. 

1.5.3.1.04. NSF Contractor Travel 

Refer to PWS 1.5.3.1.02. 

1.5.3.1.05. Support Contractor Non-deployment Travel 

Refer to PWS 1.5.3.1.02. 

1.5.3.1.06. Grantee Science Non-deployment Travel 
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Refer to PWS 1.5.3.1.02. 

1.5.3.2. Military Travel 
1.5.3.2.01. NAVCHAPS Support 

1.5.3.2.01-1. The Contractor shall support NAVCHAP personnel and provide travel 
arrangements for deployments to assist with the offload of the annual resupply vessel 
(SOO C.6.5.1.g) 

1.5.3.2.02. Military Accommodations NZ 

1.5.3.2.01-1. The Contractor shall arrange berthing for military groups, including Air 
National Guard, Support Force Antarctica and NAVCHAPS. 

1.5.4. AVIATION SUPPORT 
1.5.4.1. Aircraft Support 
1.5.4.1.01. Fixed Wing Support 

1.5.4.1.01-1. The Contractor shall maintain, during summer, an air planning office in 
McMurdo to coordinate daily flight activities. (SOO C.6.5.1e) 

1.5.4.1.01-2. The Contractor shall develop optimized USAP air cargo load plans to take 
advantage of allotted space. (SOO C.6.5.1e) 

1.5.4.1.01-3. The Contractor shall utilize light aircraft support in Antarctica provided by 
the Government. (SOO C.6.5.2d) 

1.5.4.1.01-4. The Contractor shall coordinate changes/updates to schedules and load 
plans during field season. (SOO C.6.5.1e) 

1.5.4.1.01-5. The Contractor shall manage and optimize the aircraft workload during the 
season. (SOO C.6.5.1e) 

1.5.4.1.01-6. The Contractor shall conduct a review and analysis of the entire science 
program for each season to determine the most effective aviation support strategy. 
(SOO C.6.5.1e) 

1.5.4.1.01-7. The Contractor shall prepare the preliminary flight schedule and Research 
Support Plan (RSP) cargo load plans with applicable transportation support agencies 
and the NSF. (SOO C.6.5.1b; C.6.5.1c) 

1.5.4.1.01-8. The Contractor shall provide direct and indirect aviation support for the 
science program. (SOO C.6.5.1b; C.6.5.1c) 

1.5.4.1.01-9. The Contractor shall plan and coordinate grantee fixed-wing aircraft 
support requirements. (SOO C.6.5.1b; C.6.5.1c) 

1.5.4.1.01-10. The Contractor shall process all fixed-wing aircraft passengers traveling to 
and from McMurdo Station. (SOO C.6.5.1b; C.6.5.1c) 
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1.5.4.1.01-11. The Contractor shall prepare manifests for fixed wing passengers. (SOO 
C.6.5.1b; C.6.5.1c) 

1.5.4.1.02 Helicopter Support 

1.5.4.1.02-1. The Contractor shall utilize helicopter support in Antarctica provided by the 
Government. (SOO C.6.5.2d) 

1.5.4.1.02-2. The Contractor shall coordinate changes/updates to schedules and load 
plans during field season. (SOO C.6.5.1e) 

1.5.4.1.02-3. The Contractor shall prepare the preliminary flight schedule and Research 
Support Plan (RSP) cargo load plans with applicable transportation support agencies 
and the NSF. (SOO C.6.5.1b; C.6.5.1c) 

1.5.4.1.02-4. The Contractor shall provide direct and indirect aviation support for the 
science program. (SOO C.6.5.1b; C.6.5.1c) 

1.5.4.1.02-5. The Contractor shall prepare manifests for helicopter passengers. (SOO 
C.6.5.1b; C.6.5.1c) 

1.5.4.1.02-6. The Contractor shall maintain, during summer, a scheduling office for the 
helicopter operations to coordinate daily flight activities. (SOO C.6.5.1b; C.6.5.1c) 

1.5.4.2. Ground & Equipment 
1.5.4.2.01. Air Ground Equipment (AGE) - McMurdo 

1.5.4.2.01-1. The Contractor shall maintain, repair and, as authorized, operate aircraft 
ground support equipment (AGE). (SOO C.6.4.1d) 

1.5.4.2.01-2. The Contractor shall provide ground support to the aircraft at the stations 
and camps. (SOO C.6.5.1b; C.6.5.1c) 

1.5.4.2.02. Air Drop Equipment 

1.5.4.2.02-1. The contractor shall provide airdrop equipment to support schedules 
activities for airdrops in support of science activities and training requirements for military 
aircrews. 

1.5.4.2.03. McMurdo Airfield Support 

1.5.4.2.03-1. The Contractor shall construct, operate, support and maintain airfields 
adjacent to McMurdo Station and at South Pole Station. (SOO C.6.4.1d) 

1.5.4.2.03-2. The Contractor shall conduct inspections to ensure airfield lighting systems 
are operational and deficiencies are reported in a timely manner. (SOO C.6.4.1d) 

1.5.4.2.03-3. The Contractor shall provide information for Notice To Airmen (NOTAMS) 
detailing hazards at specific sites. (SOO C.6.4.1d) 
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1.5.4.2.03-4. The Contractor shall execute the requirements of aviation safety programs 
(Foreign Object Debris (FOD) and Bird Aircraft Strike Hazard (BASH)) to ensure 
appropriate actions are taken to minimize hazards to aircraft. (SOO C.6.4.1r) 

1.5.4.2.03-5. The Contractor personnel responsible for operation of vehicles on the 
airfield shall complete Airfield Vehicle Operations Information Checklist (AVOIC) training 
and receive a license to operate vehicles on the airfield. (SOO C.6.4.1d; C.6.4.1h) 

1.5.5. SUPPLY OPERATIONS 
1.5.5.1. Supply & Inventory 
1.5.5.1.01. General Supply Inventory 

•	 1.5.5.1.01-1. The Contractor shall establish appropriate reorder guidelines and stock 
levels for equipment/supplies as needed. (SOO C.6.5.1b; C.6.5.1c) 

•	 1.5.5.1.01-2. The Contractor shall manage the acquisition, storage and restocking of 
station inventories. (SOO C.6.5.1b; SOO C.6.5.1c) 

•	 1.5.5.1.01-3. The Contractor shall store, control, issue and restock all supplies for the 
Antarctic stations and Research Vessels. (SOO C.6.5.1b; SOO C.6.5.1c) 

•	 1.5.5.1.01-4. The Contractor shall ensure that inventories are matched to mission, 
minimizing storage requirements, obsolescence and cost of the inventory. (SOO 
C.6.5.1b; SOO C.6.5.1c) 

•	 1.5.5.1.01-5. The Contractor shall perform periodic evaluations of the effectiveness 
and adequacy of the inventory and submit recommendations for improvement to 
NSF. (SOO C.6.5.1b; C.6.5.1c) 

1.5.5.1.02. Supply Support 

1.5.5.1.02-1. The Contractor shall be responsible for the warehousing and distribution of 
equipment, material, and supplies for the various McMurdo station work centers (SOO 
C.6.5.1b; C.6.5.1c) 

1.5.5.1.02-2. The Contractor shall maintain, operate and control enclosed warehouse 
space and outside storage areas at McMurdo. Warehousing and storage space shall 
include: 

A.	 Segregation of heated and unheated areas 

B.	 Frozen food storage 

C. Flammable and explosive storage (maintained in accordance with industrial 
safety standards) 

D. Retail items 

E.	 Specialized requirements: frozen/live scientific specimens 

F.	 Control key issue and access where applicable 

(SOO C.6.5.1b; C.6.5.1c) 
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1.5.6. LOGISTICS SUPPORT 
1.5.6.1. Logistics 
1.5.6.1.01. South Pole Logistics 

1.5.6.1.01-1. The Contractor shall provide logistics support to any approved on-site 
construction activities. (SOO C.6.5.1h) 

1.5.6.1.01-2. The Contractor shall be responsible for certifying hazardous and 
dangerous items for air shipment. (SOO C.6.5.1c; C.6.5.1d; C.6.5.1h) 

1.5.6.1.01-3. The Contractor shall offload, receive, and distribute incoming cargo at all 
USAP stations. (SOO C.6.5.1c; C.6.5.1h) 

1.5.6.1.01-4. The T&L cargo processing tasks shall include: unloading/loading aircraft; 
transporting cargo to and from the station; controlling security at the staging areas; and 
distributing cargo throughout the station. (SOO C.6.5.1c; C.6.5.1h) 

1.5.6.1.01-5. The Contractor shall coordinate aircraft boarding/deplaning with flight 
crews. (SOO C.6.5.1b; C.6.5.1c) 

1.5.6.1.01-6. The Contractor shall ensure that cargo is prepared for shipment, staged 
and forwarded as close to schedule as flying conditions allow. (SOO C.6.5.1c; C.6.5.1h) 

1.5.6.1.01-7. The Contractor shall perform all unloading of materials and transshipment 
and storage of materials at the Antarctic stations. (SOO C.6.5.1c; C.6.5.1h) 

1.5.6.1.01-8. The Contractor shall prepare, document, stage, and on-load all retrograde 
cargo from the Antarctic Station. (SOO C.6.5.1c; C.6.5.1h) 

1.5.6.1.02. Peninsula Area Logistics 

1.5.6.1.02-1. The Contractor shall provide logistics support to any approved on-site 
construction activities. (SOO C.6.5.1h) 

1.5.6.1.02-2. The Contractor shall assist with the planning for and handling of all 
hazardous materials transported into and out of Antarctica by USAP. (SOO C.6.5.1e) 

1.5.6.1.02-3. The Contractor shall offload, receive, and distribute incoming cargo at all 
USAP stations. (SOO C.6.5.1c; C.6.5.1h) 

1.5.6.1.02-4. The Contractor shall perform all unloading of materials and transshipment 
and storage of materials at the Antarctic stations. (SOO C.6.5.1c; C.6.5.1h) 

1.5.6.1.02-5. The Contractor shall off-load, receive and distribute cargo received by ship 
at Palmer Station (principally from the Laurence M Gould). (SOO C.6.5.1c; C.6.5.1h) 

1.5.6.1.02-6. The Contractor shall be responsible for filling marine transportation vans. 
(SOO C.6.5.1c; C.6.5.1h) 

1.5.6.1.02-7. Upon approval from the NSF, The Contractor shall transport hazardous 
and radioactive waste generated at Palmer Station to McMurdo station by research 
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vessel for integration into McMurdo waste stream for final processing. (SOO C.6.5.1c; 
C.6.5.1h) 

1.5.6.1.02-8. The Contractor shall control pier activities for cargo operations. (SOO 
C.6.5.1c; C.6.5.1h) 

1.5.6.1.02-9. The Contractor shall be responsible for direct cargo ship off-load and on-
load operations at the pier. (SOO C.6.5.1c; C.6.5.1h) 

1.5.6.1.02-10. The Contractor shall prepare, document, stage, and on-load all retrograde 
cargo from the Antarctic Station. (SOO C.6.5.1c; C.6.5.1h) 

1.5.6.1.03. Shipping Agents – Pilot Services, Wharf Services 

1.5.6.1.03-1. The Contractor shall provide support for USAP participants transiting South 
America (Santiago and Punta Arenas). (SOO C.6.5.1c) 

1.5.6.1.03-2. The Contractor shall assist with the planning for and handling of all 
hazardous materials transported into and out of Antarctica by USAP. (SOO C.6.5.1e) 

1.5.6.1.03-3. The Contractor shall manage retrograde cargo returned from Antarctica. 
(SOO C.6.5.1c; C.6.5.1h) 

1.5.6.1.03-4. The Contractor shall be responsible for the receipt and proper storage of 
science samples returned from Antarctica. (SOO C.6.5.1c; C.6.5.1h) 

1.5.6.1.03-5. The Contractor shall handle receipt, reconciliation and distribution of cargo 
received from the Antarctic stations. (SOO C.6.5.1c; C.6.5.1h) 

1.5.6.1.03-6. The Contractor shall arrange for ship husbanding services in Chile or 
elsewhere. (SOO C.6.5.1c; C.6.5.1h) 

1.5.6.1.03-7. The Contractor shall procure fresh food and locally available supplies for 
shipboard personnel subsistence. (SOO C.6.5.1f) 

1.5.6.1.03-8. The Contractor shall operate and maintain a warehouse and clothing issue 
center at Punta Arenas, Chile in support of the USAP. (SOO C.6.5.1b; C.6.5.1c) 

1.5.6.1.03-9. The Contractor shall provide field equipment for parties deploying to other 
areas of the Peninsula, on an NSF approved basis from the Punta Arenas warehouse. 
(SOO C.6.5.1b; C.6.5.1c)\ 

1.5.6.1.03-10. The Contractor shall be available on a 24/7 basis to provide deployment 
services at Punta Arenas Chile (SOO C.6.5.1g) 

1.5.6.1.03-11. The Contractor shall process all USAP participants transiting Chile. (SOO 
C.6.5.1g) 

1.5.6.1.03-12. The Contractor shall arrange for hotel and motel accommodations in 
Punta Arenas Chile. (SOO C.6.5.1g) 
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1.5.6.1.03-13. The Contractor shall prepare clothing issue for each participant based on 
his/her personal information form. (SOO C.6.5.1g) 

1.5.6.1.04. Operations & Science Traverse 

1.5.6.1.04-1. The Contractor shall support intra-continental traverse operations. (SOO 
C.6.5.1b; C.6.5.1c) 

1.5.6.1.05. Science Shipments 

1.56.1.05-1. The Contractor shall be responsible for the onward transportation (usually 
to an academic institution) of science samples returned from Antarctica. (SOO C.6.5.1c; 
C.6.5.1h) 

1.5.6.1.06. HQ Shipping & Receiving 

1.5.6.1.06-1. The Contractor shall assist with the planning for and handling of all 
hazardous materials transported into and out of Antarctica by USAP. (SOO C.6.5.1e) 

1.5.6.1.06-2. The Contractor shall be responsible for the onward transportation (usually 
to an academic institution) of science samples returned from Antarctica. (SOO C.6.5.1c; 
C.6.5.1h) The Contractor shall be responsible for certifying hazardous and dangerous 
items for air shipment. (SOO C.6.5.1c; C.6.5.1d; C.6.5.1h) 

1.5.6.1.06-3. The Contractor shall process all USAP cargo transiting through the 
Headquarters facility, Denver Colorado. (SOO C.6.5.1c) 

1.5.6.1.07. Terminal Operations – Port Hueneme 

1.5.6.1.07-1. The Contractor shall staff, manage and operate a domestic cargo terminal 
at Port Hueneme, CA in support of USAP operations in Antarctica. (SOO C.6.5.1e) 

1.5.6.1.07-2. The Contractor shall be responsible for certifying hazardous and 
dangerous items for air shipment. (SOO C.6.5.1c; C.6.5.1d; C.6.5.1h) 

1.5.6.1.07-3. The Contractor shall manage receipt, inspection, reconciliation, 
repackaging (as needed), and documentation of cargo at Port Hueneme. (SOO C.6.5.1c; 
C.6.5.1h) 

1.5.6.1.07-4. The Contractor shall manage retrograde cargo returned from Antarctica. 
(SOO C.6.5.1c; C.6.5.1h) 

1.5.6.1.07-5. The Contractor shall use commercial air transport as needed throughout 
the season for reshipment of priority cargo from California to New Zealand and to South 
America. (SOO C.6.5.1c) 

1.5.6.1.07-6. The Contractor shall optimally pack and ship cargo destined for Antarctica. 
(SOO C.6.5.1c; C.6.5.1h) 

1.5.6.1.07-7. The Contractor shall receive cargo destined for Antarctica in Port Hueneme 
or Christchurch depending on primary delivery point. (SOO C.6.5.1c; C.6.5.1h) 
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1.5.6.1.07-8. The Contractor shall process all USAP cargo transiting Port Hueneme. 
(SOO C.6.5.1c; C.6.5.1h) 

1.5.6.1.07-9. The Contractor shall handle receipt, reconciliation and distribution of cargo 
received from the Antarctic stations. (SOO C.6.5.1c; C.6.5.1h) 

1.5.6.1.07-10. The Contractor shall be responsible for filling marine transportation vans. 
(SOO C.6.5.1c; C.6.5.1h) 

1.5.6.1.08. Navy Base Ventura County 

1.5.6.1.08-1. The Contractor shall administer a subcontract with Navy Base Ventura 
County for packing and crating services. 

1.5.6.1.09. Terminal Operations Antarctica 

1.5.6.1.09-1. The Contractor shall provide support for USAP participants transiting 
McMurdo Station. (SOO C.6.5.1c) 

1.5.6.1.09-2. The Contractor shall assist with the planning for and handling of all 
hazardous materials transported into and out of Antarctica by USAP. (SOO C.6.5.1e) 

1.5.6.1.09-3. The Contractor shall be responsible for certifying hazardous and 
dangerous items for air shipment. (SOO C.6.5.1c; C.6.5.1d; C.6.5.1h) 

1.5.6.1.09-4. The Contractor shall offload, receive, and distribute incoming cargo at all 
USAP stations. (SOO C.6.5.1c; C.6.5.1h) 

1.5.6.1.09-5. The Contractor shall manage and operate cargo and passenger 
transportation under a combined terminal operations function at McMurdo Station. (SOO 
C.6.5.1c; C.6.5.1e) 

1.5.6.1.09-6. The T&L cargo processing tasks shall include: unloading/loading aircraft; 
transporting cargo to and from the station; controlling security at the staging areas; and 
distributing cargo throughout the station. (SOO C.6.5.1c; C.6.5.1h) 

1.5.6.1.09-7. The Contractor shall manage and operate the Movement Control Center 
(MCC). (SOO C.6.5.1c; C.6.5.1e) 

1.5.6.1.09-8. The Contractor responsibilities at the MCC shall include: 

A. Passenger reception and cargo staging area; 

B. Transport station mail to the McMurdo post office; 

C. Controlled inventory storage.
 

(SOO C.6.5.1c; C.6.5.1e)
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1.5.6.1.09-9. The Contractor staffing at the MCC shall include: 

A. Double scheduled shifts to support air and sea operations during summer season 

B. Single shift scheduled shifts to manage supply operations in winter 

(SOO C.6.5.1c; C.6.5.1e) 

1.5.6.1.09-10. The Contractor shall manage and process all cargo received at McMurdo 
Station, transshipped to other locations, or prepared for shipment at McMurdo through 
the MCC. (SOO C.6.5.1c; C.6.5.1h) 

1.5.6.1.09-11. The Contractor shall coordinate changes/updates to schedules and load 
plans during field season. (SOO C.6.5.1e) 

1.5.6.1.09-12. The Contractor shall coordinate aircraft boarding/deplaning with flight 
crews. (SOO C.6.5.1b; C.6.5.1c) 

1.5.6.1.09-13. The Contractor shall meet return flights, arriving passengers from 
Antarctica (or flights to Antarctica aborted while in air) and process their return. (SOO 
C.6.5.1b; C.6.5.1c) 

1.5.6.1.09-14. The Contractor shall arrange transportation to and from airfields. (SOO 
C.6.5.1b; C.6.5.1c) 

1.5.6.1.09-15. The Contractor shall manage and operate a scheduled shuttle bus service 
(passenger vans and all terrain bus) between McMurdo and the airfields. (SOO C.6.5.1b; 
C.6.5.1c) 

1.5.6.1.09-16. The Contractor shall provide an on-call taxi and baggage handling service 
for residents/passengers within the McMurdo complex. (SOO C.6.5.1b; C.6.5.1c) 

1.5.6.1.09-17. The Contractor shall support required personnel shuttles at applicable 
supply chain nodes. (SOO C.6.5.1b; C.6.5.1c) 

1.5.6.1.09-18. The Contractor shall provide 24/7 shuttle service (depending on flight 
schedules). (SOO C.6.5.1b; C.6.5.1c) 

1.5.6.1.09-19. The Contractor shall ensure that cargo is prepared for shipment, staged 
and forwarded as close to schedule as flying conditions allow. (SOO C.6.5.1c; C.6.5.1h) 

1.5.6.1.09-20. The Contractor shall perform all unloading of materials and transshipment 
and storage of materials at the Antarctic stations. (SOO C.6.5.1c; C.6.5.1h) 

1.5.6.1.09-21. The Contractor shall coordinate stevedoring work with contractor activities 
during ship off-load/on-load evolution, as authorized "Direct Liaison" with the US Navy 
Cargo Handling detachment. (SOO C.6.5.1c; C.6.5.1h) 

1.5.6.1.09-22. The Contractor shall be responsible for filling marine transportation vans. 
(SOO C.6.5.1c; C.6.5.1h) 

1.5.6.1.09-23. The Contractor shall operate the marine terminal (ice pier) next to Winter 
Quarters Bay. (SOO C.6.5.1c; C.6.5.1h) 

Attachment J2-108 

http:C.6.5.1h
http:C.6.5.1c
http:C.6.5.1h
http:C.6.5.1c
http:C.6.5.1h
http:C.6.5.1c
http:C.6.5.1h
http:C.6.5.1c
http:C.6.5.1h
http:C.6.5.1c
http:C.6.5.1c
http:C.6.5.1b
http:C.6.5.1c
http:C.6.5.1b
http:C.6.5.1c
http:C.6.5.1b
http:C.6.5.1c
http:C.6.5.1b
http:C.6.5.1c
http:C.6.5.1b
http:C.6.5.1c
http:C.6.5.1b
http:C.6.5.1c
http:C.6.5.1b
http:C.6.5.1e
http:C.6.5.1h
http:C.6.5.1c
http:C.6.5.1e
http:C.6.5.1c


 
 

 

   
 

  
 

       
    

   
    

         
   

  
 

    

1.5.6.1.09-24. The Contractor shall control pier activities for cargo operations. (SOO 
C.6.5.1c; C.6.5.1h) 

1.5.6.1.09-25. The Contractor shall be responsible for direct cargo ship off-load and on-
load operations at the pier. (SOO C.6.5.1c; C.6.5.1h) 

1.5.6.1.09-26. The Contractor shall be responsible for staging of cargo to be 
transshipped from the Antarctic the following season. (SOO C.6.5.1c; C.6.5.1h) 

1.5.6.1.09-27. The Contractor shall coordinate with any required support for the fuel 
tanker, USCG icebreakers, and the research vessels as required. (SOO C.6.5.1c) 

1.5.6.1.09-28. The Contractor shall prepare, document, stage, and on-load all retrograde 
cargo from the Antarctic Station. (SOO C.6.5.1c; C.6.5.1h) 

1.5.6.1.09-29. The Contractor shall properly clean Milvans used to transport waste 
according to applicable regulations before returning them to Port Hueneme inventory or 
other points of origin. (SOO C.6.5.1c; C.6.5.1h) 
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2.0 GOVERNMENT FURNISHED PROPERTY, EQUIPMENT, AND SERVICES 
2.1 GENERAL 
The NSF shall provide facilities, equipment, materials, and/or services necessary to 
perform the service tasking elements of this PWS. 

2.2 EQUIPMENT 
The NSF will provide equipment as defined in J.1.4, and J.1.5 – Equipment greater than 
$25,000 and less than $25,000 respectively. 

2.3 SERVICES 
2.3.1 UTILITIES 
All utilities in the facility will be available for the Contractor’s use in performance of duties 
outlined in this PWS. The Contractor shall instruct employees in utilities conservation 
practices. The Contractor shall be responsible for operating under conditions that 
preclude the waste of utilities. 

2.4 FACILITIES 
The NSF will furnish the necessary workspace for the Contractor staff to provide the 
support outlined in this PWS to include desk space, telephones, computers and other 
items necessary to maintain an office environment. 

3.0 CONTRACTOR FURNISHED ITEMS AND SERVICES 
Except for those items specifically stated to be Government furnished in Section 3, the 
Contractor shall furnish everything required to perform this PWS. 

4.0 APPLICABLE PROCEDURES/PUBLICATIONS 
Publications applicable to this PWS are listed below. The publications are coded as 
“Directive” (mandatory) or “Guidance” (advisory). The table also indicates the date of the 
publication and what chapters or pages are applicable to the requirement. 

D or G NAME TITLE RELEVANT PASSAGE 
Federal Citations 

D Antarctic Conservation Act Public Law 95-541 (as 
amended by Public Law 
104-227) 

Protects native mammals, birds, and plants and 
their ecosystems. Applies to all U.S. citizens, 
whether or not they go to Antarctica with the U.S. 
Antarctic Program. It applies to all expeditions to 
Antarctica that originate from the United States. 

D Antarctic Conservation Act (ACA) 
– Conservation of Fauna, Flora, 
and Ecosystems 

45 CFR Part 670 Establishes regulations intended to conserve and 
protect the native mammals, birds, and plants. 

D Antarctic Conservation Act (ACA) 
– Waste Management 

45 CFR Part 671 Establishes regulations controlling the use or 
release of designated pollutants or wastes in 
Antarctica. 

D Medical examinations and 
deployment qualifications 

45 CFR Part 675 Requirements for medical examinations and 
criteria used to determine eligibility for deployment 
to Antarctica. 

D Resource Conservation and 
Recovery Act (RCRA) 

40 CFR Part 261 Standards for the classification of RCRA regulated 
wastes which are returned to the United States for 
disposal. 

D Resource Conservation and 
Recovery Act (RCRA) 

40 CFR Part 279 Standards for generator identification, importation 
of waste, manifesting, packaging, and labeling for 
wastes which are returned to the United States. 
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D or G NAME TITLE RELEVANT PASSAGE 
G Code of Federal Regulations 49 CFR The group of Federal regulations governing all 

modes of hazardous material transportation. 49 
CFR accepts use of international documents such 
as ICAO and IMDGC. It does not apply to military 
air shipments. 

G Hazardous Materials Shipment 49 USC 5101-5127 Classification, packaging, labeling, and 
manifesting of hazardous materials 

G Oil Pollution Act of 1990 (OPA-90) 40 CFR Part 112 Regulations governing spill prevention, 
contingency and countermeasures planning and 
response to spills in the U.S. 

D Management of Federal 
Information Resources (Office of 
the President, Office of 
Management and Budget) 

Circular A-130, Revised Entire or selections of document, as directed 

G Electronic Communications 
Privacy Act of 1986 

Public Law 99-508 Entire document, as expressed in OMB Circular A
130, Revised 

G Information Technology 
Management Reform Act of 1996 
(Clinger-Cohen Act 

Public Law 104-106 Entire document, as expressed in OMB Circular A
130, Revised 

D Federal Information Security 
Management Act of 2002 

Public Law 107-347 Entire document, as expressed in OMB Circular A
130, Revised 

D Management and Operation of 
Armed Forces Radio and 
Television Service (AFRTS); 
Armed Forces Radio and 
Television Service (AFRTS) 
Program Materials, as revised 
(Department of Defense, Office of 
the Assistant Secretary, Public 
Affairs) 

DoD Instruction 5120.20
R, as revised; to include 
Appendix F 

In compliance with NSF-Navy Media Center 
Memorandum of Agreement for broadcast video 
and radio service 

D Plant Quarantine Act & Federal 
Plant Pest Act 

TBA Quarantine process for importation of food waste 
into U.S. 

International Citations 
G IATA (Int'l Air Transport 

Association) Dangerous Goods 
Regulations 

Based on the ICAO 
Technical instructions 
which are in turn 
accepted by 49 CFR. 

Airline regulations that govern the transport of 
hazardous materials on commercial aircraft. 

G ICAO (Int'l Civil Aviation 
Organization) Technical 
Instructions For The Safe 
Transport Of Dangerous Goods By 
Air 

Accepted by the U.S. 
DOT (49 CFR) for use in 
the US. 

The ICAO technical instructions govern the airlift 
of hazardous materials on civil aircraft. They are 
what the IATA regulations are based on. Most 
countries have accepted/adopted these 
instructions as law. 

G IMDGC International Maritime 
Dangerous Goods Code 

Accepted by the U.S. 
DOT (49 CFR) for use in 
the US. 

International regulations on transporting 
hazardous cargo by ocean vessel. 

Industry Citations 
G A Systems Engineering Capability 

Maturity Model, Version 1.1 
(Software Engineering Institute, 
Carnegie Mellon University) 

Maturity Model SECMM
95-01, CMU/SEI-95-MM
003, November, 1995 

Entire model, as documented and revised 

G Capability Maturity ModelSM 
Integration, CMMI for 
Development, Version 1.2 
(Software Engineering Institute, 
Carnegie Mellon University) 

Software Engineering 
Institute, CMU/SEI-2006
TR-008, August 2006 

Entire model, as documented and revised 
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 5.0 PERFORMANCE REQUIREMENTS SUMMARY
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